



PROJACS ACADEMY
by @egis



Project Financial and Scheduling Control (ECCM Workshops 2, 3) – Certified Program

الرقابة المالية للمشاريع لتفادي المطالبات والتحكم
بالجدولة – معتمد عالمياً

13 - 24 August 2023

Cairo / Egypt

Introduction

This 2-weeks workshop provides the construction professional with a detailed understanding of scheduling project activities, along with identifying the critical activities and critical path. It also covers resource management, resource leveling and allocation as essential elements in controlling project costs and establishing the resources needed. In addition, it provides a basis for the many areas of estimating that construction professionals may face. Other methods of cost control, such as value engineering and earned value, will also be discussed

This workshop systematically covers the subjects vital to training competent contract and field administrators to manage time, cost, documentation and disputes. It focuses on the legal, technical and personal responsibilities involved in observation, supervision and coordination of on-site construction. It increases knowledge of construction practices and control techniques and develops skills in management, contract administration, decision-making and, finally, contract close-out – all essential in administering the contract.

Objectives

The aim of this workshop is to explain the techniques for scheduling a project, establishing time-cost relationships, resource management methods, different types of cost estimates, and expanding one's cost-estimating skills. Practical examples will be given to increase familiarity with the various methods and their components, with the goal of preparing cost estimates and project schedules as accurately as possible.

This practical workshop will teach you how to identify management responsibilities, develop your communication skills, learn effective administrative responsibilities, understand legal requirements, structure effective record-keeping methods, and promote good organizational and contract close-out procedures.

Who Should Attend?

This workshop will benefit contractors, sub-contractors, building design engineers, civil engineers, employers, developers, contract managers, project managers, consultants, specification-writers, government employees, public-sector employees, buyers of construction, owners, contract administrators, specification writers, officers of project management firms and construction management firms, officials of government agencies responsible for bid calls, architects, bond and insurance providers.

Course Outline

Day One:

The Art of Planning, Fundamentals of Project Time Management, Establishing the Project and Work Breakdown Structure, Developing the Schedule, Project Network Logic, Arrow Diagrams and Precedence Diagrams, Time Analysis, Critical Path and Floats, Bar Charts, Case Study.

Day Two:

Resource Planning, Leveling and Allocation, Time-Cost Relationships, Project Compression and Acceleration, Project Controlling and Monitoring; Case Study.

Day Three

The Cost Management Process in Planning and Design, Introduction to Project Budgeting and Concept Estimating, Budget Estimating Approaches, The Parametric Systems Budget Estimate, Concept Design Estimating Approaches, Life Cycle Costing (LCC), Value Engineering (VE); Case Study.

Day Four

Introduction to Estimating, Types of Estimates, Preliminary Estimates/Parametric Estimates, Final Estimates, Direct Costs, Indirect Costs, Cash Flow Analysis; Case Study.

Day Five

Effective Cost and Time Control – Payments and Payment Certificates, Monitoring Job Progress and Scheduling Requirements, Procedures for Progress and Cost Control, Earned Value and Project Control, Monthly Status Reports, Case Study, Conclusion.

Day Six and Seven (WEEKEND)

Day Eight

Project Documentation and Control Systems – Contract Administration in the Field, Roles of the Parties, Legal and Contractual Roles, Pre-Construction Activities, Keeping Good Records, Definition of a Record, Hierarchy of Records, Types of Records, The Record as a Constructive Tool in Disputes, Construction Documents as Pivotal Communication Records and Tools, Keeping Conference and Meeting Records, The Documentation Process, Case Study.

Day Nine

Communications Among the Participants during the Construction Phase – Basis for all Communication, The ‘Chain of Command’, the Formal vs. the Informal, the Implied vs. the Explicit, When Not to Communicate, Extent of Distribution, Other Means of Communicating, Establishing a Responsibility Matrix, Case Study.

Day Ten

Organization of Field Administrator’s Record System and Project Control – Designing the Record Forms: Essential Elements – Lean and Effective, Processing the Form, Standard Pre-printed Forms: What is Available, Sources, Application of Forms for Specific Uses, On-Site Coordination Meetings and Communication, Monitoring Progress and Schedules, Payment Certificates and Cost Control, Case Study.

Day Eleven

Dispute and Claim Causes and Their Impact – Suspension of Work, Re-sequencing of Work, Variation Orders, Variations in Estimated Quantities, Differing Site Conditions, Defective Specifications and Drawings, Acceleration of the Work, Force Majeure, Termination for Convenience, Termination for Default and Re-procurement, Case Study.

Day Twelve

Claim and Dispute Management and Prevention; Substantial Completion and Project Hand-Over – Commissioning and Handing Over, Substantial Completion, Preparation of Punch List, Starting of Systems, Conclusion.

Training Method

- Pre-assessment
- Live group instruction
- Use of real-world examples, case studies and exercises
- Interactive participation and discussion
- Power point presentation, LCD and flip chart
- Group activities and tests
- Each participant receives a 7" Tablet containing a copy of the presentation, slides and handouts
- Post-assessment

Program Support

This program is supported by interactive discussions, role-play, case studies and highlight the techniques available to the participants.

Schedule

The course agenda will be as follows:

- | | |
|---------------------|------------------|
| • Technical Session | 08.30-10.00 am |
| • Coffee Break | 10.00-10.15 am |
| • Technical Session | 10.15-12.15 noon |
| • Coffee Break | 12.15-12.45 pm |
| • Technical Session | 12.45-02.30 pm |
| • Course Ends | 02.30 pm |

Course Fees*

- **5,950 USD**
**VAT is Excluded If Applicable*

المقدمة

جدولة أنشطة المشروع وتحديد تكلفة المشروع من أهم عناصر إدارة التشييد، وكذلك تحديد الأنشطة الحرجة ومساراتها، وتأثير ذلك على تكلفة المشروع وتسريع مدة انجاز المشروع إذا لزم الأمر، وإدارة الموارد بكفاءة هو أمر أساسي في المراقبة على تكاليف المشروع، وكذلك تحديد الموارد اللازمة، وإجراء تسوية للموارد وتوزيعها لتلبية احتياجات الجدول الزمني، لتكون التقديرات دقيقة قدر الإمكان، للتعامل مع الحالات الطارئة التي يمكن حدوثها خلال فترة المشروع، ومتابعة المشروع منذ بداية عملية التصميم، ليتم في حدود الميزانية المقررة والوقت المحدد، ومراقبة التكاليف، والتدفق النقدي لمتابعة المشروع.

الإدارة التنفيذية هي عامل أساسي لإنجاز البناء. لذا يركز البرنامج على المسؤوليات القانونية والفنية للمشاركين في المراقبة والإشراف في موقع التشييد، وكذلك توثيق العقد في مختلف المراحل، وكلها أمور أساسية في ضمان التواصل اللازم لمشاريع التشييد لطبيعتها المتشعبة. بالإضافة لفهم جوانب النزاع أثناء مرحلة التشييد والتسويات الممكنة، وتأثير ذلك على التكلفة ووقت المشروع، وحل الخلافات وتلافي تحول النزاع إلى مطالبة وخصومه. وضرورة حدوث ذلك بأقل تكلفة وأكثر فعالية قبل إغلاق العقد. بالإضافة لمعرفة كيفية تلافي مع المطالبات في العقد، والتي قد تؤدي إلى تأخير المشروع وزيادة التكلفة.

الاهداف

الهدف من هذا البرنامج هو تقديم تقنيات جدولة المشروع، ابتداء بعلاقة المدة وتكلفة المشروع، وأنواع تقديرات التكلفة، ومع استخدام أمثلة عملية في أساليب تقديرات التكاليف والجدول الزمنية للمشروع، وإعداد للميزانية، والجدول الزمني للمشروع، بتحديد الأنشطة الحرجة في المشروع، والعلاقة بين المدة والتكاليف، وتكلفة إدارة الموارد من حيث التسوية وتوزيعها، وتحليل الوقت والتدفق النقدي، ومتابعة الجدول الزمني، وتوزيع الموارد والتسوية، واستخدام طريقة القيمة المكتسبة لمتابعة العمل .

يرتكز البرنامج على آلية تحديد مسؤوليات الإدارة، وتطوير مهارات الاتصال والتعاون الفعال وفهم للمسؤوليات الإدارية، والمتطلبات القانونية، والأساليب الفعالة لحفظ وتقييم إجراءات تنظيمية جيدة. بالإضافة فهم لتحليل أسباب النزاع وأثرها على وقت وتكلفة المشروع، وعلى تقييم فعال لاستحقاقات الأطراف من أجل التفاوض بشأن التوصل إلى تسوية ودية.

الحضور

المقاولين، والمقاولين من الباطن، والمهندسين المعماريين والمهندسين وأصحاب الأعمال والمطورين، ومديري العقود، والاستشاريين، وموظفي القطاع العام والمؤسسات العامة، والممولين، والمصرفيين، والمستشارين القانونيين والمحكمين ووكلاء التأمين، مسؤولون من الوكالات الحكومية المسؤولة، ومديري البناء الجمعيات، ومديري شركات إدارة المشاريع، ومديري المشاريع والمهندسين المعماريين والمهندسين ومدراء البناء والتصميم والبناء للمهنيين، المعماريين والمهندسين والمقاولين، وأصحاب وكالات حكومية، مفتشي البناء والتشييد المديرين، ومديري المشاريع، وغيرهم من المسؤولين عن إدارة فعالة في مجال تشييد المباني، الممولين والمحامين والمستشارين القانونيين، مديري المشاريع، التصميم، استشارات تسوية الخسائر، سجل المحكمين والخبراء الاستشاريين للتأمين، الإدارة العليا، وإدارة المشاريع والإنشاءات مدراء الموقع المهندسين، والمالية، والعقود الهندسية والتخطيط ومراقبة التكاليف للمهندسين.