



PROJACS ACADEMY
by @egis



Project Budgeting & Cost Estimating- Certified Program

تقدير وضبط تكاليف المشاريع الهندسية - معتمد عالمياً

04 - 08 September 2023

Amsterdam / Netherlands

Introduction

The cost of a project is the most significant factor in its becoming a reality. Costs are dealt with at the beginning of a project by preparing a “budget cost estimate” incorporating relevant historical cost data and the creative skill of a seasoned estimator with similar project experience. This is the most important, as well as the most difficult, type of estimate to prepare accurately.

As a project evolves through the normal design process, additional evaluations of cost are made. These cost estimates are done as precisely as possible and include appropriate contingencies for unknown items. The "concept estimate" helps to control the project early in the design process to stay within budget.

As a part of the conceptual design process, building system alternatives are identified. Life cycle costing is a method which compares both the construction cost as well as the operating costs (energy, water, maintenance, major replacements, staffing) of these alternatives. Using engineering economics, the lowest life cycle cost alternative is identified for incorporation in the design.

Objectives

This course will provide a basis for the many areas of estimating that may be faced by the design and construction professional. It will provide "hands on" examples to facilitate a familiarity with different types of estimates and their components. With this basis, a person, through research, study and practical application, can further expand their cost estimating skills relative to their own profession or branch out into new areas of estimating. Other methods of cost control, such as value engineering will also be discussed briefly.

Who Should Attend?

This course is targeted for Chief Executive Officers, Finance Managers, Human Resources Managers, Project Managers, Engineers and Planners, Information Technology Managers.

Course Outline

Day One

Welcome & Introductions

- Welcome & Opening Remarks
- Participant Introductions
- Objectives of Training Course
- Course Organization & Agenda

Cost Management Process in Planning & Design

Introduction to Project Budgeting & Concept Estimating (CH 1 + 2)

- Budget Elements
- Design Phases
- Cost Control Concept
- Historical Budget Techniques
- Estimating Standards
- The Uniformat Elemental Classification

Capitalized Approach to Project Budgeting (CH 3)

Sample Project Cost Plan / Cost Model

- **Construction Market Survey**
- Regional & National Market Conditions, Potential Bidders
- Labor Availability, Productivity and Union Rates
- Material Availability and Unit Price Summary
- Market Analysis Survey Questionnaire

Fixing Project Scope (CH 4)

- Facilities Functional & Technical Programs
- Key Cost Drivers

Computing Program Area Requirements (CH 5)

- Space Efficiency
- Rules of Measurement
- Converting Net of Gross

Case Studies – Example Estimates

- Case Study 1: Historical Comparative Budget Estimate (UDM)
- Case Study 2: Parametric Budget Estimate (EMU)
- Case Study 3: Parametric Concept Design Estimate (4th Precinct):

Assignment Reading Assignment, Chapters 1-6

Day Two

Discuss Reading Assignment

Budget Estimating Approaches

- Capitalized Approach to Project Budgeting (CH 3)

- Historical Projects, Comparable Costs (Per UM) + Summary Level 1
- Parametric Unifomat Level 3 Systems + Summary Level 1

Case Study Project Budgeting (DTF Office)

- Team Formation & Project Familiarization
- Project Scope (CH 4)
- Program Area Requirements (CH 5)

Historical Comparative Budget Estimate

- Office Historical Costs
- Estimate Summary Assumptions

Project Workshop

- Determine Average Historical Costs
- Complete Budget Estimate Summary (Level 1)

Parametric Systems Budget Estimate

Establishing Configuration / Massing (CH 6)

- Sitting the Building/ Configuration
- Statistical Configuration Process
- Building Statistical Description Summary

Project Workshop

Determine & Document Configuration Quantities

Documenting Quality (CH 8)

- Quality Standards / Levels
- Sample Documentation by Element

Project Workshop

- Determine & Document Quality

Parametric Systems Budget Estimate Completion

- Unifomat Systems & Quantities

Project Workshop

- Determine & Document Systems Level 3 Costs
- Complete Project Summary Level 1

Assignments

- Project Assignments
- Reading Assignment, Chapter 7

Day Three

Discuss Project Assignment/ Turn-in

Concept Design Estimating Approaches

- Parametric Unifomat Level 4 & 5
- Quantity Take-off Cost Items
- Summary Level 1 Unifomat

Case Studies - Concept Estimating (Multi-Tower, NPS, PAAET)

- Team Formation
- Project Familiarization

- Project Scope (CH 4)
- Program Area Requirements (CH 5)

Project Workshop

Determine Configuration Quantities

Determining Quantities/ Costs for Structural Elements (CH 7)

- System 01 – Foundation
- System 02 – Substructure
- System 03 – Superstructure

Project Workshop

- Determine Quantities/ Costs, systems 01-03

Determining Quantities/Costs for Architectural Elements (CH 7)

- System 04 – Exterior Closure
- System 05 – Roofing
- System 06 – Interior Construction

Project Workshop

- Determine Quantities/ Costs, systems 04-06

Assignments

- Project Assignments
- Reading Assignment, Chapter 7

Day Four

Discuss Project Assignment/ Turn-in

Determining Quantities/Costs for Mechanical Elements (CH 7)

- System 07 – Conveying Systems
- System 081 – Plumbing
- System 082 – HVAC
- System 083 – Fire Protection
- System 084 - Special Mechanical Systems

Project Workshop

- Determine Quantities/ Costs, Systems 07-084

Determining Quantities/Costs for Electrical Elements (CH 7)

- System 091 – Primary Power & Distribution
- System 092 – Lighting & Secondary Distribution
- System 093 – Special Electrical Systems

Project Workshop

- Determine Quantities/ Costs, Systems 091-093

Assignments

- Project Assignments
- Reading Assignment, Chapters 10-11

Determining Quantities/ Costs for Equip./ Site Work Elements (CH 7)

- System 11 – Equipment
- System 121 – Site Preparation

- System 122 – Site Improvements
- System 123 – Site Utilities
- System 124 – Off-site Work

Project Workshop

- Determine Quantities/ Costs, Systems 11-12

Assignments

- Project Assignments
- Reading Assignment, Chapters 10, 11

Day Five

Discuss Project Assignment/ Turn-in

Project Management Plan (CH 10)

- Methods of Accomplishment
- Scheduling
- Uniformat Elemental Specifications

Budget Development Remaining Items (CH 11)

- General Conditions, OH&P, System 10
- Contingencies, Types & Use
- Escalation
- Design & Management Costs
- Management Costs during Construction
- Real Estate Costs
- Reservations

Project Workshop

- Determine Quantities/ Costs, Remaining Items

Closing the Loop – Recycling Cost Data (CH 12)

- Controlling Design Work
- Estimates at SD, DD, CD, Bids, Change Orders
- Historical Data

Life Cycle Costing (LCC)

- Methodology and techniques of life cycle costing
- LCC case studies (building systems, layout alternatives)
- Computer template for analyzing the life cycle costs of alternatives

Value Engineering

- Assuring best value for dollars spent
- Value methodology process & tools

Open Forum

- Questions & Answers
- Course Evaluation
- Certificates upon Successful Course Completion
- Next Steps

Training Method

- Pre-assessment
- Live group instruction
- Use of real-world examples, case studies and exercises
- Interactive participation and discussion
- Power point presentation, LCD and flip chart
- Group activities and tests
- Each participant receives a 7” Tablet containing a copy of the presentation, slides and handouts.
- Post-assessment

Program Support

This program is supported by interactive discussions, role-play, case studies and highlight the techniques available to the participants.

Schedule

The course agenda will be as follows:

- | | |
|---------------------|------------------|
| • Technical Session | 08.30-10.00 am |
| • Coffee Break | 10.00-10.15 am |
| • Technical Session | 10.15-12.15 noon |
| • Coffee Break | 12.15-12.45 pm |
| • Technical Session | 12.45-02.30 pm |
| • Course Ends | 02.30 pm |

Course Fees*

- **5,200 USD**
**VAT is Excluded If Applicable*

المقدمة

تكلفة المشروع هو أهم عامل في تقريرها بأن تصبح حقيقة واقعة. يتم التعامل مع التكاليف في بداية المشروع من خلال إعداد "تقدير تكلفة الميزانية" ودمج البيانات ذات الصلة بالتكلفة والمهارة الإبداعية من مقدر تكاليف محنك مع خبرة سابقة في مشروع مماثل. هذا هو الأهم، وكذلك الأكثر صعوبة، وهو إعداد تقدير تكاليف المشروع بدقة.

كأي مشروع يتطور من خلال عملية التصميم العادي، يتم إجراء تقييم إضافي من حيث التكلفة. وتتم هذه التقديرات على وجه الدقة، وتشمل الحالات الطارئة المناسبة للعناصر غير المعروفة. ليساعد في السيطرة على المشروع في وقت مبكر في عملية التصميم على البقاء ضمن حدود الميزانية.

كجزء من عملية التصميم، يتم تحديد بدائل نظام البناء. وتقدير دورة حياة التكاليف وهو الأسلوب الذي يقارن بين كل من تكلفة البناء، وكذلك تكاليف التشغيل (الطاقة والمياه والصيانة والاستبدال، والتوظيف) من هذه البدائل. استخدام الاقتصاد والهندسة، ويتم التعرف على دورة الحياة بأقل تكلفة لتضمينها في التصميم.

الأهداف

هذا البرنامج سوف يوفر أساساً لكثير من مجالات تقدير التكاليف التي قد يواجهها مهنيي التصميم والبناء. وسوف توفر أمثلة لتسهيل التوصل إلى ألفة مع أنواع مختلفة من التقديرات ومكوناتها. من خلال تطبيق البحث والدراسة والعملية، ويمكن توسيع المهارات بطريقة ملحوظة. وسيتم أيضاً دراسة وسائل أخرى لمراقبة التكاليف، مثل الهندسة القيمة.

الحضور

يستهدف هذا البرنامج الدراسي المدراء التنفيذيين ومدراء المالية ومدراء الموارد البشرية، ومديري المشاريع والمهندسين والمخططين ومديري تكنولوجيا المعلومات.