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This workshop systematically covers the subjects vital to training competent contract and 
field administrators to manage time, cost, documentation and disputes. It focuses on the 
legal, technical and personal responsibilities involved in observation, supervision and 
coordination of on-site construction. It increases knowledge of construction practices and 
control techniques and develops skills in management, contract administration, decision-
making and, finally, contract close-out – all essential in administering the contract. 
 

 
 
This practical workshop will teach you how to identify management responsibilities, 
develop your communication skills, learn effective administrative responsibilities, 
understand legal requirements, structure effective record-keeping methods, and promote 
good organizational and contract close-out procedures. 
  

 
 
The workshop will benefit field administrators-in-training, field representatives of 
engineers, contractors, architects, owners and government agencies; construction 
inspectors, construction managers, project managers, and others responsible for 
effective field administration in building construction. 
  

Introduction 

Objectives 

Who Should Attend? 
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Day One 
 
Project Documentation and Control Systems – Contract Administration in the Field, 
Roles of the Parties, Legal and Contractual Roles, Pre-Construction Activities, Keeping 
Good Records, Definition of a Record, Hierarchy of Records, Types of Records, The 
Record as a Constructive Tool in Disputes, Construction Documents as Pivotal 
Communication Records and Tools, Keeping Conference and Meeting Records, The 
Documentation Process, Case Study. 
 
Day Two 
 
Communications Among the Participants during the Construction Phase – Basis for 
all Communication, The ‘Chain of Command’, the Formal vs. the Informal, the Implied vs. 
the Explicit, When Not to Communicate, Extent of Distribution, Other Means of 
Communicating, Establishing a Responsibility Matrix, Case Study. 
 
Day Three 
 
Organization of Field Administrator’s Record System and Project Control – 
Designing the Record Forms: Essential Elements – Lean and Effective, Processing the 
Form, Standard Pre-printed Forms: What is Available, Sources, Application of Forms for 
Specific Uses, On-Site Coordination Meetings and Communication, Monitoring Progress 
and Schedules, Payment Certificates and Cost Control, Case Study. 
 
Day Four 
 
Dispute and Claim Causes and Their Impact – Suspension of Work, Re-sequencing of 
Work, Variation Orders, Variations in Estimated Quantities, Differing Site Conditions, 
Defective Specifications and Drawings, Acceleration of the Work, Force Majeure, 
Termination for Convenience, Termination for Default and Re-procurement, Case Study. 
 
Day Five 
 
Claim and Dispute Management and Prevention; Substantial Completion and 
Project Hand-Over – Commissioning and Handing Over, Substantial Completion, 
Preparation of Punch List, Starting of Systems, Conclusion. 
 

  

Course Outline 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a 7” Tablet containing a copy of the presentation, slides 

and handouts 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and 
highlight the techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 3,200 USD 

*VAT is Excluded If Applicable 
 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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البناء.   لإنجاز  أساسي  عامل  ھي  التنفیذیة  والفنیة  تیر  لذاالإدارة  القانونیة  المسؤولیات  على  البرنامج  كز 
موقع التشیید، وكذلك توثیق العقد في مختلف المراحل، وكلھا أمور    فيللمشاركین في المراقبة والإشراف  

أثناء  ضمان أساسیة في   النزاع  لفھم جوانب  المتشعبة. بالإضافة  التشیید لطبیعتھا    التواصل اللازم لمشاریع 
سویات الممكنة، وتأثیر ذلك على التكلفة ووقت المشروع، وحل الخلافات وتلافى تحول  التشیید والت  مرحلة

. وضرورة حدوث ذلك بأقل تكلفة وأكثر فعالیة قبل إغلاق العقد. بالإضافة لمعرفة  ھ النزاع إلى مطالبة وخصوم
 ة. تؤدى إلى تأخیر المشروع وزیادة التكلفقد  والتي كیفیة تلافى مع المطالبات في العقد،  

 

  
 

على   البرنامج  وفھم  یرتكز  الفعال  والتعاون  الاتصال  مھارات  وتطویر  الإدارة،  مسؤولیات  تحدید  آلیة 
بالإضافة    .م إجراءات تنظیمیة جیدة ییفعالة لحفظ وتقالسالیب  والأللمسؤولیات الإداریة، والمتطلبات القانونیة،  

لاستحقاقات الأطراف من أجل    وتكلفة المشروع، وعلى تقییم فعال   فھم لتحلیل أسباب النزاع وأثرھا على وقت 
 التفاوض بشأن التوصل إلى تسویة ودیة. 

 

  
  

ــ ــة العمل الإداریین المیدانیین تحت التدریب ،  سـ ــیناوتفید ورشـ ــین    المیدانیین  لمھندسـ والمقاولین والمھندسـ
البنـاء ومـدیرو البنـاء ومـدیرو المشـــــاریع وغیرھم من   المعمـاریین والمـالكین والھیئـات الحكومیـة ؛ مفتشـــــو

 المسؤولین عن الإدارة المیدانیة الفعالة في تشیید المباني.

 المقدمة

 الاھداف

 الحضور
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