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This practical five-day workshop demonstrates, through real example and a review of project 

management techniques and delivery systems, that it is possible to achieve your project 

objectives and also minimize risks and disputes that can cause cost overruns, completion delays 

and lower quality of work.  The workshop focuses on the various contract participants’ roles and 

responsibilities during the project life cycle, from concept (need definition) to completion 

(project handover). 

 

 

 
 

The course aims to increase your knowledge of construction practices & control techniques, 

develop your skills in management, contract field administration & decision-making through 

analyzing potential risks before the start of the project, developing the necessary manage- ment 

systems to deal with them, & establishing the project delivery system to use on site from 

construction start-up until project handover. Also, how to avoid or manage problems and claims, 

and how to promote good organizational and contract close-out procedures. 

 

 

 
 

This course will benefit field administrators-in-training; field representatives of engineers, 

contractors, owners, architects, and government agencies; construction inspectors; construction 

managers and project managers; design and construction professionals, and others responsible 

for effective field administration in building construction. 

  

Introduction 
 

Objectives 
 

Who Should Attend? 
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DAY 1: 

 Contracting Process & Risk Management Throughout the Project Life Cycle  

 Project Life Cycle from Needs Definition to Project Handover 

 Examining Different Types of Project Risk Elements 

 How to Analyze & Manage Them 

 Reviewing the Fundamentals of Project Risk Management 

 Risk Identification & Classification 

 Risk Priorities 

 Contractual Risk Allocation & Management 

 Case Study I: Risk Management & Allocation between Parties for Effective Project 
Management; Project Delivery Systems & Organization  

 Roles of the Parties. 
 

DAY 2: 

 Review of Risk Allocation 

 Fixed Unit Price 

 Lump Sum 

 Cost-Plus-A-Fee Contracts and Project Management Delivery Systems 

 Case Study II: Responsibility Matrix 

 Construction Phase  

 Contract Administration In The Field 

 Roles of the Parties 

 Contractual Roles 

 Pre-Construction Activities 

 Start-Up Meeting 

 Project Documentation & Control Systems 

 Hierarchy of Records 

 Definition of a Record 

 Types of Records 

 The Record as a Constructive Tool in Dispute Prevention 

 Construction Documents as Pivotal Communication Records. 
 

  

Course Outline 
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DAY 3: 

 Keeping Conference and Meeting Records 

 The Documentation Process 

 Case Study III: Designing Forms 

 Scheduling and Tracking Work Progress  

 Scheduling Techniques and Project Planning 

 Developing the Schedule 

 Project Network Logic 

 Arrow Diagram and Precedence Diagram 

 Time Analysis 

 Critical Path and Floats 

 Bar Chart 

 Resource Planning 

 Leveling & Allocation 

 Time-Cost Relationships 

 Project Compression & Acceleration 

 Project Control & Monitoring.   

 Case Study IV: Scheduling, Project Compression & Acceleration. 
 

DAY 4: 

 Changes/Extras, Dispute & Claim Causes & Their Prevention  

 Suspension of work 

 Re-sequencing of work 

 Variation Orders 

 Variations in Estimated Quantities 

 Differing Site Conditions 

 Defective Specs & Drawings 

 Sources of Change 

 Impact of Changes 

 Change Evaluation 

 Dispute & Claim Management & Prevention.  

 Case Study V: 

 Project Documentation, Design a Dispute Management System. Effective Project Control 
– Payments & Payment Certificates, Monitoring Job Progress and Scheduling 
Requirements. 
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DAY 5: 

 Procedures for Progress and Cost Control 

 Earned Value, Monthly Status Reports 

 Delays and Acceleration  

 Time is of the Essence 

 Significance of Owner’s Schedule 

 How much freedom do contractors have in scheduling their work?  
 Who is responsible for delays & delay costs?  

 Acceleration Factor 

 Principle of Mitigating Damages 

 Case Study VI: Delay Analysis; Substantial Completion and Project Hand-Over; Commissioning and 
Handing-Over, Substantial Completion, Preparation of Punch List, Starting of Systems, Conclusion. 

 
 

  

http://www.projacsacademy.com/


 

 

22 – 26 November 2020, Muscat / Sultanate of Oman 

 

Construction Site Management, Inspection & Supervision  - Certified Program 
ي المشاري    ع الانشائية 

 
اف على المواقع ف   -الادارة والتفتيش والاشر

 
 معتمد عالميا

6 

www.ProjacsAcademy.com  

 
  

• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 
 

 
 
This program is supported by interactive discussions, role-play, case studies and highlight the 
techniques available to the participants.  
 
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

 
  

 
• 2,950USD 

*VAT is Excluded If Applicable 

  

Training Method 

Program Support 

Schedule 

Course Fees* 
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ا لا لذا لادد عة درالة ل  اعمة لمقاسىم    عمي   الادارة الموقعية أثناء تنفيذ العقد عنصر   رسى لإ   ح أا  أر ع،  ذ

اع    ا لا ا         الة  
 
اع    اتف    الا اادراة الما    اذ  دف    اعمي    ة ات   د    احدارة الفع    ال    ةلا لفمم    ايذ ال عة تنفي    ذ الة  

  داد ال مفة االوق  
 
ا    المحددلا عع الفأكيد على جودة ايعماللا اذلك المطالبا  دغ ض ا فاء الم،                ذ

كة   على ففم دار ايذ ال خ ل هذه الم  مةلا اكيفية القيام بفا. 
 عة خ ل الة 

 

 

 
 

ة االمعموع   ا  المفعمق   ة ب    دارة الما                  ار     ع االم اقب   ة الفع   ال   ةلا ااتا   اذ  ت تمز ه   ذه ال   دارة على تعمبر الاةم

لففم عناصر المااذ  بفالا اتطو   الادارة الفعالة لا فواسىفالا اع ض الط ق  الق ارا  دعد تحميمفالا داحض     افة

ا  اادارة  المافمفة لنظم ا أاز الماار     ع االفيك  ال زم لمفعاع  عع هذه الط ق اكذلك كيفية توثبر الم،ذ

ا  الت  تط أ أثن     اء ا      اك العق     دلا اكيفي     ة الفع     اع       عع المط     الب     ا لا ابف     داء عة احع     داد اا لفف     ااض الفغبة 

ا  ااغ ق العقد.   بتسميم الم،ذ
ً
 االتسو ةلا خفاعا

 

 

 
 

لا االمقاال    عة الباذةلا االمفندس               المعمار     االمفندس               اأ            حا  ايعمال االمطور ةلا  المقاال   

لا  لا االمصر          فب    س القطا  العام االملس          س          ا  العاعةلا االممول   
لا اعولم  اعدي ي العقودلا االاس          تا          ار    

لا عس   لالوك عة الوكالا  الحموعية المس   لالةلا اعدي ر االمس   تا    ار ة القا و ب    االمحكم    ااك ء الفأع   

كا  إدارة الما  ار     علا اعدي ي الما  ار     ع االمفندس      المعمار     االمفندس      البناء الأمعيا لا اعدي ر اذ

لا المعمار     االمفندس         االمقاال     لا اأ      حا  اكالا   موعيةلا اعدراء البناء االفص     ميم االبناء لممفنب   

س عأال 
 
هم عة المس          لال    عة إدارة فعالة   س البناء االتا           يد المدي  ةلا اعدي ي الما          ار     علا اغة 

عفتلإ          ذ

لا عدي ي الما      ار     علا الفص      ميملا اس      تا      ارا   لا الممول    االمحاع    االمس      تا      ار ة القا و ب    س
تا       يد المبال 

اء الاستاار وك لا احدارة العميالا اإدارة الماار     ع ااحنااءا   تسو ة الاساسى لا سأ  المحكم    االاةم لمفأع   

 . لا االماليةلا االعقود الفندسية االفاطيط اع اقبة الفكاليف لممفندس     عدراء الموقع المفندس   

 مقدمة

 الاهداف

 الحضور
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