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Construction Site, Cost and Risk Management 
 (ECCM Workshops 1, 2, 3) – Certified Program 

  

 عالميا معتمد – والمخاطر والتكلفة الانشائية المشاريع مواقع ادارة
11-29 March 2018,    Kuwait  

 
Week One: 
 
Introduction: 
This workshop focuses on practical solutions for today’s construction problems. Actual case examples 
are discussed, explaining contract performance, how to resolve construction disputes, prepare for a 
litigation case, and the bidding process. The workshop also covers legal issues, from contract 
formation to the final payment, and is designed to assist construction professionals and their lawyers 
in day-to-day construction activities. The emphasis is on using the civil law code as the legal 
framework of the contract. 
 
Program Objectives: 
The aim of this workshop is to enhance the awareness of construction professionals regarding their 
rights, responsibilities and legal liabilities and the methods of managing risk to achieve their project 
objectives. The workshop will also give a broad overview of legal problems encountered in the 
industry.  It will provide comprehensive instruction on key issues which contracting authorities and 
contractors need to focus their attention, from early planning to contract tendering and award, with 
emphasis on the applicable law. 
 
Week Two: 
 
Introduction: 
This workshop provides the construction professional with a detailed understanding of scheduling 
project activities, along with identifying the critical activities and critical path. It also covers resource 
management, resource leveling and allocation as essential elements in controlling project costs and 
establishing the resources needed. In addition, it provides a basis for the many areas of estimating 
that construction professionals may face.  Other methods of cost control, such as value engineering 
and earned value, will also be discussed 
 
Program Objectives: 
The aim of this workshop is to explain the techniques for scheduling a project, establishing time-cost 
relationships, resource management methods, different types of cost estimates, and expanding one’s 
cost-estimating skills.  Practical examples will be given to increase familiarity with the various 
methods and their components, with the goal of preparing cost estimates and project schedules as 
accurately as possible. 
 
 
Week three: 
 
Introduction: 
This 5-day workshop systematically covers the subjects vital to training competent contract and field 
administrators to manage time, cost, documentation and disputes. It focuses on the legal, technical 
and personal responsibilities involved in observation, supervision and coordination of on-site 
construction. It increases knowledge of construction practices and control techniques and develops 
skills in management, contract administration, decision-making and, finally, contract close-out – all 
essential in administering the contract. 
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Program Objectives: 
This practical workshop will teach you how to identify management responsibilities, develop your 
communication skills, learn effective administrative responsibilities, understand legal requirements, 
structure effective record-keeping methods, and promote good organizational and contract close-out 
procedures. 
 
Who should attend: 
This workshop will benefit contractors, sub-contractors, building design engineers, civil engineers, 
employers, developers, contract managers, project managers, consultants, specification-writers, 
government employees, public-sector employees, buyers of construction, owners, contract 
administrators, specification writers, officers of project management firms and construction 
management firms, officials of government agencies responsible for bid calls, architects, bond and 
insurance providers. 
 
Program Outlines: 
 
Week One: 
 
DAY 1: 
Managing Construction Risks – Project Life Cycle, Reviewing the Fundamentals of Project Risk 
Management, Risk Identification and Classification, Risk Priorities, Risk Allocation, Contractual Risk 
Allocation, Reducing Risk when Selecting Construction Projects, Contractual Risk Management, Case 
Study. 
 
DAY 2: 
Legal Aspects of Construction Contracts – The Law of the Contract: Civil Law, Common Law, 
Administrative Law – Basic Contract Law, Basic Principles: Mandatory and Complementary Rules in 
Civil Law, Elements of Contracts, Sources of Obligation under Civil Law, Enforceability of Contracts, 
Principles of Interpretation, Damages, Force Majeure, Unforeseen Conditions, Assignment of Rights, 
Redemption of Breach, Limitation Period, Warranties, Notice Requirements, Case Study. 
 
DAY 3: 
Parties’ Obligations – Types of Relationship with the Employer: Contractor, Agent and Employee, 
General and Particular Conditions, Obligations of the Parties: Contractor, Designer, Employer, 
Contract Manager, Role of the Engineer in Construction Contracts, Change Clauses, Time is of the 
Essence, Case Study. 
 
DAY 4: 
Preparing Construction Documents – Project Manual Concept, Forms of Agreement, Conditions of 
Contract, Master, Section and Page Format Overview, Methods of Specification, Specification 
Writing, Substitutions and Submittals; General Aspects of Tendering, Bidding and Awarding – Ads 
for Bids, Pre-Qualification, Value Engineering, Constructability Review, The Decision to Bid, Plan 
Deposit, Bidding Period, Accuracy of the Bidding Information, Addendum, Bid Form, Modifying and 
Withdrawing Bids, The Award. 
 
DAY 5: 
Selecting Contracting Strategies and Procurement Methods – Standard Forms, Stipulated Price 
Contracts, Unit Price Contracts, Cost-Plus-A-Fee Contracts, Design-Build Contracts, Construction 
Management Contracts, Selecting an Appropriate Form of Procurement to Minimize Disputes, 
Designing a Dispute Resolution System; Bonding and Insurance Requirements – Award 
Considerations – Importance of Pre-Award Meeting, Employer-Supplied Materials, Equipment and 
Services, Bid Bonds, Conclusion. 
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Week Two: 
 
DAY 1:   
The Art of Planning, Fundamentals of Project Time Management, Establishing the Project and Work 
Breakdown Structure, Developing the Schedule, Project Network Logic, Arrow Diagrams and 
Precedence Diagrams, Time Analysis, Critical Path and Floats, Bar Charts, Case Study. 
 
DAY 2: 
Resource Planning, Leveling and Allocation, Time-Cost Relationships, Project Compression and 
Acceleration, Project Controlling and Monitoring; Case Study. 
 
DAY 3: 
The Cost Management Process in Planning and Design, Introduction to Project Budgeting and 
Concept Estimating, Budget Estimating Approaches, The Parametric Systems Budget Estimate, 
Concept Design Estimating Approaches, Life Cycle Costing (LCC), Value Engineering (VE); Case Study. 
 
DAY 4: 
Introduction to Estimating, Types of Estimates, Preliminary Estimates/Parametric Estimates, Final 
Estimates, Direct Costs, Indirect Costs, Cash Flow Analysis; Case Study.  
 
DAY 5: 
Effective Cost and Time Control – Payments and Payment Certificates, Monitoring Job Progress and 
Scheduling Requirements, Procedures for Progress and Cost Control, Earned Value and Project 
Control, Monthly Status Reports, Case Study, Conclusion.  
 
Week Three: 
 
DAY 1: 
 
Project Documentation and Control Systems – Contract Administration in the Field, Roles of the 
Parties, Legal and Contractual Roles, Pre-Construction Activities, Keeping Good Records, Definition of 
a Record, Hierarchy of Records, Types of Records, The Record as a Constructive Tool in Disputes, 
Construction Documents as Pivotal Communication Records and Tools, Keeping Conference and 
Meeting Records, The Documentation Process, Case Study. 
 
DAY 2: 
Communications Among the Participants during the Construction Phase – Basis for all 
Communication, The ‘Chain of Command’, the Formal vs. the Informal, the Implied vs. the Explicit, 
When Not to Communicate, Extent of Distribution, Other Means of Communicating, Establishing a 
Responsibility Matrix, Case Study. 
 
DAY 3: 
Organization of Field Administrator’s Record System and Project Control – Designing the Record 
Forms: Essential Elements – Lean and Effective, Processing the Form, Standard Pre-printed Forms: 
What is Available, Sources, Application of Forms for Specific Uses, On-Site Coordination Meetings 
and Communication, Monitoring Progress and Schedules, Payment Certificates and Cost Control, 
Case Study. 
 
DAY 4: 
Dispute and Claim Causes and Their Impact – Suspension of Work, Re-sequencing of Work, Variation 
Orders, Variations in Estimated Quantities, Differing Site Conditions, Defective Specifications and 
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Drawings, Acceleration of the Work, Force Majeure, Termination for Convenience, Termination for 
Default and Re-procurement, Case Study. 
 
DAY 5: 
Claim and Dispute Management and Prevention; Substantial Completion and Project Hand-Over – 
Commissioning and Handing Over, Substantial Completion, Preparation of Punch List, Starting of 
Systems, Conclusion. 
 
Training Method: 

o Live group instruction  
o Use of real-world examples, case studies and exercises 
o Interactive participation and discussion  
o PowerPoint presentation, LCD and flip chart  
o Self-test and group activities  
o Each participant receives a binder containing a copy of the presentation slides and 

handouts    
 
Program Support:  
This program is supported by interactive discussions and case studies to highlight the techniques 
available to the participants.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
Course Fee :   US$  7,950 
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 عالميا معتمد – والمخاطر والتكلفة الانشائية المشاريع مواقع ادارة
 

  الإسبوع الأول:
  

 :مقدمه
 نبي توازنها لضمان ا،ترسيته قبل وإعدادها الهندسية العقود تكوين في متأنية دراسة تتطلب التشييد، صناعة في الشديدة التنافسية إن

 لتجنب التعاقد، أطراف بين والالتزامات المسئولية وتحديد الزمني، الجدول ومنطقيه العمل مجال تحديد وكذلك والحقوق، الواجبات
 للأجزاء التنسيق ياتعمل إلى بالإضافة .المنجز العمل استحقاقات على والحصول الأداء وتحسين النزاعات من وللحد مستقبلاً، المشاكل
 التطبيق الواجب نونالقا اعتبار و العقد، وترسيه العطاءات، وتقديم وإعداد للتعاقد، شروط أفضل على والتفاوض العمل، من المختلفة
 . لمشاريعا لإنجاح حيويا جزءا ولكنها قصيرة تكون ما عادة المرحلة لهذه المخصصة الفترة أن وخاصة. للتعاقد أساسى كإطار

 
 :الاهداف

 دافأه لتحقيق المخاطر ةإدار وأساليب ، القانونية والالتزامات بالحقوق يتعلق فيما الهندسى العقد أطراف نبي وعي لإيجاد الدورة تهدف
 الجهات الخاص عوالقطا العام بالقطاع سواء ذلك بشأن شاملة ارشادات لتوفير .القانونية الجوانب عن عام عرض يعطي كما. المشروع
 لتركيزا مع العقود، سيهوتر العطاءات ولتقديم المشروع، مستندات لإعداد المبكر التخطيط ثناءأ والمقاولين، بالتعاقد القائمة المختصة

 رحالط وطرق لمختلفها العقود أنواع واستعراض المحتملة، والتكاليف المخاطر وتحليل الأهداف، ولتحديد التطبيق، الواجب القانون على
ً  العطاءات، لتقديم والدعوات المتقدمين، المقاولين لتقييم والمالية الفنية الدراسة التسعير، وأنواع  وتقديم عدادوإ والشروط، حكاملأ وفقا

 .العقد وترسيه العطاءات، وتقييم العطاءات،
  

  الإسبوع الثاني:
  

 :مقدمه
 ذلك تأثيرو تها،ومسارا الحرجة الأنشطة تحديد وكذلك التشييد، إدارة عناصر أهم من المشروع تكلفة وتحديد المشروع أنشطة جدولة

 تكاليف على بةالمراق في أساسي أمر هو بكفاءة الموارد وإدارة الأمر، لزم إذا المشروع انجاز مدة وتسريع المشروع تكلفة على
 قدر ةدقيق التقديرات ونلتك الزمني، الجدول احتياجات لتلبية وتوزيعها للموارد تسوية وإجراء اللازمة، الموارد تحديد وكذلك المشروع،

 فى ليتم التصميم، ةعملي بداية منذ المشروع ومتابعة المشروع، فترة خلال حدوثها ممكن التي الطارئة الحالات مع للتعامل ان،الإمك
 . المشروع لمتابعة النقدى والتدفق التكاليف، ومراقبة المحدد، والوقت المقررة الميزانية حدود

 
 :الاهداف

 خداماست ومع التكلفة، راتتقدي وأنواع المشروع، وتكلفة المدة بعلاقة إبتداءً  المشروع، لةجدو تقنيات  تقديم هو البرنامج هذا من الهدف
 طةالأنش بتحديد روع،للمش الزمني والجدول للميزانية، وإعداد للمشروع، الزمنية والجداول التكاليف تقديرات أساليب فى عملية أمثلة

 ي،النقد والتدفق لوقتا وتحليل وتوزيعها، التسوية حيث من الموارد إدارة وتكلفة والتكاليف، المده بين والعلاقة المشروع، في الحرجة
 . العمل لمتابعة المكتسبة طريقةالقيمة واستخدام والتسوية، الموارد وتوزيع الزمني، الجدول ومتابعة

 
  الاسبوع الثالث:

  
 :مقدمه

بة ن في المراقلمشاركيلامج على المسؤوليات القانونية والفنية كز البرنتير لذاالإدارة التنفيذية هي عامل أساسي لإنجاز البناء. 

د اريع التشييزم لمشالتواصل اللا ضمانوالإشراف فى موقع التشييد، وكذلك توثيق العقد في مختلف المراحل، وكلها أمور أساسية في 

شروع، فة ووقت المالتكل ممكنة، وتأثير ذلك علىالتشييد والتسويات ال مرحلة لطبيعتها المتشعبة. بالإضافة لفهم جوانب النزاع أثناء

 د. بالإضافةق العق. وضرورة حدوث ذلك بأقل تكلفة وأكثر فعالية قبل إغلاهوحل الخلافات وتلافى تحول النزاع إلى مطالبة وخصوم

 تؤدى إلى تأخير المشروع وزيادة التكلفة.قد لمعرفة كيفية تلافى مع المطالبات في العقد، والتى 

  :افالاهد
طلبات ارية، والمتات الإدآلية تحديد مسؤوليات الإدارة، وتطوير مهارات الاتصال والتعاون الفعال وفهم للمسؤولييرتكز البرنامج على 

رها على وقت وتكلفة بالإضافة فهم لتحليل أسباب النزاع وأث .م إجراءات تنظيمية جيدةييفعالة لحفظ وتقالساليب والأالقانونية، 

 لاستحقاقات الأطراف من أجل التفاوض بشأن التوصل إلى تسوية ودية. لى تقييم فعالالمشروع، وع
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  :الحضور
 يين،والاستشار قود،الع ومديري والمطورين، الأعمال وأصحاب والمهندسين المعماريين والمهندسين الباطن، من والمقاولين المقاولين،
 من نمسؤولو لتأمين،ا ووكلاء والمحكمين القانونيين والمستشارين لمصرفيين،وا والممولين، العامة، والمؤسسات العام القطاع وموظفي
 نالمعماريي ندسينوالمه المشاريع ومديري المشاريع، إدارة شركات ومديرى الجمعيات، البناء ومديرى المسؤولة، الحكومية الوكالات

 ناءالب مفتشي ومية،حك وكالات وأصحاب والمقاولين، هندسينوالم المعماريين للمهنيين، والبناء والتصميم البناء ومدراء والمهندسين
 والمحامين الممولين المباني، تشييد مجال في فعالة إدارة عن المسؤولين من وغيرهم المشاريع، ومديري المديرين، والتشييد

 للتأمين، ريونالاستشا خبراءوال المحكمين سجل الخسائر، تسوية استشارات التصميم، المشاريع، مديري القانونيين، والمستشارين
  .للمهندسين يفالتكال ومراقبة والتخطيط الهندسية والعقود والمالية، المهندسين، الموقع مدراء والإنشاءات المشاريع وإدارة العليا، الإدارة

 
   الدورة أسلوب

  . الدورة تمحتويا مجلد – الشرائح عرض – النقاش – التطبيقية الحالات العملية، الأمثلة – المحاضرات
 
 


