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Delay in construction schedules has now become almost an epidemic in construction 
projects. The user loses the use of the facility and applies liquidated damages against the 
contractor, who then claims that such delay is due to the employer claiming for damage 
compensation and requesting time extensions.  Any Time Extension Request must stand 
entirely on its own merit, be well analyzed and emphasized, properly documented, and   
fully substantiated so that there is no question about the validity of the request.  
 

 
 
This 5-day course will provide in-depth understanding of the concepts and art of preparing 
and defending Time Extension Requests. It will also present a base understanding of 
scheduling techniques used in delay analysis. The course covers the basic concepts of 
delay, tracking delays, mitigating delays, the baseline schedule, as well as analyzing the 
effect of delay on the baseline schedule. In addition, it gives a detailed guide to preparing 
a comprehensive Extension of Time Request, including the prolongation and disruption 
costs. 

 

 
 
This course will benefit Senior Planning and Scheduling Engineers, Technical Office 
Engineers, Project Managers, Project Control Engineers, Cost Monitoring Engineers, 
Civil Engineers, Site Engineers, Contractors, Sub-contractors, Senior Management, 
Owners, Quantity Surveyors, and others interested or involved in maintaining project 
schedules, as well as those willing to contribute to the project’s success. 
  

Introduction 

Objectives 

Who Should Attend? 
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Day One 
 
Scheduling and Tracking Work Progress – Scheduling Techniques and Project 
Planning; Developing the Schedule, Project Network Logic, Precedence Diagrams, Time 
Analysis, Critical Path and Floats, Bar Charts, Resource Planning, Leveling and 
Allocation, Time-cost Relationships; Project Compression and Acceleration, Project 
Control and Monitoring. 
 
Day Two 
 
Categories and Types of Delays, Delay Causes, Reviewing Fundamental Causes of 
Delay, Time of Its Occurrence & Who Caused It; Which Delays Add to the Difficulty of the 
analysis. Techniques for Proving Delay with CPM, Concurrent Delays, Acceleration/Job 
Compression, Checklist for Use of CPM in Litigation, Delay Claims; Cost Estimation for 
Delays – Scheduling Provisions, Emphasis on Network Analysis Techniques, Job 
Acceleration/Compression, Disruption Claims, Relationship Between Loss & Expense & 
Extensions of Time; Case Study. 
 
Day Three 
 
Damages for Delay in Construction Projects – Whether to Liquidate or Leave 
Damages Unliquidated, Assessment and Proof of Damages for Delay, Relative Merits of 
Liquidated vs. Unliquidated Damages, CPM method and the Relevant Software, The 
ability to Tie the Schedule’s Activities by Logic Relationship; As-Planned vs. As-Built 
Method, Impact As- Planned Method, Collapsed As-Built Method, As-Built Method, 
Windows Analysis Method, Case Study. 
 
Day Four 
 
Delay Analysis - The Methodology used to Determine the Impact of Factors Affecting 
Delay, Tracking Delays, Mitigation of Delays, Acceleration Plan, Relationship between 
Delay and Claims, Time Impact Analysis Flowchart, Cost Considerations and 
Prolongation Costs, Comparison of Calculated Results with Actual Observation; Role 
Play. 
 
Day Five 
 
Case Study – The Importance of Records; Presentations; Expert Witnesses; Summary 
and Conclusions, Close. 
  

Course Outline 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a 7” Tablet containing a copy of the presentation, slides 

and handouts 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and 
highlight the techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 5,200 USD 

*VAT is Excluded If Applicable 
 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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  المشروع   تسلیم  تأخر  یساوى   التأخیر   حیث   التشیید،  بمشاریع   الحدوث   شائعة  ظاھرة   الزمنى  الجدول  تأخر  أصبح 
  دراستھا   یتم   حدة،  على   كلٍ   استحقاق  عن  تكون   وأن  د لاب  إضافیة  مدة  طلب   أى  بالتعاقد   المحددة  المدة  عن 
  بالمشروع   المالك  إنتفاع  ترتب   ومدى  إستحقاقھا  مدى  فى  نقاش  أى  یوجد   لا  بحیث   بعنایة،  وتسجیلھا  لیلھاوتح

  على   القائمین   تدریب   الضرورة  من   أصبح   ولذا.  التأخیر  جراء  تحدث   قد   التى   الأضرار  ومدى   تنفیذه   الجارى
  مستحقات   وحساب   الخلافات،  ویة لتس  وسرعة   بفاعلیة   وحلھا   المشاكل،   ھذه   مع   التعامل   یة بكیف  التشیید   عملیة 

ً  ومقبولة   سلیمة  أسس  على أمكن  كلما  وتسویة  لحل  والوصول  الأطراف  . مھنیا

  

   
  

  بشكل  إعداده  یتم  حتى   علیھ   القائمة   والأسس   الزمنى   البرنامج  تحضیر   كیفیة   أیام   خمسة  خلال  الدورة   تستعرض 
  البرنامج   توثیق   كیفیة   إستعراض   ثم .  مستقبلاً   الزمنیة   الدراسات   فى   علیھ   الاعتماد   یمكن   حتى   فنیاً،   ومقبول   سلیم 

  وتحدید   والزمنیة،  المالیة   ذلك   وتبعات   الضائع   وقت ال  استعاضھ  وكیفیة   فیھ   انحرافات   أى   وتقییم   ومتابعة   المخطط
  لإدارة   فعال   آداه  ویكون  ذلك،  لیعكس   البرنامج   وتحدیث   المستحقات،  وتقییم  المسببة   الأطراف  على  التأخیرات 
  المدة  وزیادة  بالعقد،  الأطراف  كافة  على   وتأثیره   المدة  تمدید   طلبات   دراسات   اعداد   كیفیة  وكذلك.  المشروع
  . لذلك المالیة  والتبعات 

  

   
  

  والمطورین،   الأعمال  وأصحاب   والمھندسین   المعماریین  والمھندسین  الباطن،  من  والمقاولین  المقاولین،
  والمصرفیین،   والممولین،  العامة،  والمؤسسات   العام  القطاع  فيوموظ  والاستشاریین،  العقود،  ومدیري 

  ومدیري   المسؤولة،  میة الحكو  الوكالات   من   مسؤولون   التأمین،  ووكلاء  والمحكمین   القانونیین   والمستشارین 
  والمھندسین   المعماریین   والمھندسین   المشاریع   ومدیري   المشاریع،   إدارة  شركات   ومدیري   الجمعیات،   البناء 

  حكومیة،   وكالات   وأصحاب   والمقاولین،   والمھندسین   المعماریین   للمھنیین،   والبناء   والتصمیم   بناء ال  ومدراء
  تشیید   مجال   في   فعالة   إدارة  عن   المسؤولین   من   وغیرھم  المشاریع،  ومدیري   المدیرین،   والتشیید   البناء   مفتشي 

  الخسائر،   تسویة   استشارات   تصمیم، ال  المشاریع،   مدیري   القانونیین،  والمستشارین   والمحامین   الممولین   المباني، 
  الموقع   مدراء  والإنشاءات   المشاریع   وإدارة  العلیا،   الإدارة  للتأمین،   الاستشاریون   والخبراء  المحكمین   سجل

 .للمھندسین  التكالیف ومراقبة ط والتخطی  الھندسیة والعقود   والمالیة،  المھندسین،

  

 المقدمة

 الأھداف

 الحضور
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