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Both the quality and economy of construction projects depends on the efficiency and skills 
of contractors and consultants.  Following the proper procedures in the preparation of 
tendering documents and risk management is a very important step for the evaluation 
and selection of consultants to achieve high quality and keep projects within budget.  
Moreover, project delivery systems require a different method to ensure construction on 
time, within budget, and according to specifications.  This five-day workshop presents 
tested procedures involved in the preparation of tendering documents, managing risks, 
evaluating and selecting construction contractors and consultants, as well as different 
project delivery systems for construction projects.  

 

 
 

• Prepare better tendering documents to reflect the stakeholders’ objectives, 
assess the potential risks, and devise the tendering strategy to manage such 
risks 

• Conduct the contract preparation and bidding to the contract award process with 
the knowledge of the relative responsibilities of each party involved 

• Pre-qualify bidders using the qualifications suited to your project 

• Distinguish among the types of bid calls and types of contracts 

• Employ bonds and insurance more knowledgeably 

• Make productive use of the bidding period while the contractor is putting together 
a bid 

• Reduce surprises with the knowledge of how contractors approach the 
preparation of their bid, what their criteria for mark-up are, and what procedures 
they use to assemble and finalize their bid 

• Use new methods of project delivery being contemplated by the industry 

• Deal appropriately with the low bid when it exceeds the owner’s available 
financing 

• Select a contractor and get construction underway without delay 

 

 
 
Buyers of construction in Public Works Departments of municipal governments, as well 
as buyers of construction in the private sector.  Project managers and construction 
managers representing owners, engineering consultants and contractors who want to 
gain a better understanding of the process.  
  

Introduction 

Objectives 

Who Should Attend? 
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Day One 
 

1. Importance of Tendering During the Project Life Cycle 

• Project Life Cycle and Essentials of Project Delivery 

• Project Phases 

• Design Phase 

• Procurement 

• Construction Phase 

• Closing Out and Commissioning 
 

2. Contractual Risk Management 

• Reviewing the Fundamentals of Project Risk 

• Risk Definition 

• Elements of Risk Assessment 

• Elements of Risk Control 

• Planning a Risk Assessment 

• Risk Mitigation and Management 
 
WORKSHOP I 

• Case Study:  Risk management and allocation of risk between parties for 
effective project management 

• Discussion of lessons learned  
 
Day Two 
 

3. Selecting Contracting Strategies and Procurement Methods, and the Impact 
of Disputes during the Project 

• Contract Types 

• General Contracts 

• Lump Sum / Fixed Price Contracts 

• Unit Price Contracts 

• Cost-Plus-A-Fee Contracts 
4. Design-Build Delivery System 

• Design-Build Contracts 
5. Alternative Dispute Resolution (ADR) 

• The Four ‘Ations 

• Conflict Management Systems Design 
 
  

Course Outline 
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Day Three 
 

6. Project Management Delivery System 

• Standard Form of Agreement  

• Sample Contract 

• Reducing Risk When Selecting Construction Projects 

• Factors Influencing Selection Process 

• Other Factors Affecting Selection 

• Major Factors of Success 
 

7. Project Organization – The Role of the Parties – Responsibility Matrix 

• Employer’s Responsibilities 

• Financing the Project 

• Engaging Competent Consultants 

• Providing Project Information 

• Providing a Usable Site 

• Obtaining Applicable Permits 

• Engaging Contractors 

• Approving / Rejecting Changes 

• Being Involved with the Project 
 
    WORKSHOP II 

• Case Study:  Establishing a responsibility matrix and a line of communication 
for effective project control 

• Discussion of lessons learned  
 
Day Four 
 

8. Design Management Process 

• Project Design Management 

• Design Management Plan 

• Design Team 

• Building Quality into the Design Team 

• Improving Design Quality 

• Quality Review Checklists 

• Flowcharts 

• Forms 
 

9. Preparing Tendering Documents 

• Project Manual Concept 

• Forms of Agreement 

• Conditions of Contract 

• Introduction to Specifications Organization 
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• Methods of Specification 

• Substitutions 

• Submittals 
 
Day Five 
 

WORKSHOP III 

• Case Study:  Establish the most effective project delivery system to meet the 
project targets 

• Discussion of lessons learned 
 

10.  General Aspects of Tendering, Bidding and Award 

• Advertisements for Bids on Public Works 

• Advertisements for Bids in the Private Sector 

• Pre-Qualification 

• Value Engineering 

• Constructability Review 

• The Decision to Bid 

• The Bidding (Estimating ) Period 

• Accuracy of Bidding Information 

• Instructions to Bidders 

• Addenda 

• Alternates 

• The Bid Form 

• Modifications and Withdrawal of Bids 

• The Award 

• Conclusion 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation. 
• slides and handouts. 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and 
highlight the techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 3,600 USD 

*VAT is Excluded If Applicable 
 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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تعتمد جودة واقتصااامد ميااامبنا اعلىمك اءة وممكة ومامباا اعم موعنت وايياااتيااامبننتا نعد اتلم  ا جباكاا 
اعمىميااالي إع ااداد وقمال اعع مك وادابة اعمرم ب ر وة مامي عءةمني عت ننا وارتنمب ايياااتيااامبننت عت  نل  

ميااامبنا إع  دود اعمنياىنيا ا وة اءة  ع  ت تت ءن مىظمي تياااءنا اعميااابو   جودة امعني واع ممظ اءة اع
 بن ي مرتءمي عضاممت اعلىمك إع اعوقا اعم دد وإع  دود اعمنياىني ووإ ام عءمواصامماا ت دا وبياي اععمذ     

وارتنمب  اعتع مدتام رميااااي منما اجباكاا مجبلي تتعءل لداداد وقمال اعمىمقصااااي ت وادابة اعمرم ب ت وت ننا  
 م موعع اعلىمك واييتيمبننت ت لم ضمإي اعة مىظمي تيءنا اعميمبنا اعمرتءمي عميمبنا اعلىمكا

 

  
 

ت وت ننا اعمرم ب اعم تمءي  اعمصاء يتااداد وقمال اعمىمقصاما لياوذ مإضاذ عتعوه م داص مصا من   •
 ابة     اعمرم بووضا ايتباتنجني اعمىمقصما  د 

اجباك ااداد اعع د وت دنا اعع مكاا ععمءني ابياامك اعع د ما معبإي اعمياااوعنما اعىياالني عوذ  بص  •
 معىع

 تأ نذ م دمع اعع مكاا ميل ام لميترداا اعما  ا اعمىميلي عميبوا  •
 اعتمنني لنت مىوا  اعع مكاا ومىوا  اعع ود  •
 معبإيتوظنص اعيىداا واعتأمنت لميند مت اع •
 اييتممدة اعمقمبة مت إتبة اعع مك مقىمك قنما اعم موذ لداداد اعع مك •
ومم  ع معمننب ا عءبلح ت ومم  ع    ا مك اتت ءناذ اعمممجتا لمعبإي ونمني تعممذ اعم موعنت ما ااداد  •

 ا جباكاا اعتع نيتردموىام عتجمنا اعع مك اعرمص لاا وايىتامك مىه
 ايترداا  بق جدندة عتيءنا اعميمبنا اعتع تموب لام اعصىماي •
 اعتعممذ ليوذ مىمين ما اعع مك اعمىرمض اىدمم نتجموي اعتمونذ اعمتمح عءممع  •
 ارتنمب م موذ ولدك ماممذ اعلىمك دوت تأرنب •

 

  
 

وو ع  ميااتبا اعلىمك إع اع  م  اعرمصا    تما اع وومنياعلءدنميااتبو اعلىمك إع اداباا اغيااةمذ اععممي إع  

اعم   وايياتيامبننت اعاىدياننت واعم موعنت اع نت نبنلوت إع اوتيامن    عمقءممدنبو اعميامبنا ومدنبو اعلىمك  

 إاا مإضذ عءعمءنيا

 المقدمة

 الأهداف

 الحضور
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