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This 5-day course will help you fully realize the risks of disputes associated with a project during 

its different phases, and define & fully understand the parties’ obligations to mitigate such risks.  

You learn how to design the contract to avoid the negative outcomes of such disputes, how to 

select procurement strategies and procedures, and how to select the best contractor for the 

project. As well, you will cover the subjects vital to training good contract administrators to 

manage time, cost, documentation, and disputes during this phase.  

 

 

 
 

The aim of this course is to teach participants to select the most appropriate contract strategy, 

and to design the contract with measures that mitigate the risk of disputes.  Participants will 

also learn how to design a dispute resolution system, prepare tendering documents, analyze bid 

and award contracts, and select the most suitable contractor. In addition, they will estimate 

costs and analyze cash flow, prepare project schedules and resource plans, review contract 

documents, and establish a responsibility Matrix. 

 

  

 
 

This course will benefit Project Managers, Contract Managers, Contract Administrators, Civil 

Engineers, Contractors, Sub-contractors, Consultants, Employers, Owners, Government 

Employees, Public-Sector Employees, Officers of Project Management firms and Construction 

Management firms, Architects, and Construction Professionals. 

 
  

Introduction 
 

Objectives 
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Day 1  

General Introduction to Contracting 

 The Life Cycle of Projects 

 Reasons for Construction Disputes:  Consultants, Clients, Contractors, 

 Sub-Contractors 

 Contractual Relationships 

 The Parties’ Obligations 

 

Selecting Contracting Strategies, Procurement Methods and the Impact on Disputes during 

the Project 

 Standard Forms 

 Stipulated Price Contracts 

 Unit Price Contracts 

 Cost Plus a Fee Contracts 

 Design-Build Contracts 

 Construction Management Contracts 

 Case Study 

 

Day 2 

Contractor Selection 

 Selecting an Appropriate Form of Procurement to Minimize Disputes 

 Designing a Dispute Resolution System 

 Preparation of Construction Documents 

 General Aspects of Tendering and Bidding 

 Pre-Award Considerations 

 Contractor’s Pre-qualification, Value Engineering, Constructability 

 Review 

 Tender Selection and Awarding 

 Owner’s Responsibilities during Project Delivery 

 Case Study 

 

 

Course Outline 
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Day 3 

 Cost Estimation Methods and Project Budgets 

 Cash Flow Analysis 

 Project Planning and Scheduling 

 Resource Management 

 Software Applications 

 Case Study 

 

Day 4 

Project Documentation and Control Systems 

 Contract administration in the field – roles of the parties 

 Pre-construction activities  

 Keeping good records 

 On-site coordination meetings and communication 

 Measures to Minimize Disputes 

 Claim protection and mitigation 

 Case Study 

 

Day 5 

Effective Cost and Time Control 

 Payments and payment certificates 

 Procedures for change request processing and cost control 

 Monitoring job progress and scheduling requirements 

 Earned value and project control 

 Monthly status reports 

 Legal concerns in construction field administration 

 Case study 

 Conclusion 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 
 

 
 
This program is supported by interactive discussions, role-play, and case studies and highlight 
the techniques available to the participants.  
 
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  
 

 
 

• 2,950USD 
*VAT is Excluded If Applicable 

 
 

Training Method 

Program Support 

Schedule 

Course Fees* 
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اتيجيات  وع من أهم عناصر انجاز المشاري    ع، بدأ ذلك بتحديد استر  المشر
ى
التخطيط الجيد قبل البدء ف

ة الزمنية المناسبة وتحديد  الإنجاز وتصميم العقد، واعداد المستندات، واختيار المقاول، وكذلك تحديد الفتر
اع المتوقعة، وتحديد  التكلفة أيضا، ى اعات وذلك بدراسة عناصر التى ى بالإضافة إلى تصميم آليات تناول التى

وع وبعد التسليم والاستفادة منه  اعات أثناء تنفيذ المشر ى  هذه التى
ى
اتيجيات والآليات المناسبة، لتلاف الاستر

ى  وعات  وغلق العقد، وتقدم هذه الدورة تغطية شاملة لهذه الموضوعات لتدريب المهندسي  ومديرى المشر
 حالة وقوعها. 

ى
اعات ف ى  وادارة هذه التى

ى
 على الجوانب العملية لتلاف

 
 

 
 

 عناصر 
ى
تستعرض الدورة الطرق المختلفة لإنجاز المشاري    ع، وكيفية تصميم العقد لإنجاح المشاري    ع، وتلاف

ي ذلك أليات
ى
وع، بما ف اع، التر تؤثر سلبا على انجاز المشر ى  الاعتبار عند اعداد  التى

ى
اع، وأخذ ذلك ف ى تناول التى

ى ودراسة وتحديد العطاءات، وكذلك تقدير التكلفة والتمويل اللازم، لدفع  المستندات وتأهيل المقاولي 
العرض، واعداد برنامج زمتى واقعى، وكذلك تحديد الموارد اللازمة لإنجاز العمل، ثم تناول كيفية طرح 

ى الواجبة التطبيق. العطاءات، واختيار المقا سية مع مراعاة اللوائح المعمول بها والقواني   ول وأعمال التر
 
 

 
 

ى وأصحاب الأعمال والمطورين،  ى والمهندسي  ى المعماريي  ى من الباطن، والمهندسي  ، والمقاولي  ى المقاولي 
ي القطاع العام والمؤسسات العامة، 

، وموظفى ى ، ومديري العقود، والاستشاريي  ى ، والمصرفيي  ى والممولي 
، مسؤولون من الوكالات الحكومية المسؤولة، ومديرى  ى ى ووكلاء التأمي  ى والمحكمي  والمستشارين القانونيي 
ى  ى والمهندسي  ى المعماريي  كات إدارة المشاري    ع، ومديري المشاري    ع والمهندسي  البناء الجمعيات، ومديرى شر

، ال ى ، وأصحاب وكالات حكومية، ومدراء البناء والتصميم والبناء للمهنيي  ى ى والمقاولي  ى والمهندسي  معماريي 
ي مجال تشييد 

ى
ى عن إدارة فعالة ف هم من المسؤولي  ي البناء والتشييد المديرين، ومديري المشاري    ع، وغت 

مفتشر
، مديري المشاري    ع، التصميم، استشارات تسوية  ى ى والمستشارين القانونيي  ى والمحامي  ، الممولي  ي

المبانى
، الإدارة العليا، وإدارة المشاري    ع والإنشاءات مدراء  الخسائر، سجل ى اء الاستشاريون للتأمي  ى والختر المحكمي 

ى  ، والمالية، والعقود الهندسية والتخطيط ومراقبة التكاليف للمهندسي  ى  .الموقع المهندسي 

 مقدمة

 البرنامج أهداف

 الحضور
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