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Organizations that are project driven are faced with the challenge of effective management of 
inter-dependent, varied priority, varied value, multi-players, shared-resources, short and long 
term, multiple-accountability, shared-authority, variable risk level and dynamic projects. 
Therefore, it is not enough to deliver get projects. Leaders are now focusing on the effectiveness 
of whole organizations, and the delivery of a web of changing and interacting projects to achieve 
the aims of their organizations. This calls for a systematic management approach for successful 
delivery of those projects. 
 

 
 

As a result of this course, attendees will be able to:  
 

• Construction Industry: Players, methods of delivery and contracts 
• Design Stages and interaction with construction 
• Construction Phase: Planning, control, and closing

 

 
 

This course is targeted for Chief Executive Officers, Finance Managers, Human Resources 
Managers, Project Managers, Engineers and Planners, Information Technology Managers. 
 
In What Industries 
Government, Real State Development, Aerospace, Defense, Engineering and Construction, 
Manufacturing and Industrial, Oil and Gas\Petrochemical, Power and Water Utility Plants. 
  

Introduction 

Objectives 

Who Should Attend? 
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Day One 
 
• Project Management Key Concepts 

o What is a project 
o Delivery Methods of Projects 
o Types of Contracts for  engineering projects 
o Projects and Operations 
o PM Key Concepts 

• Project Life Cycle and PM Phases 
o Project Phases 
o Project Life Cycle 
o Project Management Processes 

 
Day Two 
 
• Design stages of project 
• Delivery methods of projects 
• Contract types for construction projects 
 
Day Three 
 
• Tendering of construction projects 
• Planning fir construction projects 
• Activity Splitting 
 
Day Four 
 
• Cash Flow Analysis 
• Cost Control 
• Time Control 
 
Day Five 
 
• Risk Analysis for construction projects 
• Value Engineering application in construction projects 
 
 
  

Course Outline 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a TAB containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and highlight the 
techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 3,950USD 

*VAT is Excluded If Applicable 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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عالة الكفؤة إن المؤسسات والمنظمات التي تقاد من خلال المشاريع تجابه تحديات متعددة من بينها الإدارة الف
للمشѧѧѧѧѧѧاريع التشѧѧѧѧѧѧاركية والتي تتصѧѧѧѧѧѧف بكونها مرتبطة بأكثر من طرف وذات أولويات متغيرة وقيم متفاوتة 
وتتعلق بأشѧѧѧѧخاص متعددين، وموارد مقتسѧѧѧѧمه بين الأطراف علاوة على ظروف المسѧѧѧѧؤولية القريبة والبعيدة 

سلطة ومستويات المخاطر والديناميكيات المتعددة. وب شارك ال التالي لم يعد مقبولاَ كفاية مجرد انجاز الأمد وت
مشѧѧѧروع ما ، و لكن القادة أصѧѧѧبحوا يركزون على تحقيق الكفاءة والفاعلية على مسѧѧѧتوى المؤسѧѧѧسѧѧѧة بأكملها 
وعلى انجاز مجموعة مترابطة من المشѧѧѧѧѧاريع المتغيرة و المتفاعلة مع بعضѧѧѧѧѧها البعض من أجل الوصѧѧѧѧѧول 

مقاربة ذات منهجية منتظمة في قطاع الإدارة من أجل الانجاز لتحقيق هدف المؤسѧѧѧѧѧسѧѧѧѧѧة الكلي. وهذا يتطلب 
 الناجح لهذه المشاريع.

 
 

  
  

  درين على القيام بإدارة التالي: و بنتيجة هذا البرنامج التدريبي سوف يكون المشاركون قا
  

 قطاع صناعة الإنشاءات: الجهات الرئيسية، طرق العمل و الانجاز و العقود •
 مراحل التصميم و التفاعل مع عملية الإنشاء  •
مرحلة الإنشاء: التخطيط و التحكم و الإنجاز •

  

  
  

مدراء الموارد  ماليين،  مدراء ال يذيين، ال مدراء التنف قدرات كبراء ال قل  ѧѧѧѧѧѧѧتدريبي لص هذا البرنامج ال هدف  ي
 البشرية، مدراء المشاريع، المهندسين و المخططين و مدراء تكنولوجيا المعلومات. 

 
 عات المستهدفة: القطا

القطاع الحكومي، قطاع التطوير العقاري، صѧѧѧناعات الطيران والدفاع والصѧѧѧناعات الهندسѧѧѧية و الإنشѧѧѧاءات، 
  قطاع التصنيع والصناعة ، قطاع النفط والغاز والصناعات البتروكيماوية وقطاع محطات الطاقة و المياه.

مقدمة

 الاهداف

الحضور


