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Introduction:

Today’s ever-changing business environment requires new approaches to Project Management,
which has become an important tool for dealing with time-to-market, resources, limitations,
downsizing and global competition. As markets and project organizations become more dynamic,
administrative and technical skills alone are no-longer sufficient to deal with the complexities of
modern project undertakings. In recent years, the Project Management Professional Certification
(PMP)® from the Project Management Institute PMI has become the most sought after certification
in the world of project management professionals. This course has been designed as per the
PMBOK® Guide to prepare the candidates to go for and pass the PMP® exam.

Objectives:

e Understand the nature and tricks of the PPM Exam.

e Understand the new concept of Project Management created by PMI.

e Understand the whole areas of knowledge in the PMBOK® Guide which includes: Integration
Management, Scope management, Time Management, Cost Management, Quality
Management, Human Resource Management, Communications Management Risk
Management, Procurement Management and Stakeholder Management and correlate them
with the processes groups of project management in addition to the Professional and Social
Responsibility.

e Practice for the Exam.

e Determine the gap areas that the candidates may have.

e Develop Confidence.

e Tips for the Exam

Who Should Attend?

Project managers, program managers and project management practitioners who are or will be
involved in the areas of engineering, production, data processing, research and development,
construction, corporate planning, finance and marketing

This course is of particular importance to executives, managers and supervisors in government and
industry who are concerned with effectively managing ventures and projects where cost, schedule
and performance of programs must meet rigid requirements.

Course Outlines:

o Introduction

o Pre-assessment

o Project Management Framework
= Definitions
=  Project Management Context
= QOrganizational Influences on Project Management
= Project Management Process Groups

o Project Management Skills
=  Project Management Knowledge Competency
=  Project Management Performance Competency
=  Personal Competency

o Testyour knowledge 1
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Project Management Initiation Process Group
= Develop Project Charter
= |dentify Stakeholders
The role of the Project Management Team in Initiating the Project / Phase.
Test your knowledge 2
Project Management Planning Process Group
= Develop Project Management Plan
=  Plan Scope Management
= Collect Requirements
= Define scope
= Create Work Breakdown Structure
=  Plan Schedule Management
= Define Activities
= Sequence Activities
= Estimate Activity Resources
= Estimate Activity Duration
= Develop Schedule
=  Estimate Cost
= Define Budget
=  Plan Quality Management
= Develop Human Resource Plan
= Plan Communications Management
=  Plan Risk Management
= |dentify Risks
= Perform Qualitative Risk Analysis
=  Perform Quantitative Risk Analysis
=  Perform Risk Response Planning
=  Plan Procurements
=  Plan Stakeholder Management
The role of the Project Management Team in Planning the Project / Phase.
Test your knowledge 3
Project Management Executing Process Group
= Direct & Manage Project Execution
= Perform Quality Assurance
= Acquire Project Team
= Develop Project Team
= Manage Project Team
= Manage Communications
= Conduct Procurement
=  Manage Stakeholder Engagement
The role of the Project Management Team in Executing the Project / Phase
Management Plan.
Test your knowledge 4
Project Management Monitoring & Controlling Process group
=  Monitor & Control Project Work”
= Perform Integrated Change Control
= Validate Scope”
=  Control Scope
=  Control Schedule
= Control Costs
=  Control Quality
= Control Communications
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= Control Risks

=  Control Procurements
o The role of the Project Management Team in Monitoring & Controlling the Project /

Phase Work

o Test your knowledge 5
o Project Management Closing Process Group

= (Close Project / Phase “

= Close Procurement
o The role of the Project Management Team in closing the Project / Phase Work
Factors affecting Projects Success & Lessons Learned
o Professional & Social Responsibility

= Core Values

e Responsibility

Respect
Fairness
Honesty

= Mandatory Standards

= Aspiration Standards
o Testyour knowledge 6
o Final Assessment
o Wrap Up & Course Close Out

o

Course Fee : US$ 2,950
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