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In today’s dynamic and demanding markets, organizations that wants to lead and achieve growth 

that far exceeds what their competition is planning for as well as what they have been used to in 

the past, cannot afford to be just a good organization, but rather a Great Organization. 

Great Organizations need to adopt aggressive, well-balanced and coordinated strategies to 

achieve their desired vision. Those strategies need to identify attainable and measurable goals, 

for which the organization can assure that their strategies will be deployed as planned.  

What this means? Organizations who want to become Great Organizations need to shift their 

strategy from “Running the Business” to “Growing the Business”. This would require those 

organizations to initiate, strategically align, prioritize, plan and successfully deliver hundreds of 

projects to achieve their desired vision. Those will include strategy, operational, new-product, 

new-services and capital investment projects. Projects that will require individuals from the 

different functional divisions to be set accountable for delivering their scope as well as manage 

resources, labor and non-labor, collaborate with other team members, and communicate with 

external and internal stakeholders. Having a project management methodology will strongly help 

organizations to achieve its strategic objectives. 

 

This program aims to serve as guidelines for the candidates interested in developing & improving 

a project management methodology for their corporate based on the PMBOK Guide. The PMBOK 

Guide is the de facto global standard for project management which focuses on the development 

of the project management processes based on the best practice of the project management 

practitioners all over the world and which could help a corporate achieving its strategic objectives 

and reaching the capability maturity model. The project management process groups as per the 

PMBOK Guide 6th Edition go as follows: 

 Project Initiation Process Group aims to authorize the project / phase to start based on 

its feasibility and its compatibility to the corporate strategic objectives. 

 Project Planning Process Group aims to develop an integrated plan for the project / phase 

coping with the project’s objectives. 

 Project Executing Process Group aims to implement successfully the project’s 

management plan where the planning, execution and monitoring & controlling of the 

project should be worked out simultaneously to achieve the project’s objectives. 

 Project Monitoring & Controlling Process Group should be done throughout the whole 

project life cycle to make sure that the project’s performance at any certain data date will 

Introduction 
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lead to achieving the project’s objectives and to see if any corrective actions might be 

needed in this concern. 

 Project Closing Process Group aims to finalize all activities across all project process 

groups to formally close the project or phase. It can’t be possible closing the project / 

phase without closing any related contracts / subcontracts.   

 PM Closing Process Group when completed verifies that the defined processes are 

completed within all the process groups to close the project or project phase, as 

appropriate, and formally establishes that the project or project phase is complete. 

Upon completing this program, the candidates will be also eligible to go for the Project 

Management Professional exams “PMP, PMI-RMP, and SP”. 

 

 

 
 

Upon the completion of the course, the candidates will be able to: 

 Understand the new concepts of Project Management created by PMI.  

 Understand and demonstrate the project management process groups as per the PMBOK 

Guide 6th edition “Initiation, Planning, Execution, Monitoring & Controlling and Closing”. 

 Practice for the PMI professional exam “PMP, PMI-RMP, and SP”.  

 Determine the gap areas they may have and follow a road map to enhance their 

competency level. 

 

  

 
 

Project managers, program managers and project management practitioners who are or will be 

involved in the areas of engineering, production, data processing, research and development, 

construction, corporate planning, finance and marketing 

This course is of particular importance to executives, managers and supervisors in government 

and industry who are concerned with effectively managing ventures and projects where cost, 

schedule and performance of programs must meet rigid requirements.  

Certified PMPs attending this program will earn 75 PDUs which are sufficient for them to renew 

their PMP credential.  

Objectives 
 

Who Should Attend? 

http://www.projacsacademy.com/
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Workshop “1” for 5 days (Project Initiation and Planning Fundamentals): 

 Introduction 

 Pre-assessment 

 Project Management Framework 
o Definitions 
o Project Management Context 
o Organizational Influences on Project Management 
o Project Management Process Groups 

 Project Management Skills 
o Project Management Knowledge Competency 
o Project Management Performance Competency 
o Personal Competency 

 Test your knowledge 1 

 Project Management Initiation Process Group 
o Developing the Project Charter 
o Identify Stakeholders 

 The role of the Project Management Team in Initiating the Project / Phase. 

 Project Planning Fundamentals: 
o Develop Project Management Plan  
o Plan Scope Management 
o Collect Requirements 

 Technical & Management, and HSE Requirements 
o Define Scope 
o Create Work Breakdown Structure 

 Introduction to MS Project 

 Test your knowledge 2 

 Post Assessment 
 
 

Workshop “2” for 5 days (Project Execution and Advance Planning): 
 Pre-assessment 

 Project Management Advance Planning Process Group. 
o Plan Schedule Management 
o Define Activities 
o Sequence Activities 
o Estimate Activity Resources 
o Estimate Activity Duration 
o Develop Schedule 

Course Outline 

http://www.projacsacademy.com/
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 Using MS Project in developing the project schedule 
o Plan Cost Management 
o Estimate Cost 
o Define Budget 

 Using the MS Project in developing the project S curve 
o Plan Quality Management  
o Plan Resource Management 
o Plan Communications Management 
o Plan Risk Management  
o Identify Risks 
o Perform Qualitative Risk Analysis 
o Perform Quantitative Risk Analysis 
o Perform Risk Response Planning 
o Plan Procurement Management 
o Plan Stakeholders Management 

 The role of the Project Management Team in Planning the Project / Phase. 

 Test your knowledge 3 

 Project Management Executing Process Group 
o Direct & Manage Project Work 
o Manage Knowledge 
o Manage Quality  
o Acquire Resources 
o Develop Team 
o Manage Team 
o Manage Communications 
o Conduct Procurement 
o Manage Stakeholder Engagement 

 The role of the Project Management Team in Executing the Project / Phase 
Management Plan. 

 Test your knowledge 4 

 Post Assessment 

 
 
Workshop “3” for 5 days (Project Monitoring & Controlling and Closing Process 
Groups): 

 Pre Assessment 

 Project Management Monitoring & Controlling Process group 
o Monitor & Control Project Work 
o Perform Integrated Change Control 
o Validate  Scope 
o Control Scope 

http://www.projacsacademy.com/
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o Control Schedule 
o Control Cost 
o Quality Control  
o Control Communications 
o Control Risks 
o Control Procurements 
o Control Stakeholder Engagement 

 The role of the Project Management Team in Monitoring & Controlling the Project / 
Phase Work 

 Test your knowledge 5 

 Project Management Closing Process Group 
o Close Project / Phase 
o Close Procurement 

 The role of the Project Management Team in closing the  Project / Phase Work 

 Factors affecting Projects Success & Lessons Learned 

 Test your knowledge 6 

 Final Assessment 

 Wrap Up & Program Close Out 
 
(PMP) ® is a registered mark of the Project Management Institute, Inc.  

http://www.projacsacademy.com/
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 
 

 
 
This program is supported by interactive discussions, role-play, case studies and highlight the 
techniques available to the participants.  
 
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  
 

 
• 7,950USD 

*VAT is Excluded If Applicable 

 
  

Training Method 

Program Support 

Schedule 

Course Fees* 

http://www.projacsacademy.com/
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    ةةةةةةةةةةةةةةةة  ة   ئيا  ةةل  
همةة   هيو   ةةةةةةةةةةةةةةة  إن بيئة  ملةا يوم د ئيةلة  يويرمتت لي مةا لةجييةا لإةجرةجا مئيوا يولوة

يرجا. هكملة   بح  وميعةلا ز    ذي يوعصر لع يوس ق  يول يوئ  يول جئي   يمنكلةش هيولنةفس  يوعةولي  يولت 
ز
ف

همة   رتت ئلإنةليةي   فنن يولدةوي  يمئيو   هيو ني  ه ج ة لة ن  ةةةةةةةةةةة  يوسةةةةةةةةةةةة ق هيولن لة  يوشةةل  مأ يولوة

 غتت كةفي  وميعةلا لع لعشيجي  يولشةو ةةةةع. 

همة  يو ةةةةةةةةةةةةةةئوا م  يولعدج يهل     مئيوا 
ةةةةةةةةةةةة  ير إئيوا يولوة ا   ةةةةةةةةةةةةة    اةةةةةةةةةةةةةدةئا إ ت    يوسةةةةةةةةةةةةةن ي  يهيتت

ز
هف

همة   ةةةةةةةةةةةة  ير  هفشة ولعةلإتت إئيوا PMIيولوة
  مةوق يم ت 

ز
 ف
ح
  هي جا ل   رتت يوشةةةةةةةةةةةةةدةئي  يوعةولي  فعةوي  همم ة

ه  ل ةةةةةةةةةةةةةة    إئيوا يولوة
ز
ز ف :  9  يولشةةةةةةةةةةةةةةةةو ةةةةع  اسةةةةةةةةةةةةةةةيلج يولعةور هيولدةوي  يووعل  ومعةلم ت لجةلا  وملعرف   ه 

 يويكةلا هيون ةق هيو ق  هيويكم   هيوج ئا هيول يوئ يوبو      هيلال ةلا    هيولخةمر هإئيوا يولشت  ة . 

  لجةد إئيوا 
ز
يلدق هلع    لعرفيدق هلدةويلدق ف ز وي ةئد يتر نةلج سةةةةةةةةةةةةةةةم فر فر ةةةةةةةةةةةةةةة  لإيجا وملشةةةةةةةةةةةةةةةةوف ت  ذي يوتر

نةلج  ر ةةةةة فر ةةةة  يث سةةةةييق  PMP  لإيجا ههوئك يوذلإ  لإديل ن بأئيء ييي ةو يولشةةةةةو ةةةةع.  هسةةةة ر رشجد يوتر

 .  PMPيويعرر للةلة مأ يوعلمي   هيو يا  هيون ةةح هيويجو ا مأ  ئيء ييي ةو 

 

نةلج مأ   PMPs* سةةةةةةة ر ر  ةةةةةةةا  هن  ذي يوتر ةةةةةةز هه  كةفي  ودق ويججرج  PDUs 75يولعيلجلإ  يوذلإ  ر صرة

  
ز
 PMPيميلةئ ق ف

 

 

 

 
  نهاية 

 
: ف نامج سوف يتمكن المشاركون من معرفة كافة المعلومات والمهارات المطلوبة لكل مما يل   البر

 همة  هيو ةئوا م  لعدج يمئيواي .  ول ة يق يوججرجا مئيوا يولو   يهل    

   اشةةةةةةةةةلا كا للة رأ  
همة  هيو   ةةةةةةةة    مئيوا يولوة

ز
يوليكةلم   إئيوا  مئيواي :فدق كةف  بن ئ يوجويا يولعرف

ه   إئيوا يو ق   إئيوا يويكةويف  إئيوا يوج ئا  إئيوالجةد يول يول يوئ يوبو     إئيوا يمل ةلا    و 

 . يولسئ وي  يولدني  هيملإيلةمي  إئيوا يولخةمر  إئيوا يولشت  ة  هيوعش ئ 

 ير إئيوا همة .  فدق مبيع  إيي ةو إ ت   يولو 

  .يوجويس  ولإيي ةو 

 ضع ك ل جرج يو ج ا "نشةط" 

   سبةون ل و ر يوثش 

 مقدمة

 الاهداف

http://www.projacsacademy.com/
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  يولجةلا  يودنجسةةةي   يمنيةلإي   لعةوج  
ز
ز  ه يوذلإ  سةةة شةةةةوف ن ف يلج يولشةةةةوف ت لجويء يولشةةةةو ةةةةع هلجويء يوتر

يوبيةنة   يو  ث هيوي و ر  يمنشةةةةةةةةءي   يويخ يس يوللسةةةةةةةلةةةةةةة   يوي ةةةةةةةتمع  يولةوي    هيو سةةةةةةةو    ه عيتر  ذي 

نةلج ذه   لي  ية ةةةةةةةةةة  ولإئيوا يوعمية   ز ب ئيوا يوتر   يوش ة  يو ة ي  هيو ةةةةةةةةةةنة   يولديل ت
ز
ز ف ف ت ةةةةةةةةة  يولجويء  يولوة

يلج يو لني .    رجا لمبي  يولي م ة  يولةوي  هلإجهو  هلن يذ يوتر
ف  هيولشةو ةةةةع يو   كة  يولشت   يوو 

 

 
  

 الحضور

http://www.projacsacademy.com/
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وعبأيام ) 5" لمدة 1ورشة العمل "  و أساسيات التخطيط(:  دء المشر

 لشجله 

  لة ق ا يوجهوا لشميق 

  همة  يمةو ملا يئيوا يولو 

o  يويع   ة 

o   همة  ممق يئيوا يولو 

o  همة  يويةثتت يوللسل مأ يئيوا يولو 

o  همة  لجل مه ملمية  يئيوا يولو 

  همة  يولدةوي  يوخة ه بعمق يئيوا يولو 

o يولدةوي  يولعرفيه 

o  لدةوي  يلائيء 

o يولدةوي  يوشخ يه 

  1يييتر لعم لةلك 

 لمية  يو جءلجل مه م 

o  ه  ل و ر لمثةق يولو 

o ل جرج ي  ةب يول م ه 

 ملمية  يو جء 
ز
ه  ف  ئهو ف    يئيوا يولو 

  ه  يسةسية  يويخ يس وملو 

o   ه  ل و ر ي ه يئيوا يولو 

o  ه  يئيوا ن ةق يولو 

o  لإلع  يولي م ة 

o ل جرج يون ةق 

o ينشةء  يكا لج ة  يوعلا 

  لشجله م  برنةلجMS Project 

  2يييتر لعم لةلك 

  لشميق  
 ندةئ 

 

 

 محتوى الدورة

http://www.projacsacademy.com/
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وع والتخطيط المتقدمأيام ) 5" لمدة 2ورشة العمل "  : (تنفيذ المشر

  ق أ  لشميق 

  .لجل م  ملمية  يويخ يس يوليشجد مئيوا يولشةو ةةةةع 

o ي   إئيوا يوججهد 
o   ل جرج يهنش 
o    اسمسا يهنش 
o لشجلإر ل يوئ يوتشةط 
o لشجلإر لجا يوتشةط 
o  ل و ر يوججهد يو ل ز 
o  يسيخجيدMS Project  ه   ل و ر لإجهد يولو 

ز
 ف

o   ي   إئيوا يويكم 
o   لشجلإر يويكم 
o  يني ز  ل جرج يولتت
o  يسيخجيدMS Project   ه   ل و ر لن  ز لكم   يولو 

ز
 ف

o ي   إئيوا يوج ئا 
o ي   إئيوا يول يوئ 
o   ي   إئيوا يلال ةلا 
o ي   إئيوا يولخةمر 
o ل جرج يولخةمر 
o  إلإريء ل ميا يولخةمر يون مي 
o وكلي إلإريء ل ميا يولخةمر ي 
o إلإريء لخ يس يلاسيجةب  وملخةمر 
o  ي   إئيوا يولشت  ة 
o   ي   إئيوا    ةب يول م 

  . ه  / يولر م   لخ يس يولو 
ز
ه  ف  ئهو ف    إئيوا يولو 

  3يييتر لعم لةلك 

  ه  لجل م  ملمي  لن يذ إئيوا يولو 

o  ه  ل لإيه هإئيوا ملا يولو 

o  إئيوا يولعرف 

o إئيوا يوج ئا 

o يو   د مأ يول يوئ 

o    ل و ر ف 

o     إئيوا يو 

o   إئيوا يلال ةلا 

http://www.projacsacademy.com/
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o  إلإريء يولشت  ة 

o   إئيوا لشةوف     ةب يول م 

  . ه  / يولر م   لن يذ ي   إئيوا يولو 
ز
ه  ف  ئهو ف    إئيوا يولو 

 4 يييتر لعم لةلك 

  لشميق  
 ندةئ 

 

وع والتحكم فيه وإغلاقهأيام ) 5" لمدة 3ورشة العمل "  : (مجموعات مراقبة المشر

  ق أ  لشميق 

  لجل م  لريق   هلريق   ملمي  يولجل م إئيوا 

o  ه   ملا يولو 
ز
 لريق   هيوي كق ف

o إلإريء لريق   يويرمتت يوليكةلا 

o "يوي ش  ل      يون ةق" 

o  يون ةق 
ز
 يوي كق ف

o   
 لريق   يوججهد يو ل ز

o   يويكم  
ز
 يوي كق ف

o لريق   يوج ئا 

o يول يوئ 
ز
 يوي كق ف

o   لريق   يلال ةلا 

o لريق ه يولخةمر 

o    يولشت  ة لريق 

o   لشةوف     ةب يول م  
ز
 يوي كق ف

  ه  / يولر م   ملا يولو 
ز
  لريق   هيوي كق ف

ز
ه  ف  ئهو ف    إئيوا يولو 

  5يييتر لعم لةلك 

  ه  لجل م  ملمية  إغوق إئيوا يولو 

  ه  / يولر م  إغوق يولو 

  ه  / يولر م   إغوق ملا يولو 
ز
ه  ف  ئهو ف    إئيوا يولو 

   
ز
همة  هيوجوهس يولسي ةئايوع يلا يوللثرا ف  نجةح يولو 

  6يييتر لعم لةلك 

   
 يويشميق يوندةئ 

 ييةد يوجهوا 
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