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This 5-day workshop provides the construction professional with a detailed understanding of 

scheduling project activities, along with identifying the critical activities and critical path. It also 

covers resource management, resource leveling and allocation as essential elements in 

controlling project costs and establishing the resources needed. In addition, it provides a basis 

for the many areas of estimating that construction professionals may face.  Other methods of 

cost control, such as value engineering and earned value, will also be discussed. 

 

 

 
 

The aim of this workshop is to explain the techniques for scheduling a project, establishing time-

cost relationships, resource management methods, different types of cost estimates, and 

expanding one’s cost-estimating skills.  Practical examples will be given to increase familiarity 

with the various methods and their components, with the goal of preparing cost estimates and 

project schedules as accurately as possible. 

 

  

 
 

This workshop will benefit Project Managers, Construction Managers, Civil Engineers, Design 

and Construction Professionals, Cost Engineers, Resource Managers, and Architects. 

 
 

  

Introduction 
 

Objectives 
 

Who Should Attend? 
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Day One 
The Art of Planning, Fundamentals of Project Time Management, Establishing the Project and 

Work Breakdown Structure, Developing the Schedule, Project Network Logic, Arrow Diagrams 

and Precedence Diagrams, Time Analysis, Critical Path and Floats, Bar Charts, Case Study. 

 

Day Two 

Resource Planning, Leveling and Allocation, Time-Cost Relationships, Project Compression and 

Acceleration, Project Controlling and Monitoring; Case Study. 

 

Day Three 

The Cost Management Process in Planning and Design, Introduction to Project Budgeting and 

Concept Estimating, Budget Estimating Approaches, The Parametric Systems Budget Estimate, 

Concept Design Estimating Approaches, Life Cycle Costing (LCC), Value Engineering (VE); Case 

Study. 

 

Day Four 
Introduction to Estimating, Types of Estimates, Preliminary Estimates/Parametric Estimates, Final 

Estimates, Direct Costs, Indirect Costs, Cash Flow Analysis; Case Study.  

 

Day Five 

Effective Cost and Time Control – Payments and Payment Certificates, Monitoring Job Progress 

and Scheduling Requirements, Procedures for Progress and Cost Control, Earned Value and 

Project Control, Monthly Status Reports, Case Study, Conclusion.  

 

  

Course Outline 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 
 

 
 
This program is supported by interactive discussions, role-play, case studies and highlight the 
techniques available to the participants.  
 
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  
 

 
 

• 2,950USD 
*VAT is Excluded If Applicable 

 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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و  شي أ،  كذلك تح يد  لنشططططططط  د  و  ل  مشدود   نشطططططططرة  ططططططف و  ومشدود من أة  لتحط ططططططف جدولة أنشطططططططرة  لتحط
و  تل  للأم   شر  وةح يد  لت  يح  و  ويحط ططططد شدد  ز لل  لتحطف  لشرجة وشسطلي مال  ومثير  لل  ك  من أة  لتحطف

و   و  ل  مشدود   طططططططططططططف    لتر الة ك  منلل ل  لتحط
 
لت  يح  للالشة  وةجر ء يسطططططططططططططط  ة بكألءد ،  أشر أسططططططططططططططلة  لى

   لةك ر  لةكططططدلر ، حا كططططة اططططدي   شنططططلر  ل ةعططططلشطططط  شد 
ل ت  يح وم ل عاططططل لة ا ططططة  اة ططططلجططططل،  ل ططططدوق  للأش  

و  شذ  بد وة كت  ة  لةصت    لية   و   وشةلبعة  لتحف د  لتحف   شتكي ادويال خلاق فرر
 لشللا،  لرليئة  ل ر

 ادوح  لتر   ز ة  لتكريد و ل ات  ل
 
و .   لذكديتشدح  وشر الة  لةنلل ل  و لةدفق لى  لتةلبعة  لتحف
 
 

 
 

زلشج ،   و    مكدو  مكذ ل، لادف شي ،    لرر طططططططططف و   وأز      بةد ءجدولة  لتحط طططططططططف بعلااة  لتدد ومن أة  لتحط
  مكدلر ،  لةن أة  وشد  سططططططططططة د م أش  ة كت  ة 
 
و    لى طططططططططف أسططططططططططلل ا مكدلر ،  لةنلل ل و ل د وق  للأشذ ة ل تحط

و   و لعلااة ب     طططططططططططف    لتحط
 
و   بةشدود   نشططططططططططططرة  لشرجة لى طططططططططططف   ل تحط

  لتددوةكد ح ل تر   ز ة  و ل دوق  للأش  
و لةنططلل ل  ومن أططة تح يد  لت  يح شي ا ططو  لنسطططططططططططططططط  ططة وم ل عاططل  ومش  طط   ل اططت و لةططدفق  لذكططدي  وشةططلبعطة 

   و 
  لتكنسلة لتةلبعة  لعت  .  ةطر كة  لك تم ل ططططد  لت  يح و لنس  ة  و سة د م  ل دوق  للأش  

 
 

 
 

 لتكلول     و لتكلول    شي  لللطي  و لتاذدسططططططططططط     لتعتلي     و لتاذدسططططططططططط    وأ طططططططططططشل    كتلق و لتر ي ي  
طططططططططفي         لكرل   لعلم و لتلسططططططططططسططططططططططل،  لعلشة  و لتت ل     و لت ط

وشدلري  لعك ح  و لاسططططططططططنشططططططططططلي      وش لم 
 وشدلريش ة  لتسطططلولة  و لتسطططنشطططلي ي  لكلز زي    و لتشنت    ووتلاء  لةثش     شسطططلول ر شي  ل تللا،  لشك  

تل، تح يد  لتشططلي ططططد  وشدلري  لتشططلي ططططد و لتاذدسطط     لتعتلي     و لتاذدسط     وشدلري لاذلء  ل تع ل،   شف
وشدي ء  لاذلء و لةصطططططت   و لاذلء ل تاذي      لتعتلي     و لتاذدسططططط    و لتكلول     وأ طططططشل  وتللا، اك ش ة  

  
 
،  شي  لتسططططططططططلول    كي تح يد فعللة لى    لاذلء و لنشطططططططططط  د  لتدلر ي  وشدلري  لتشططططططططططلي ططططد  وعر 

ش لق شأنشططططططططططف
    لتت ل    و لتشلش    و لتسططططططنشططططططلي ي  لكلز زي     شدلري  لتشططططططلي ططططد   لةصططططططت     سططططططنشططططططلي ، 

يشطططططط  د  لتللل 
يس  ة  ل سلئر  س    لتشنت    و ل رر ء  لاسنشلي  ر ل ةثش       ح يد  لع  ل  وةح يد  لتشلي ططططد و  نشلء ، 

. شدي ء  لت اد  لتاذدس     و لتلل ة  و لعك ح  لاذدس ة و لة ر   ط وشر الة  لةنلل ل ل تاذدس   

 مقدمة

 الاهداف

 الحضور

http://www.projacsacademy.com/

