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Risk is inherent in everything that we do and it's therefore no surprise that risk management 
holds a high level of importance within business environment.  Risk management is not an 
optional activity; risk management is essential to successful business management. 
 
Risk management is how to handle the uncertain future events that may affect the business and 
the operation of the organization in order to minimize the bad or negative impact and to increase 
and enhance the positive effect. 
 
Companies in the oil and gas industry must deal with their own unique set of risks, whether 
natural, man-made or operational, as part of their daily operations. The approach that works well 
at an offshore installation may not be the best option for a refinery. An effective risk management 
and analysis system needs to offer solutions tailored according to the nature of the industry.  
 
This course provides the attendees with required information and knowledge to manage and 
analyze the risk in the projects within the petroleum industry taking into consideration the special 
nature of it.  
 
 

 
 
The course will cover the following subjects: 

 Basic concepts and definitions of risk and risk management 

 Relation between risk management and project management 

 Stakeholder and Communication Management 

 Risk Management Planning 

 Risk Assessment and Analysis 

 Risk Response Strategies 

 Risk Monitoring 

 Overview of 3 Risk standards 
 
 

At the end of the course the attendees will be able to: 

 Differentiate between hazard, risk and risk assessment.  

 Develop risk management plan. 

 Perform the qualitative and quantitative risk analysis 

 Develop the most appropriate risk response strategies 
 

Introduction 
 

Objectives 
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Production managers, project managers, project team, mechanical and control team, 
maintenance and HSE personnel, and personnel involved in implementing the Company’s HSE 
Management System Oil and Gas Enterprise Architects. 
 
 

 
 
Introduction and Key concepts 

• Course opining  
• Overview about the course and its objectives 
• Pre-assessment exam 
• What is risk and risk management 

o Definition of risk 
o Definition of risk management 

• Risk Importance 
• Risk management and project management 

Discussion point: Risk management in project, program and portfolio   

• Risk characteristics  
• Critical success factors 

 
Stakeholder Identification, Risk Management Plan and Risk Identification 

• What is Stakeholder identification? 
• Importance of stakeholder identification 

Group Exercise: Persona Game 

• Stakeholder register  
• Communication management plan 
• Risk management plan 
• Risk management plan components 

Discussion point: Risk management in real life projects    

• Risk Identification 
 
Risk Analysis 

• What is risk analysis and its importance? 

Discussion point: The difference between qualitative and quantitative analysis   

• Risk score  
• Probability theory 
• Expected Monetary Value 

Who Should Attend? 

Course Outlines 

http://www.projacsacademy.com/
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• Best-case and worst-case scenario 
• Decision tree and its importance 
• Simple decision tree 
• Complex decision tree 
• Schedule risk 
• PERT 
• Standard Deviation  
• Pair wise comparison  

 
Risk Response and Monitoring 

• What is risk response and its importance? 
• Positive response strategies 
• Negative response strategies 
• What is risk monitoring? 
• Effective risk monitoring 
• Project plan update 
• Risk management processes 
• Planning processes 
• Executing processes 
• Monitoring and controlling processes 

 
Risk Management Standard and Enterprise Risk Management  

• Overview of risk management standards? 
o ISO 3100 
o COSO 
o RiskIT 

• Enterprise Risk Management (ERM) 
• Importance of ERM 
• ERM Components 
• Course wrap up 
• Post-assessment exam 
• Course closure 
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• Live group instruction through the online platform. 
• Use of real-world examples, case studies and exercises. 
• Interactive participation and discussion. 
• Powerpoint presentation, and online activities. 
• Self-assessment tests and group think exercises. 
• Mini-individual presentation and sharing feedback. 

 
 

 
 
Three-Day Program 
 
 

 
 
Daily Schedule*: 

• Session 1 09:00AM - 10:00AM 
• Break  10:00AM - 10:15AM 
• Session 2 10:15AM - 11:15AM 
• Break  11:15AM - 11:30AM 
• Session 3 11:30AM - 12:30PM 
• Q & A  12:30PM - 01:00PM 

 
* Mecca time 
* Course agenda can be adjusted according to client’s preference 
 
 

 
 

• 700 USD 
*VAT is Excluded If Applicable 

Training Method 

Duration 

Schedule 

Course Fees* 
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