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In this 5-day workshop you will analyze the issues when a dispute arises during construction, 

examine its time and cost impacts on a project, and learn how to put in place more cost-effective 

procedures to resolve such disputes amicably by the parties before project close-out. You also 

learn how to deal with contract claims, prepare and negotiate a settlement, and produce a 

counterclaim if needed. You will build your negotiation and mediation skills, learn how to prepare 

for and proceed with arbitration, and how to deal with litigation.  

 

 

 
 

By the end of this course practitioners shall learn to: 

The aim of this workshop is to prepare you to analyze dispute causes and their impact on the 

time and cost of a project, and to effectively assess the parties’ entitlements in order to negotiate 

an amicable settlement. You will also expand your knowledge of negotiation and mediation and 

improve your practical skills, through role plays, to more effectively resolve disputes in an 

amicable manner. You will also gain a better understanding of how arbitration works, and how 

to deal with litigation if all else fails to resolve the matter 

 

 

 
 

This workshop will benefit Contractors, Sub-Contractors, Civil Engineers, Contract Engineers, 

Construction Managers, Site Engineers, Project Control Engineers, Planning and Cost Control 

Engineers, Project Managers, Senior Management, Architects, Financiers, Quantity Surveyors, 

Lawyers, Legal Advisors, Loss Adjusters, Registered Arbitrators and Insurance Consultants, and 

Design Consultants.  

 
  

Introduction 
 

Objectives 
 

Who Should Attend? 
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DAY 1: 
Claims for Unforeseen Conditions at the Start of the Job – Contractor’s Obligation to Investigate 
the Site, Employer’s Obligation to Give Information About the Site, Unforeseen Behaviours or 
Conditions; Claims for Variations – Variation Order Cost Estimates, Job Factors Affecting 
Productivity, Overhead and Profit, Reservation of Indirect Costs, Forms for Pricing Changes, 
Contract Stipulations to Calculate Cost of Variation; Case Study. 
 

DAY 2:  
Evaluation of Claims Related to Project Scheduling – Techniques for Proving Delay with CPM, 
Concurrent Delays, Acceleration/Job Compression, Checklist for Use of CPM in Litigation, Claims 
for Delay; Cost Estimation for Delays – Scheduling Provisions, Emphasis on Network Analysis 
Techniques, Job Acceleration/Compression, Claims for Disruption, Relationship Between Loss 
and Expense and Extensions of Time; Case Study. 
 

DAY 3: 
Damages for Delay in Construction Projects – Whether to Liquidate or Leave Damages 
Unliquidated, Assessment & Proof of Damages for Delay, Relative Merits of Liquidated vs. 
Unliquidated Damages, How to Liquidate the Right Sum; Counterclaims against the Contractor 
– Set-Off Claims by Employer, Liquidated Damage Claims by Employer, Claims by Employer 
Arising from Defective Materials & Workmanship, Claims by Sub-Contractors for Money Arising 
from Delay & Disruption Caused by Contractor under Contract; Case Study. 
 

DAY 4:  
Building Collaboration – Impact of Litigation on the Development of Disputes, Options for 
Resolving Disputes; Key Elements of a Negotiation – Moving from Positions to Interests, Defining 
and Understanding Interests, Dealing with Rights and Power, Distributive vs. Integrative (Interest-
Based) Negotiation, Structuring a Negotiation, Key Communication Skills, Working with BATNAs, 
Dealing with Positional People and Dirty Tricks, Role Play. 
 

DAY 5:  
Mediation – Knowledge, Skills and Attitudes Needed by Mediators, Mediation Process Overview, 
The Five Tasks in Mediation, Caucusing, Anticipating and Resolving Impasses; Arbitration – 
Features, Institutional and Ad Hoc, Domestic and International, Law of Arbitration and Rules of 
Arbitration, Various Stages in Arbitration; Litigation – Applicable Laws, Legal Requirements and 
Procedures, Expert Witnesses, Conclusion. 
 
 

Course Outline 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 
 

 
 
This program is supported by interactive discussions, role-play, and case studies and highlight 
the techniques available to the participants.  
 
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  
 

 
 

• 2,950USD 
*VAT is Excluded If Applicable 

 
 

Training Method 

Program Support 

Schedule 

Course Fees* 
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اع أثناء مراحل التعاقد، نظرا إلى أن معظم المشاري    ع  ز قد تستلزم تعديلات جزئيه أو كليه، مما قد ينتج عنه النز
اعات قبل إغلاق العقد، قد يكون ذلك من خلال  ز وع، والتعامل مع النز وتأثنر ذلك على وقت وتكلفة المشر

ي لمدة طويلة ومكلفة، من خلال ا
كنر فعالية وتجنب التقاضز  أو تقليل المطالبات بطريقة أ

ز
لتفاوض تلاف

ز واجبة التطبيق واللوائح  .والوساطة وإجراءات التحكيم والتقاضز  ز على استخدام القوانير كنر ولذا يتم النر
ي للعقد ، وسيتم تطبيق المفاهيم المذكورة. 

 السارية باعتبارهم الإطار القانونز
 
 

 
 
ي 
ز
ز  الدورة هذه نهاية ف  : من المتدربون يتمكن سوف المتدربي 

نامج  ز يعد النر وع، وذلك على نحو تقييم فعال المتدربير اع وأثرها على مدة وتكلفة للمشر ز لتحليل أسباب النز
لمستحقات الأطراف من أجل التفاوض بشأن التوصل إلى تسوية ودية، وكذلك كيفية إعداد والتفاوض على 

اع، حتر يتستز التوصل التسوية، وإكساب مهارات التفاوض والوساطة من خلال لعب أدوار كافة  ز أطراف النز
 .  للحل الفعال بالمهارات المكتسبة، مع فهم إجراءات التحكيم والتقاضز

 
 

 
 

ز وأصحاب الأعمال والمطورين،  ز والمهندسير ز المعماريير ز من الباطن، والمهندسير ، والمقاولير ز المقاولير
ي القطاع العام 

، وموظفز ز ، ومديري العقود، والاستشاريير ز ، والمصرفيير ز والمؤسسات العامة، والممولير
، مسؤولون من الوكالات الحكومية المسؤولة، ومديرى  ز ز ووكلاء التأمير ز والمحكمير والمستشارين القانونيير
ز  ز والمهندسير ز المعماريير كات إدارة المشاري    ع، ومديري المشاري    ع والمهندسير البناء الجمعيات، ومديرى شر

، وأصحاب وكالات حكومية، ومدراء البناء والتصميم وا ز ز والمقاولير ز والمهندسير ، المعماريير ز لبناء للمهنيير
ي مجال تشييد 

ز
ز عن إدارة فعالة ف هم من المسؤولير ي البناء والتشييد المديرين، ومديري المشاري    ع، وغنر

مفتشر
، مديري المشاري    ع، التصميم، استشارات  ز ز والمستشارين القانونيير ز والمحامير ، الممولير ي

تسوية المبانز
، الإدارة العليا، وإدارة المشاري    ع والإنشاءات مدراء  ز اء الاستشاريون للتأمير ز والخنر الخسائر، سجل المحكمير

ز  ، والمالية، والعقود الهندسية والتخطيط ومراقبة التكاليف للمهندسير ز  .الموقع المهندسير

 مقدمة

 البرنامج أهداف

 الحضور
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