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Organizations that are project driven are faced with the challenge of effective management of 
inter-dependent, varied priority, varied value, multi-players, shared-resources, short and long 
term, multiple-accountability, shared-authority, variable risk level and dynamic projects. 
Therefore, it is not enough to deliver get projects. Leaders are now focusing on the effectiveness 
of whole organizations, and the delivery of a web of changing and interacting projects to achieve 
the aims of their organizations. This calls for a systematic management approach for successful 
delivery of those projects. 
 

 
 

As a result of this course, attendees will be able to:  
 

 Construction Industry: Players, methods of delivery and contracts 

 Design Stages and interaction with construction 

 Construction Phase: Planning, control, and closing
 

 
 

This course is targeted for Chief Executive Officers, Finance Managers, Human Resources 
Managers, Project Managers, Engineers and Planners, Information Technology Managers. 
 
In What Industries 
Government, Real State Development, Aerospace, Defense, Engineering and Construction, 
Manufacturing and Industrial, Oil and Gas\Petrochemical, Power and Water Utility Plants. 
  

Introduction 
 

Objectives 
 

Who Should Attend? 
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Day One 
 

 Project Management Key Concepts 
o What is a project 
o Delivery Methods of Projects 
o Types of Contracts for  engineering projects 
o Projects and Operations 
o PM Key Concepts 

 Project Life Cycle and PM Phases 
o Project Phases 
o Project Life Cycle 
o Project Management Processes 

 
Day Two 
 

 Design stages of project 

 Delivery methods of projects 

 Contract types for construction projects 
 
Day Three 
 

 Tendering of construction projects 

 Planning fir construction projects 

 Activity Splitting 
 
Day Four 
 

 Cash Flow Analysis 

 Cost Control 

 Time Control 
 
Day Five 
 

 Risk Analysis for construction projects 

 Value Engineering application in construction projects 
 
 
  

Course Outline 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a TAB containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and highlight the 
techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 2,950USD 

*VAT is Excluded If Applicable 

  

Training Method 

Program Support 

Schedule 

Course Fees* 
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إن المؤسسات والمنظمات التي تقاد من خلال المشاريع تجابه تحديات متعددة من بينها الإدارة الفعالة الكفؤة 
للمشاااااااريع التشاااااااركية والتي تتتااااااك بكونها مرتباة بوكور من ارك و ات مولويات مت يرة و ي  متفاوتة 

لمساااؤولية القريبة والبعيدة وتتعلق بوشاااخات متعددينم وموارد مقتسااامه بين اعاراك للاوة لل  ظروك ا
سلاة ومستويات المخاار والديناميكيات المتعددة. وبالتالي ل  يعد مقبولاَ كفاية مجرد انجاز  اعمد وتشارك ال
مشاااروا ما م و لكن القادة متااابحوا يركزون لل  تحقيق الكفافة والفاللية لل  مساااتو  المؤساااساااة بوكملها 

ع المت يرة و المتفاللة مع بعضاااااها البعأ من مجل الوتاااااول ولل  انجاز مجمولة متراباة من المشااااااري
لتحقيق هدك المؤسااااسااااة الكلي. وه ا يتال  مقاربة  ات منهجية منتظمة اي  ااا الإدارة من مجل الانجاز 

 الناجح له ه المشاريع.
 
 

 
 

 هذا البرنامج التدريبي سوف يكون المشاركون قادرين على القيام بإدارة التالي:  و بنتيجة
 

 ااا تنالة الإنشافات: الجهات الرئيسيةم ارق العمل و الانجاز و العقود  

  مراحل التتمي  و التفالل مع لملية الإنشاف 

 مرحلة الإنشاف: التخايا و التحك  و الإنجاز
 

 
 

مدراف الموارد  ماليينم  مدراف ال ي يينم ال مدراف التنف قل  درات كبراف ال تدريبي لتااااااا ه ا البرنامج ال هدك  ي
 البشريةم مدراف المشاريعم المهندسين و المخااين و مدراف تكنولوجيا المعلومات. 

 
 القطاعات المستهدفة: 

التاانالات الهندسااية و الإنشااافاتم القااا الحكوميم  ااا التاوير العقاريم تاانالات الايران والدااا و
  ااا التتنيع والتنالة م  ااا النفا وال از والتنالات البتروكيماوية و ااا محاات الاا ة و المياه.

 مقدمة

 الاهداف

 الحضور
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