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In today’s dynamic and demanding markets, organizations that wants to lead and achieve 
growth that far exceeds what their competition is planning for as well as what they have 
been used to in the past, cannot afford to be just a good organization, but rather a Great 
Organization. Great Organizations need to adopt aggressive, well-balanced and 
coordinated strategies to achieve their desired vision. Those strategies need to identify 
attainable and measurable goals, for which the organization can assure that their 
strategies will be deployed as planned.  
 
What this means? Organizations who want to become Great Organizations need to shift 
their strategy from “Running the Business” to “Growing the Business”. This would require 
those organizations to initiate, strategically align, prioritize, plan and successfully deliver 
hundreds of projects to achieve their desired vision. Those will include strategy, 
operational, new-product, new-services and capital investment projects. Projects that will 
require individuals from the different functional divisions to be set accountable for 
delivering their scope as well as manage resources, labor and non-labor, collaborate with 
other team members, and communicate with external and internal stakeholders. Having 
a project management methodology will strongly help organizations to achieve its 
strategic objectives. 
 
This program aims to serve as guidelines for the candidates interested in developing & 
improving a project management methodology for their corporate based on the PMBOK 
Guide 7th edition, which is the de facto global standard for project management which 
focuses on the development of the project management processes based on the best 
practice of the project management practitioners all over the world and which could help 
a corporate achieving its strategic objectives and reaching the capability maturity model. 
 

 
 
By the end of this course practitioners shall learn to: 

• Understand the new concepts of Project Management created by PMI.  

• Understand and demonstrate the project management process groups as per 
the PMBOK Guide 7th edition “Initiation, Planning, Execution, Monitoring & 
Controlling and Closing”. 

• Work as a core group for their organizations to create a project management 
methodology to enhance their business. 

• Practice for the PMI professional exam “PMP, PMI-RMP, and SP”.  

• Determine the gap areas they may have and follow a road map to enhance their 
competency level. 

 

Introduction 

Objectives 
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Project managers, program managers and project management practitioners who are or 
will be involved in the areas of engineering, production, data processing, research and 
development, construction, corporate planning, finance and marketing. 
 
This course is of particular importance to executives, managers and supervisors in 
government and industry who are concerned with effectively managing ventures and 
projects where cost, schedule and performance of programs must meet rigid 
requirements.  
 
Certified participants who own any PMI credential attending this program will earn 25 
PDUs which will support them to renew their PMP credential. 

 

 
 
 

Workshop “2” for 5 days (Project's Advanced Planning and Execution Management 
Processes 
 

• Project Management Advance Planning Process Group. 
o Plan Schedule Management 
o Define Activities 
o Sequence Activities 
o Estimate Activity Resources 
o Estimate Activity Duration 
o Develop Schedule 

▪ Using MS Project in developing the project schedule 
o Plan Cost Management 
o Estimate Cost 
o Define Budget 

▪ Using the MS Project in developing the project S curve 
o Plan Quality Management  
o Plan Resource Management 
o Plan Communications Management 
o Plan Risk Management  
o Identify Risks 
o Perform Qualitative Risk Analysis 
o Perform Quantitative Risk Analysis 
o Perform Risk Response Planning 
o Plan Procurement Management 
o Plan Stakeholders Management 

Who Should Attend? 

Course Outline 
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• The role of the Project Management Team in Planning the Project / Phase. 

• Test your knowledge 1 

• Project Management Executing Process Group 
▪ Direct & Manage Project Work 
▪ Manage Knowledge 
▪ Manage Quality  
▪ Acquire Resources 
▪ Develop Team 
▪ Manage Team 
▪ Manage Communications 
▪ Conduct Procurement 
▪ Manage Stakeholder Engagement 

• The role of the Project Management Team in Executing the Project / Phase 
Management Plan. 

• Test your knowledge 2 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a 7” Tablet containing a copy of the presentation, slides 

and handouts 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and 
highlight the techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 3,200 USD 

*VAT is Excluded If Applicable 
 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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إن بيئة عمل اليوم دائمة التغيير تتطلب مداخل جديدة لإدارة المشررروع، و والتأ بحرربد  بداة  ،مة للت ،مل 
والمن،فورة ال ،لمية المتاايدة  وكلم، بحربا الورو     الانكم،شفأ  ذا ال حرر م  الورو و المواردو المدددا و  

مة على المشرررروع،  بكدر دين،ميكيةو فان الما،را  الإدارية والةنية ودد ، تكون  ير ك،فية  والمنظم،  الق،ئ
 للت ،مل م  ت قيدا  المش،ري  

 
إدارة المشررروع،  الحرر،درة عن الم اد ايمريكأ لإدارة   ادتراففأ الوررنوا  ايخيرة بحرربد  شررا،دة  

وفق، لم ،يير إدارة و  الادترافوطلب،ً فأ ع،لم  و واددة من بكدر الشرررا،دا  ال ،لمية ف ،لية  PMIالمشرررروع،   

مج،لا  للم رفة   أ:    9المشررر،ري و تورررتمد الم ،رف والما،را  اللامة لل ،ملين فأ إدارة المشررررو  من  
التك،مل والنط،  والوق  والتكلةة والجودة والموارد البشررية و والاتحر،لا  و والمخ،طر وإدارة المشرتري،    

فرحرررة جيدة للمشررر،ركين لتب،دل خبراتام وت ايا م رفتام وما،راتام فأ مج،ل إدارة    ذا البرن،مج وررريوفر
ديث ورريتم   PMPالمشرر،ري    وورروف يقدم البرن،مج بيررر، فرحررة جيدة يولئي الذين ياتمون ببدا  اختب،ر  

  PMPالت رف تم،م، على ال مليةو والديلو والنح،ئا والتدريب على بدا  اختب،ر 

 
  25يدررررون  ذا البرن،مج على    PMIورريدحررل المشرر،ركون الم تمدون الذين يمتلكون با بي،ن،  اعتم،د  

 الخ،حة بام  PMPوالتأ وتدعمام لتجديد بي،ن،  اعتم،د  PDUوددة 

 
  

 
 

 سوف يتمكن المتدربون من:في نهاية هذه الدورة 
 المة، يم الجديدة لإدارة المشروع،  والح،درة عن م اد الإدارة ايمريكأ •
ارة الإدارة المتك،ملةو إد   فام ك،فة بنود الدليل الم رفأ لإدارة المشررروع،  والتأ تشررمل كل مم، يلأ: •

مجر،ل المشررررررو و إدارة الوقر و إدارة التكر،ليفو إدارة الجودةو إدارة الموارد البشرررررريرةو إدارة 
 والاجتم،عيةو إدارة المخ،طرو إدارة المشتري،  وال قودو الموئولية المانية الاتح،لا  

 إدارة المشروع،   ادتراف اختب،رفام طبي ة  •
 للختب،رالدراوة  •
 ر ةي"تدديد الةجوة "نق،ط  •
 تطوير الدقة ب،لنةس •

 
 

  

 المقدمة

 الأهداف
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مدرا  المشر،ري  ومدرا  البرامج المشر،ركين بو الذين وريشر،ركون فأ المج،لا  الاندوريةو الإنت،جيةو م ،لجة  
و وي تبر  ذا الم،ليةو والتوررروي البي،ن، و البدث والتطويرو الإنشررر، ا و التخطيط الميورررورررأو التحرررني و  

دارة ال لي،و المدرا و المشررفين فأ القط،  الدكومأ والحرن،عأ الماتمين بادارة البرن،مج ذو ب مية خ،حرة لإ
 الشرك،  المشتركة والمش،ري  التأ يجب تلبية المتطلب،  الم،لية وجدولة وتنةيذ البرامج الامنية 

 
والتأ وررتدعمام    PDUوددة    25على    PMI  من  اعتم،د شررا،دة  الذين يمتلكون با  ورريدحررل المشرر،ركون  

 الخ،حة بام  PMPلتجديد بي،ن،  اعتم،د 

 الحضور
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