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This workshop focuses on practical solutions for today’s construction problems. Actual 
case examples are discussed, explaining contract performance, how to resolve 
construction disputes, prepare for a litigation case, and the bidding process. The 
workshop also covers legal issues, from contract formation to the final payment, and is 
designed to assist construction professionals and their lawyers in day-to-day construction 
activities. The emphasis is on using the civil law code as the legal framework of the 
contract. This workshop provides the construction professional with a detailed 
understanding of scheduling project activities, along with identifying the critical activities 
and critical path. It also covers resource management, resource leveling and allocation 
as essential elements in controlling project costs and establishing the resources needed. 
In addition, it provides a basis for the many areas of estimating that construction 
professionals may face.  Other methods of cost control, such as value engineering and 
earned value, will also be discussed. 
 

 
 
The aim of this workshop is to enhance the awareness of construction professionals 
regarding their rights, responsibilities and legal liabilities and the methods of managing 
risk to achieve their project objectives. The workshop will also give a broad overview of 
legal problems encountered in the industry.  It will provide comprehensive instruction on 
key issues which contracting authorities and contractors need to focus their attention, 
from early planning to contract tendering and award, with emphasis on the applicable law. 
This workshop will explain the techniques for scheduling a project, establishing time-cost 
relationships, resource management methods, different types of cost estimates, and 
expanding one’s cost-estimating skills.  Practical examples will be given to increase 
familiarity with the various methods and their components, with the goal of preparing cost 
estimates and project schedules as accurately as possible. 
 

 
 
This workshop will benefit contractors, sub-contractors, building design engineers, civil 
engineers, employers, developers, contract managers, project managers, consultants, 
specification-writers, government employees, public-sector employees, buyers of 
construction, owners, contract administrators, specification writers, officers of project 
management firms and construction management firms, officials of government agencies 
responsible for bid calls, architects, bond and insurance providers. 
 
  

Introduction 

Objectives 

Who Should Attend? 
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Day One 
 
Managing Construction Risks – Project Life Cycle, Reviewing the Fundamentals of 
Project Risk Management, Risk Identification and Classification, Risk Priorities, Risk 
Allocation, Contractual Risk Allocation, Reducing Risk when Selecting Construction 
Projects, Contractual Risk Management, Case Study. 
 
Day Two 
 
Legal Aspects of Construction Contracts – The Law of the Contract: Civil Law, 
Common Law, Administrative Law – Basic Contract Law, Basic Principles: Mandatory 
and Complementary Rules in Civil Law, Elements of Contracts, Sources of Obligation 
under Civil Law, Enforceability of Contracts, Principles of Interpretation, Damages, Force 
Majeure, Unforeseen Conditions, Assignment of Rights, Redemption of Breach, 
Limitation Period, Warranties, Notice Requirements, Case Study. 
 
Day Three 
 
Parties’ Obligations – Types of Relationship with the Employer: Contractor, Agent and 
Employee, General and Particular Conditions, Obligations of the Parties: Contractor, 
Designer, Employer, Contract Manager, Role of the Engineer in Construction Contracts, 
Change Clauses, Time is of the Essence, Case Study. 
 
Day Four 
 
Preparing Construction Documents – Project Manual Concept, Forms of Agreement, 
Conditions of Contract, Master, Section and Page Format Overview, Methods of 
Specification, Specification Writing, Substitutions and Submittals; General Aspects of 
Tendering, Bidding and Awarding – Ads for Bids, Pre-Qualification, Value Engineering, 
Constructability Review, The Decision to Bid, Plan Deposit, Bidding Period, Accuracy of 
the Bidding Information, Addendum, Bid Form, Modifying and Withdrawing Bids, The 
Award. 
 
Day Five 
 
Selecting Contracting Strategies and Procurement Methods – Standard Forms, 
Stipulated Price Contracts, Unit Price Contracts, Cost-Plus-A-Fee Contracts, Design-
Build Contracts, Construction Management Contracts, Selecting an Appropriate Form of 
Procurement to Minimize Disputes, Designing a Dispute Resolution System; Bonding 
and Insurance Requirements – Award Considerations – Importance of Pre-Award 
Meeting, Employer-Supplied Materials, Equipment and Services, Bid Bonds, Conclusion. 

Course Outline 
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Day Six and Seven (Weekend) 
 
Day Eight 
 
The Art of Planning, Fundamentals of Project Time Management, Establishing the 
Project and Work Breakdown Structure, Developing the Schedule, Project Network Logic, 
Arrow Diagrams and Precedence Diagrams, Time Analysis, Critical Path and Floats, Bar 
Charts, Case Study. 
 
Day Nine 
 
Resource Planning, Leveling and Allocation, Time-Cost Relationships, Project 
Compression and Acceleration, Project Controlling and Monitoring; Case Study. 
 
Day Ten 
 
The Cost Management Process in Planning and Design, Introduction to Project 
Budgeting and Concept Estimating, Budget Estimating Approaches, The Parametric 
Systems Budget Estimate, Concept Design Estimating Approaches, Life Cycle Costing 
(LCC), Value Engineering (VE); Case Study. 
 
Day Eleven 
 
Introduction to Estimating, Types of Estimates, Preliminary Estimates/Parametric 
Estimates, Final Estimates, Direct Costs, Indirect Costs, Cash Flow Analysis; Case Study.  
 
Day Twelve 
 
Effective Cost and Time Control – Payments and Payment Certificates, Monitoring 
Job Progress and Scheduling Requirements, Procedures for Progress and Cost 
Control, Earned Value and Project Control, Monthly Status Reports, Case Study, 
Conclusion. 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a 7” Tablet containing a copy of the presentation, slides 

and handouts 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and 
highlight the techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 5,950 USD 

*VAT is Excluded If Applicable 
 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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ــیة وإعدادھا قبل  ــة متأنیة في تكوین العقود الھندس ــیید، تتطلب دراس ــناعة التش ــدیدة في ص ــیة الش إن التنافس
ترســـــیتھـا، لضـــــمـان توازنھـا بین الواجبـات والحقوق، وكـذلـك تحـدیـد مجـال العمـل ومنطقیـھ الجـدول الزمني، 

، وللحد من النزاعات وتحســین  وتحدید المســئولیة والالتزامات بین أطراف التعاقد، لتجنب المشــاكل مســتقبلاً 
الأداء والحصـول على اسـتحقاقات العمل المنجز. بالإضـافة إلى عملیات التنسـیق للأجزاء المختلفة من العمل، 

ــروط للتعاقد، وإعداد و ــل شـ ــیھ العقد، ووالتفاوض على أفضـ اعتبار القانون الواجب تقدیم العطاءات، وترسـ
الفترة المخصــصــة لھذه المرحلة عادة ما تكون قصــیرة ولكنھا    للتعاقد. وخاصــة أن  أســاســيالتطبیق كإطار  

  جزءا حیویا لإنجاح المشاریع.
  

جدولة أنشطة المشروع وتحدید تكلفة المشروع من أھم عناصر إدارة التشیید، وكذلك تحدید الأنشطة الحرجة 
مر، وإدارة الموارد ومســاراتھا، وتأثیر ذلك على تكلفة المشــروع وتســریع مدة انجاز المشــروع إذا لزم الأ

بكفاءة ھو أمر أســاســي في المراقبة على تكالیف المشــروع، وكذلك تحدید الموارد اللازمة، وإجراء تســویة  
للموارد وتوزیعھـا لتلبیـة احتیـاجـات الجـدول الزمني، لتكون التقـدیرات دقیقـة قـدر الإمكـان، للتعـامـل مع الحـالات  

ع، ومتابعة المشـروع منذ بدایة عملیة التصـمیم، لیتم فى حدود الطارئة التي ممكن حدوثھا خلال فترة المشـرو
  المیزانیة المقررة والوقت المحدد، ومراقبة التكالیف، والتدفق النقدى لمتابعة المشروع.

  

  
 

ــيتھدف الدورة لإیجاد وعي بین أطراف العقد  ــالیب  ق بالحقوق والالتزامات القانونیةفیما یتعل  الھندسـ ، وأسـ
ــادات  ــروع. كما یعطي عرض عام عن الجوانب القانونیة. لتوفیر ارشــ إدارة المخاطر لتحقیق أھداف المشــ
ــة القائمة بالتعاقد والمقاولین، أثناء   ــواء بالقطاع العام والقطاع الخاص الجھات المختص ــأن ذلك س ــاملة بش ش

ــروع، ولتقدیم العطاءات وت ــتندات المشـ ــیھ العقود، مع التركیز على القانون  التخطیط المبكر لإعداد مسـ رسـ
تعراض أنواع العقود     المختلفةالواجب التطبیق، ولتحدید الأھداف، وتحلیل المخاطر والتكالیف المحتملة، واسـ

دیم   دعوات لتقـ دمین، والـ اولین المتقـ ة لتقییم المقـ الیـ ة والمـ ــة الفنیـ دراســـ وطرق الطرح وأنواع التســـــعیر، الـ
  شروط، وإعداد وتقدیم العطاءات، وتقییم العطاءات، وترسیھ العقد.العطاءات، وفقاً لأحكام وال

  
ــروع،   ــروع، وأنواع    ابتداءً الھدف من ھذا البرنامج ھو تقدیم  تقنیات جدولة المشــ بعلاقة المدة وتكلفة المشــ

عداد  تقدیرات التكلفة، ومع اسـتخدام أمثلة عملیة فى أسـالیب تقدیرات التكالیف والجداول الزمنیة للمشـروع، وإ
والتكالیف،   المدةللمیزانیة، والجدول الزمني للمشـروع، بتحدید الأنشـطة الحرجة في المشـروع، والعلاقة بین  

وتكلفة إدارة الموارد من حیث التســــویة وتوزیعھا، وتحلیل الوقت والتدفق النقدي، ومتابعة الجدول الزمني،  
  ة لمتابعة العمل .القیمة المكتسب وتوزیع الموارد والتسویة، واستخدام طریقة

  

 المقدمة

 الاھداف
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المقاولین، والمقاولین من الباطن، والمھندســــین المعماریین والمھندســــین وأصــــحاب الأعمال والمطورین،  
ومدیري العقود، والاســـتشـــاریین، وموظفي القطاع العام والمؤســـســـات العامة، والممولین، والمصـــرفیین،  

  ومدیريمیة المسـؤولة،  والمسـتشـارین القانونیین والمحكمین ووكلاء التأمین، مسـؤولون من الوكالات الحكو
شـركات إدارة المشـاریع، ومدیري المشـاریع والمھندسـین المعماریین والمھندسـین    ومدیريالبناء الجمعیات،  

ومدراء البناء والتصــمیم والبناء للمھنیین، المعماریین والمھندســین والمقاولین، وأصــحاب وكالات حكومیة،  
اریع، وغیرھم من المسـؤولین عن إدارة فعالة في مجال تشـیید  مفتشـي البناء والتشـیید المدیرین، ومدیري المشـ

ــویة   ــارات تس ــتش ــمیم، اس ــاریع، التص ــارین القانونیین، مدیري المش ــتش المباني، الممولین والمحامین والمس
الخسـائر، سـجل المحكمین والخبراء الاسـتشـاریون للتأمین، الإدارة العلیا، وإدارة المشـاریع والإنشـاءات مدراء 

  لمھندسین، والمالیة، والعقود الھندسیة والتخطیط ومراقبة التكالیف للمھندسین.الموقع ا
  
  

 الحضور
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