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The objective of this training course is to introduce the participants to Primavera 6® software for 

successful project management. It examines how to use primavera for project planning, 

scheduling, and control. The course give background in the concept of project management 

processes & Scheduling techniques will be covered.  

 

The Practical sessions will provide hands-on experience. Workshops create and track sample 

project from planning phase till controlling phase (updating).  

 

 

 
 

Program Managers, Project Managers, and Planners/Schedulers who are or will be involved in 

the areas of engineering, production, construction, information technology. 

 

Primavera 6® will give them very strong and successful tool for planning and managing their 

projects. 

 
 
  

Introduction 
 

Who Should Attend? 

http://www.projacsacademy.com/
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DAY 1:   
 Introduction to Primavera 

 Project Management life cycle 

 Network planning 
o Critical path method (CPM) 
o Schedule calculations  

 Navigation 

 Setting up the Enterprise Project Structure (EPS) 

 Setting up the Organizational breakdown Structure (OBS)  

 Creating a new Project 

 Work breakdown structure (WBS) 
o Creating WBS Hierarchy 
o Adding WBS Elements and Assigning Properties  

  

DAY 2:  
 Working with Activities 

o Activity Types 
o Adding Activities  
o Establishing Relationships  
o Project Scheduling 

 Constraints Types 

 Working with Calendars 
o Working with Calendars (Global, Project) 
o Create new project Calendars  

 Establishing Activity Codes  
o Creating Activity Codes and Values  
o Assigning Codes to activities 

 

DAY 3: 
 Maintaining a Project’s Document Library  

o Adding/Deleting Work Products And Documents 
o Assigning Work Products and Documents To Activities 

 Working with Layouts  
o Creating, Opening, and Saving Layouts  

 Grouping, Sorting Data 

 Filtering Data 

 Customizing Layouts  

Course Outline 

http://www.projacsacademy.com/
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o Modifying Columns, Adjusting the Timescale, Formatting Gantt Charts 

 Produce bar chart reports 

 Produce schedule reports 
 

DAY 4:  
 Defining Resources and Roles 

o Resources Overview 
o Viewing and Adding Resources  

 Working with Cost Accounts and Project Expenses 
o Setting Up a Cost Account Structure 
o Adding Expenses and Entering Cost Information  

 Analyzing Resources and Costs  

 Producing Resource Usage Profile  

 Producing Resource Usage spreadsheet  
 
 

DAY 5:  
 Updating process 

 Managing Baselines  
o Creating and Maintaining Baselines  
o Assigning Baselines to Projects  

 Updating 
o Choosing a Method of Updating 
o Record project progress  

 Scheduling Projects 

 Current vs. Baseline comparison report 
 
 
 
  

http://www.projacsacademy.com/
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 
 

 
 
This program is supported by interactive discussions, role-play, and case studies and highlight 
the techniques available to the participants.  
 
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  
 

 
 

• 2,950USD 
*VAT is Excluded If Applicable 

 
 

Training Method 

Program Support 

Schedule 

Course Fees* 

http://www.projacsacademy.com/
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ا  ن على برنامج بريمافير وع بنجاح.  6® الهدف من هذه الدورة التدريبية هو تعريف المشاركير لإدارة المشر

ا لتخطيط المشاري    ع وجدولتها ، والسيطرة عليها. وبطبيعة الحال فإنه يفحص كيفية استخدام  بريمافير

ي إعطاء خلفية مفهوم عمليات إدارة المشاري    ع وتقنيات الجدولة
ن
 .سوف تكون مشمولة ف

ي  وس                وف تقدم دورات عملية 
ن
ة. ورش                ه العمل هذه تعمل علىي خل  مس                ار ف التدريب العملىي على الخير

وع عينة من مرحلة التخط  يط حتى مرحلة السيطرةالمشر

 

 

 
 

  ن امج ومدراء المشاري    ع والمخططير  مدراء الير

 ي مجالات الهندسة والانتاج والبناء وتكنولوجيا المعلومات
ن
 .المنظمون الذين سيشاركون ف

 
 

 مقدمة

 الحضور

http://www.projacsacademy.com/

