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There is one absolute fact of construction situation: “Over half of all contracts of construction projects 

and up to thirty per cent of other supplier contracts involve disputes”. The causes for disputes invariably 

go back to the misunderstanding of applying the clauses of contracts, agreements, specifications and 

tendering laws from the clients’ side during the construction. This could affect most of the construction 

projects in the Governmental Projects in GCC. Contracts can result in buying the wrong service or product 

at the wrong price – and that can seriously harm the Governmental projects. Avoid mistakes in 

Construction Contracts shows best practices and create winning contracts by attending this training 

course. 

 

Tendering is fundamental to any project, and selection of the main construction contract is a critical and 

vital task. The success level of any construction project may be depending largely on basic philosophy of 

"the right Selection of the Consultants and Contractors". The significant role played by contractors thus 

underscores the criticality of identifying the "best person" for construction contract. Several researchers 

have identified commonly used Models for Tendering Management and have proposed improved 

methodology for consultants’ and contractors’ evaluation during construction stage. 

 
 

 

 
 
By the end of this course practitioners shall learn to: 

 Be able to understand the process by which a comprehensive scope of work, goods and services 
can be developed into a contracted scope. 

 Be able to understand the roles and responsibilities within the process. 
 Be able to recognize and incorporate the essential technical, commercial and general requirements 

of the goods and / or services to be provided by a Main Contractor or Service Provider under a 
traditional EPC type contract. 

 Understand the development of an RFQ (request For Quotation) RFT (request for tender) and Pre 
Qualifications. 

 Understand important aspects of price, cost analysis and the insight of a skilful negotiator. 
 Be able to understand the process by which tenders are compiled and bids are obtained for a 

competitively priced scope of work.  
 Be able to understand the procedures by which tenders are invited, evaluated, negotiated and 

awarded. 
 Be able to understand the fundamental legal concepts and definitions that apply to most types of 

contracts, specifically, binding terms and conditions, breach of contract, change management and 
dispute resolution. 

 The process of developing and selecting the most appropriate and effective types of Contracts. 

Introduction 
 

Objectives 
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 Understand the different legal needs between Strategic Partners, Vendors and Outsourcing and 
how to handle legal conflicts. 

 Be able to identify and manage any risks associated with contract types 
 To understand how contracts can be managed and administered effectively using transparent 

contracting procedures such as Requests for Information (RFI) Technical Queries (TQ’s) Contract 
Administrators Instructions (CAI) Design Change Notices (DCN’s) Scope Change Notices (SCN’s) and 
variation orders (VO’s). 

 To recognise how contractor claims can develop and escalate, and how to incorporate procedures 
by which such claims cam be limited and controlled.  

 To understand the main contractual requirements and conditions relating to the closure of the 
contracted scope in respect of the contractual Deliverables provided and Client Acceptance. 

 
 

COURSE METHODOLOGY 

The training course will provide different Workshops about diverse topics related to the assessment of 

tenders. The training course will introduce a comparison between the different up-to-date evaluation 

techniques for tenders. Project Case Studies will be offered in the training course. 

  

Also, the training course will highlight the additional considerations and procedures 
required for the tenders’ evaluation. On the other hand, benefits gained by presenting some 
topics related to the tendering procedures and cost estimates techniques. 
 
 
 

 
This course is recommended for the staff who are involved with the construction stage of projects or even 

with the maintenance and repair of operations:  

 Project Managers,  
 Purchasing Officers,  
 Contract Administration Professionals,  
 Tendering Personnel,  
 Purchasing Personnel,  
 Engineering Personnel,  
 Operational Personnel,  
 Financial Personnel,  
 Maintenance Professionals, and  
 All others who are involved in the planning, evaluation, preparation and management of tenders, 

specifications, awards, and contracts.  

 
 
 

Who Should Attend? 
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Day One  

1. INTRODUCTION TO CONSTRUCTION INDUSTRY  

 Construction Industry 

 Construction Project 

 Selection of Professional Services 

 Construction Contractors 

 Project Life Cycle 

 Project Construction Contracts 

 Contractors Selection Methods 

 Tendering Methods and Procedures 

 Management of Field Construction 

 Project Manager 

 Management Procedures 
 

Workshops – Introduction   

Workshops 1-8: Different Topics about the Construction Industry 

 

2. INTRODUCTION AND OVERVIEW OF TENDER DOCUMENTS 
1. Document (I) Tendering Procedure: 

I-1 Tender Invitation 

I-2 Instructions to Tenderers 

I-3 Form of Tender and Appendix 

I-4 Sample of Initial Bond 

I-5 Sample of Performance Bond 

I-6 Form of Contract 

I-7 List of Tender Documents 

I-8 Declarations 

 

2. Document (II) Conditions of Contract: 

II-1 General Conditions (Legal Clauses and Conditions). 

Course Outline 
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II-2 Particular Conditions 

II-3 Tenders Law  

 

3. Document (III) Technical Conditions: 

III-1 General Specifications  

III-2 Particular Specifications 

III-3 Drawings 

III-4 Bills of Quantities 

III-5 Price Analysis Tables 

III-6 Project Time Schedule 

III-7 Addenda (if any) 

III-8 Technical Requirement (if any) 

 

Workshops – Tender Documents  

Workshops 9: Tender Documents Preparation 

3. TENDERING PROCEDURES ACCORDING TO FIDIC 

 Project Strategy 
- Establishment of Procurement Method and Form of Tendering 
- Preparation of Programs 

 Prequalification of Tenderers 
- Preparation of Prequalification Documents 
- Invitation to Prequalify (Advertisement) 
- Issue and Submission of Prequalification Documents 
- Analysis of Prequalification Application 
- Selection of Tenderers 
- Notification of Applicants 

 Obtaining Tenders 
- Preparation of Tender (Contract) Documents 
- Issue of Tender Documents 
- Visit to Site by Tenderers 
- Tenderers' Queries 
- Addenda to Tender Documents 
- Submission and Receipt of Tenders 
- Change Order 

 Opening of Tenders 
- Opening of Tenders 
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 Evaluation of Tenders 
- Review of Tenders 
- Tenders Containing Deviations 
- Adjudication of Tenders 
- Rejection of all Tenders 

 Award of Contract 
- Issue of Letter of Acceptance 
- Performance Security 
- Preparation of Contract Agreement 
- Notification of Unsuccessful Tenderers 

 

Workshop – CASE STUDY 

Workshops 10: FIDIC Regulations in Tendering Procedures 

4. INTRODUCTION TO TENDERING METHODS 

 Open / public tendering 

 Selective / short list tendering 

 Serial tendering 

 Negotiated tendering 

 Direct order tendering 

 Delegation tendering 
  

WORKSHOP – CASE STUDY 

Workshop-11: Tendering Methods 

 

5. INTRODUCTION TO CONSTRUCTION DELIVERY METHODS 

 Design-then-build method (traditional method) 

 Fast tracking method 

 Design-build method 

 Construction management method 

 B.O.T. & P.P.P. methods  

 EPC & EPCC 
WORKSHOP – CASE STUDY 

Workshop-12: construction delivery methods  

 

 

Day Two  

6. THE ARRAY OF CONSTRUCTION CONTRACTS 

 Definitions  
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 Why are Construction Contracts unique  

 Types of Construction Contracts 
- Unit Price Contracts 
- Lump-Sum Contracts 
- Cost Reimbursement Contracts 

 Project Construction Contracts  

 Methods of Contracting 
WORKSHOP – CASE STUDY 

Workshop-13: Suggestion of new effective contract type 

 

7. CONTRACT DEFINITION 

 Contract definition & scope 

 The functions of a contract 

 The importance of contracting 

 History of contracts 

 The future of contracting 
8. SPECIFICATIONS 

 Specification types 

 Elements of a specification 

 Benefits of a good specification 

 Developing specifications 
WORKSHOP - STRUCTURING THE SPECIFICATION 

Workshop-14: Tender Documents Preparation 

 

9. FAMILIARIZATION AND INTERPRETATION OF INSTRUCTIONS FOR GOVERNMENTAL TENDERING 
LAWS IN QATAR  

WORKSHOP – QATAR TENDERING LAW   

Workshop-15: Weaknesses and Recommendations for Improvement 

 

Day Three  

10. MODERN METHODS FOR TECHNICAL TENDERS EVALUATION 

 CLASSIFICATION OF METHODS FOR CONTRACTORS SELECTION 
- Cost Methods for Contractor Selection 
 The bid of lowest cost method 
 Bid Average Method 

- Technical Evaluation Methods for Contractor Selection 
- Combined Technical and Cost Methods 
- Cost Plus Time for Contractor Selection 
- Cost and Technical Plus Time Bidding Technique 
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 EVALUATION OF COMPETITIVE BIDS  
WORKSHOPS – SAMPLES   

Workshop-16: CONTRACTORS/VENDORS TECHNICAL EVALUATION 

Workshop-17: CONTRACTORS/VENDORS FINANCIAL EVALUATION 

 

11. PROPOSED METHODOLOGY FOR CONTRACTORS SELECTION 

 INTRODUCTION 

 CRITERIA AFFECTING COMPETITIVE BIDDING 

 PARAMETERS OF BID EVALUATION CRITERIA 

 FINANCIAL EVALUATION CRITERION 

 MEASURES OF PARAMETERS AFFECTING TECHNICAL EVALUATION 
- Experience and reputation of the contractor 
- Contractor Qualifications 
- Submission of Alternative Offers 
- Foreign Companies 
- Type of Contractor Company 
- Completeness of Bid Documents 

 MEASURES OF PARAMETERS AFFECTING FINANCIAL EVALUATION 
12. PROPOSED METHODOLOGY FOR COMPUTER PROGRAMMING FOR CONTRACTOR SELECTION 

 COMPUTER PROGRAMMING AND IMPLEMENTATION  
- Program Development 
- Program Main Screens 
- Program Implementation 

WORKSHOP – SAMPLES   

Workshop-18: Methodology for Contractors Selection 

 

Day Four  

13. STANDARD FORMS OF CONTRACT USED INTERNATIONALLY  

 The FIDIC Forms of Contract: The White; The 4th Edition of the Red Book; The 3rd Edition of 
the Yellow Book; The Orange Book; The New Red Book, 1999; The New Yellow Book, 1999; 
The Silver Book, 1999; The Green Book, 1999; and Dredging Contract  

 Variation based on FIDIC, including the MDB Contract  

 The World Bank Forms of Contract: Services; Works; Small Works; Goods; and Plant & 
Equipment  

 Variations based on FIDIC  
14. BIDDING STRATEGY   

 DEFINITION OF BIDDING STRATEGY 

 ELEMENTS OF BIDDING STRATEGY 
- Risk 
- Terms of Contract and Cash Flow Curves 
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- Competition 
- Other Qualitative Elements 

 BIDDING STRATEGY MODELS 
- Risk Analysis Models 
- Terms of Contract and Cash Flow Curves Models 
- Competition Models 

WORKSHOP – SAMPLES   

Workshop-19: Methods for Project Pricing 

 

15. DATA BASE FOR TENDERING 

 INTRODUCTION & OBJECTIVES 

 OVERVIEW OF TENDER DOCUMENTS 

 STANDARD DELIVERABLES 

 REQUIRED RESOURCES 

 HISTORICAL DATA & DATABASES 

 LIAISON WITH OTHER DEPARTMENTS 
16. TENDER ANALYSIS & AWARD 

 OPENING OF TENDERS (PUBLIC VS. CLOSED SESSION) 

 TECHNICAL EVALUATION 

 FINANCIAL EVALUATION 

 SHORT-LISTING & 2ND ROUND SESSIONS 

 DETERMINATION OF SUCCESSFUL TENDERER 

 TENDER AWARD PROCEDURES 
17. PROJECT COST ESTIMATING 

 INTRODUCTION TO COST ESTIMATING 

 ROLE AND QUALIFICATIONS OF COST ENGINEER 

 TYPES OF COST ESTIMATING 
- Conceptual (Preliminary) Estimating 

 CONCEPTUAL ESTIMATING WORK PROCESS 
 COMPARISON COST OF STRUCTURES 
 FACTORS AFFECTING THE ACCURACY OF COST PREDICTION 

- Detailed Estimating 

 THE FINAL PROJECT COST ESTIMATES 
- The Quantity Survey 
- Construction Methods 
- General Time Schedule 
- Project Bid 
- Summary Sheets 
- Project Overhead 
- Office Overhead 
- Markup 
- Contract Bonds 
- Risks and Contingency 
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- Interest 
- Recap Sheet 

 PROJECT BUDGETING 
- The Project Budget 
- Development of Project Estimates for Budgeting 
- Budgetary Control 
- Advantages of Budgeting 

 UNBALANCED BIDS 

 SETTING OF A COST ESTINATE MODEL 
- Design and Economic Evaluation 
- Uncertainty 
- Quality of Estimate 
- Cost Planning 
- Parametric Estimating 
- Cost Estimate Model Development 

 COST ESTIMATE COMPUTER PROGRAM 
18. UNBALANCED BIDS 

 Unbalancing to Obtain Greater Early Income 

 Unbalancing to Obtain Greater Profit 

 Unbalancing for Convenience 

 Unbalancing to Reduce Total Bid 
19. MANAGING CONTRACT CHANGES 

 Price variations 

 Conditional acceptance 

 Amending the contract 

 Documenting the change orders 
 

Day Five  

20. CONSTRUCTION PROJECT PRICING 

 Pricing for Construction Contracts 

 Contractor's Gross Profit with Different Contract Provisions 

 Owner's Actual Payment with Different Contract Provisions 

 Contractor's Gross Profit with Different Contract Provisions 

 Owner's Actual Payments under Different Conditions 
21.  MEASURING PERFORMANCE 

 Why measure performance 

 What to measure 

 How to measure 

 Feedback to suppliers regarding performance 
22. THE PROJECT COST CONTROL 

 Objectives of Cost Control   

 Project Cost Control   

 Data for Estimating    

 Cost Control Code    
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 Usage of Cost Control Code     

 Project Cost Accounting 

 Labor and Equipment Costs 

 Cost Accounting Reports 

 Labor Time Reporting 

 Time Card Preparation 

 Measurement of Work Quantities 

 Work Quantities from Network Activities 

 Weekly Labor Cost Report 

 Cost Records and Reports 

 Equipment Cost Accounting 

 Charging Equipment to the Project 

 Equipment Time Reports 

 Weekly Equipment Cost Reports 

 Special Aspects of Equipment Charges 

 Monthly Cost Forecast 

 Time-Cost Envelope 

 Special Cost Accounting Problems 

 Production Cost Reduction 

 Information for Estimating 

 Computer Application 

 Accuracy of Estimating 
 

WORKSHOP – EXAMPLE OF COST CONTROL  

 CASE STUDY 10: SABIC PROJECT COST CONTROL 
23. CAPITAL EXPENDITURES (CAPEX)  

 BASES OF ACCOUNTING AND METHODS AND PRINCIPALS 

 CAPITAL STRUCTURTES 

 RULES FOR RECORDING TRANSACTIONS USING DEBIT AND CREDIT 

 FINANCIAL STATEMENT ANALYSIS 

 TECHNIQUES OF FINANCIAL ANALYSIS 

 THE INCOME STATEMENT 

 THE BALANCE SHEET 

 THE STATEMENT OF OWNER’S EQUITY 

 THE BASIC TYPES OF FINANCIAL RATIOS ANALYSIS 
- Liquidity ratios 
- Asset management ratios 
- Debt management ratios 
- Profitability ratios, and 
- Market value ratios 
- Inventory Turnover Accounts Receivable Turnover 
- Total Assets Turnover 

 MEASURES OF DEBT 
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 FINANCIAL LEVERAGE 

 LTD / EQUITY RATIO 

 TIMES INTEREST EARNED. 

 FIXED CHARGE OR TOTAL DEBT OR CASH FLOW COVERAGE 

 MEASURES OF PROFITABILITY 
- The gross profit margin 
- The operating profit margin 
- The net profit margin 
- Return on Investment (ROI) 
- Return on Assets 
- Basic Earning Power (BEP) 
- Return on Equity 

 MEASURES OF MARKET VALUE 
 

WORKSHOP – EXAMPLES OF CAPEX   

 CASE STUDY 11: CAPEX DIFFERENT CASE STUDIES 
24.  MANAGING DISPUTES AND CLAIMS 

 Avoiding disputes 

 Resolving disputes 

 Managing Claims for Payment by Suppliers 
25. PROJECT COMPLETION 

 Liquidated & un-liquidated damages 

 Documentation, training & spares 

 Warranties 

 Retentions 
 
 
 
 
 
 
 

 
  

• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 

Training Method 
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• Post-assessment 
 
 

 
 
This program is supported by interactive discussions, role-play, and case studies and highlight 
the techniques available to the participants.  
 
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  
 

 
• 2,950USD 

*VAT is Excluded If Applicable 

 
 
 
 
 
 
 
 

 
 
 
 

Program Support 

Schedule 

Course Fees* 
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أكثر من نصف جميع عقود المشاريع الإنشائية وحوالي ثلاثين في هناك حقيقة واحدة مطلقة من وضع التشييد: "

العقود ". إن أسباب الخلافات تذهب دائما إلى سوء فهم تطبيق بنود المائة من عقود الموردين تنطوي على نزاعات
والاتفاقات والمواصفات وقوانين المناقصات من جانب العملاء أثناء مرحلة التشييد. وهذا يمكن أن يؤثر على معظم 
مشاريع التشييد في المشاريع الحكومية في دول مجلس التعاون الخليجي. كما أنه يمكن أن يسبب إرتفاع أسعار عقود 

ن أن تلحق ضررا بالغا بالمشاريع الحكومية. ولتجنب الأخطاء في والتي يمك -شراء الخدمات أو إلى منتج خاطئ 
 عقود التشييد نحتاج إلى أفضل الطرق للممارسات وخلق عقود الفوز من خلال حضور هذه الدورة التدريبية.

إن العطاءات هي أمر أساسي في أي مشروع، واختيار عقد التشييد الرئيسي هو المهمة الحاسمة والحيوية. لذلك   

لإختيار الاستشاريين فإن مستوى نجاح أي مشروع تشييد قد يتوقف إلى حد كبير على الفلسفة الأساسية "

" لعقد أفضل شخص". إن الدور الكبير الذي يلعبه المقاولين والاستشاريين يؤكد مدى أهمية تحديد "والمقاولين

واقترحت منهجية لتحسين تقييم رة المناقصات التشييد. وقد حدد الباحثون العديد من النماذج المستخدمة عادة لإدا

 الاحتياجات والمنافع .عروض الاستشاريين والمقاولين خلال مرحلة التشييد

 

 

 
 :من المتدربون يتمكن سوف المتدربين الدورة هذه نهاية في

 والسلع والخدمات التي  أن يكون قادرا على فهم عملية العمناقصات والتي تحتوي على نطاق العمل الشامل
 . يمكن أن توضع في التعاقد

 أن يكون قادرا على فهم الأدوار والمسؤوليات داخل عملية المناقصات. 

  أن يكون قادرا على إدراك ودمج المتطلبات التقنية والتجارية والعامة الأساسية من السلع و / أو الخدمات التي
 .الخدمةستقدم من قبل المقاول الرئيسي أو مقدم 

 فهم عملية تقدير عروض الأسعار وطلب العطاءات وعملية مؤهلات سبق التأهيل . 

 فهم جوانب هامة من الأسعار، و تحليل التكاليف والقدرة على التفاوض الماهر . 

  أن يكون قادرا على فهم عملية المناقصات التي يتم من خلالها تجميع العطاءات ويتم الحصول على عروض
 .نافسيةالأسعار الت

  أن يكون قادرا على فهم الإجراءات التي يتم من خلالها دعوة مقدمي العطاءات وتقييمها، وطرق التفاوض
 .الممنوحة

  أن يكون قادرا على فهم الأسس القانونية الأساسية والمصطلحات التي تنطبق على معظم أنواع العقود، وعلى
 .دارة التغيير وتسوية المنازعاتوجه التحديد، الشروط الملزمة، الإخلال بالعقد، وإ

 فهم عملية وضع واختيار الأنواع الأكثر ملائمة وفعالة من العقود . 

  فهم الاحتياجات القانونية المختلفة بين الشركاء الاستراتيجيين والملاك  الاستعانة بمصادر خارجية وكيفية
 . التعامل مع النزاعات القانونية

 المخاطر المرتبطة مع أي أنواع العقود أن يكون قادرا على تحديد وإدارة 

  ولكي نفهم كيف يمكن أن تدار العقود وتدار بفعالية، لذلك يجب أن تكون كل إجراءات التعاقد شفافة مثل
 طلبات الحصول على معلومات، الاستعلامات التقنية للتعليمات، المطالبات وأوامر التغيير.

 مقدمة

 البرنامج أهداف
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 ن تتطور و تتصاعد، و كيفية دمج الإجراءات لهذه المطالبات فهم طرق تحليل مطالبات المقاول التي يمكن أ
 .لكي نكون محدودة وخاضعة للرقابة

 فهم المتطلبات والشروط المتعلقة بإغلاق نطاق التعاقد فيما يتعلق بالتسليمات التعاقدية. 
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