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The effective management of initiatives and business improvement projects is fundamental to 

‘Making Strategy Happen’. The organization cannot attain its desired future state without critical 

projects that create a step change in performance and close the performance gaps. In a recent 

survey by the Economist Intelligence Unit, 88% of executives acknowledged that executing 

strategic initiatives successfully will be essential to their organization’s competitiveness over the 

next 3 years. Yet less than 50% of strategic initiatives are well implemented. 

 

This course helps the government transformation sponsors and managers quickly understand 

and navigate the technical and business complexity of the initiative’s management.  This course 

provides the participants with the tools and techniques to plan, specify, build and implement the 

strategic initiatives that accelerate the organization benefits realization. The initiatives 

management will help in creating more quickly and confidently plan and develop, deliver and 

realize the organization benefits.  

 

 

 
 

By the end of this course practitioners shall learn to: 

 The precipitants will learn how to manage the initiatives. 

 To be proactive and face the implementation challenges of strategic and operational 

initiatives and providing solutions. 

 Analyzing the gaps and evaluating the pain points that come along with the strategic 

initiatives’ implementation (projects/programs). 

 Creating a motivating and deliverable work environment that attracts competent and 

national talents. 

 Supporting the initiatives governance framework to ensure disciplined internal 

operation and alignment with government agencies. 

 Following up on - and improving – the processes of the organizations relating to the 

strategic plans. 

 Raising awareness in the organizations towards the latest developments in initiative 

management tools and techniques. 

 

Introduction 
 

Objectives 
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 Project managers and teams 

 Project sponsors and champions 

 Planning and control managers 

 Government employees 

 Vision realization managers 

 Business management units 

 
 
  

Who Should Attend? 

http://www.projacsacademy.com/


 

 

12 – 16 January 2020,  Dubai / United Arab Emirates 

Initiatives Management of Government Transformation Projects 
 إدارة المبادرات لمشاري    ع التحول الحكومي 

4 

www.ProjacsAcademy.com  

 
 

DAY 1: 
Introduction   

 Initiative Vs Ideas 

 Initiative, P3 relationship 

 Initiative management phases  

 Initiative management processes  

 Initiative management functional 4 roles for success 

 First role: P3 management 

 Second Role: Business analysis 

 Third role: Deliverables ownership 

  Fourth role: Change management 
 

DAY 2: 
Initiatives Planning 

 Prioritizing and defining strategic initiatives to address performance gaps 

 leadership and motivation. 

 Maintaining focus and commitment. 

 Coordination team member tasks and using resources efficiently and effectively. 

 The business goals and objectives and the background of the organization. 

 Identify cost saving opportunities, increase efficiencies, and decrease errors and issues. 

 Identify business users at various levels to gather and validate information. 

 Identify the impact of a solution inside and outside of their organization. 

 List the stakeholders and users of the end deliverable. 

 Interview stakeholders and users and identify their expectations of the end deliverables. 

 Create requirement for the end deliverable from the interviews and get them approved 
by all parties. 

 Establish a common understanding of the projects goal, objectives, deliverables including 
the product, service or deliverable. 

 Create a list of tasks that will produce each of the deliverables of the initiative. 

 Estimate the duration of each task and the number of people required to work on it. 

 Identify the dependencies between each task to establish their order for starting. 

 Create a schedule of when each task is to start and finish. 

 Create a budget for each deliverable and expense type. 
 
 
 
 

Course Outline 
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DAY 3: 
Initiatives governance 

 Governance domain 

 Governance functions 

 Governances processes 

 Governance committee 

 Strategic alignment 

 Risk management 

 Financial management 

 Performance management 
 

DAY 4: 
Initiatives Implementation 

 Managing the implementation of the initiative portfolio 

 Design the deliverable (project/program). 

 Build the deliverable (project/program). 

 Test the deliverable (project/program). 

 Verify the deliverable meets all the established requirements. 

 Transition plan to launch the use of the deliverable, service or result. 

 Adoption by reducing the resistance to the change brought on by the new deliverable. 

 Resolving any anomalies related to the use of the deliverable, service or result. 

 Fulfill the role of the initiative creatives and builders. 

 Creating the domain knowledge to advise the project manager when needed. 

 Developing the deliverables as specified. 

 Integrate the teamwork with the work of the other subject matter experts (outsources). 
 

Day 5: 
Initiatives Auditing and continuous improvement 

 Tools and Techniques for auditing Processes 

 Overseeing a P3O and cross-functional project teams 

 Facilitating peer reviews and dialogue to assess risks and address issues 

 Capturing learning from implementation to improve practices and processes 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 
 

 
 
This program is supported by interactive discussions, role-play, and case studies and highlight 
the techniques available to the participants.  
 
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

 
 

 
 

• 2,950USD 
*VAT is Excluded If Applicable 

 
 

Training Method 

Program Support 

Schedule 

Course Fees* 
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اتيجية". لا يمكن للمؤسسة تحقيق حالتها ت ن الأعمال أمرًا أساسيًا "لتحقيق الإستر عد الإدارة الفعالة للمبادرات ومشاري    ع تحسي 

  المستقبلية المرغوبة دون وجود مشاري    ع 
ن
  دراسة والأداء وإغلاق فجوات الأداء.  تطوير  هامة تؤدي إلى تغيت  خطوة ف

ن
ف

ف استقصائية حديثة أجرتها وحدة المعلومات الاقتصادية ن بأن تنفيذ المبادرات 88، اعتر ٪ من المديرين التنفيذيي 

وريًا لقدرة مؤسستهم التنافسية على مدار السنوات الثلاث اتيجية بنجاح سيكون ضن ، فإن أقل من القادمة. ومع ذلك الاستر

اتيجية يتم تنفيذها بشكل جيد 50  .٪ من المبادرات الاستر

ات على فهم التعقيدات الفنية والتجارية لإدارة المبادر لمشاري    ع التحول الحكوم  تساعد هذه الدورة الجهات الراعية والمديرين 

ن الأدو و  وخاصة المكاسب السريعة.  ات والتقنيات اللازمة لتخطيط وتحديد وبناء وتنفيذ المبادرات توفر هذه الدورة للمشاركي 

  إنشاء وتنمية وتقديم وتحقيق فوائد المؤسسة 
ن
  تسرع من تحقيق فوائد المنظمة. ستساعد إدارة المبادرات ف

اتيجية التر الإستر

 .بسرعة أكتر وثقة

 

 

  

 

ي 
 
 : من المتدربون يتمكن سوف المتدربي    الدورة هذه نهاية ف

 .ن كيفية إدارة المبادراتشاركو سوف يتعلم الم •

اتيجية والتشغيلية وتوفت  الحلولتكوين المهارات الا  •
 .ستباقية ومواجهة تحديات تنفيذ المبادرات الاستر

ا • اتيجية )المشاري    ع / التر
افق مع تنفيذ المبادرات الاستر   تتر

 .مج(تحليل الثغرات وتقييم نقاط الألم التر

 .خلق بيئة عمل محفزة وقابلة للتنفيذ تجذب المواهب المختصة والوطنية •

 .الحكومية تحولات دعم إطار حوكمة المبادرات لضمان التشغيل الداخلى  المنضبط والمواءمة مع ال •

ن  -متابعة  • اتيجية -وتحسي   .عمليات المنظمات المتعلقة بالخطط الاستر

  المنظمات •
ن
  أدوات وتقنيات إدارة المبادرة إذكاء الوع  ف

ن
 .بأحدث التطورات ف

 

 

 
 

 مديري المشاري    ع وفرق •

وع  •  رعاة المسرر

 مديري التخطيط والرقابة •

  الحكومة •
 موظفن

 مديري تحقيق الرؤية •

  حدات إدارة الأعمالو  •

 مقدمة

 البرنامج أهداف

 الحضور
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 :1اليوم 

 المقدمة

 مبادرة مقابل الأفكار •

 العلاقة P3المبادرة ،  •

 مراحل إدارة المبادرة •

 عمليات إدارة المبادرة •

 أدوار للنجاح 4مبادرة الإدارة الوظيفية  •

 P3 الدور الأول: إدارة •

: تحليل الأعمال •  
 الدور الثانن

 الدور الثالث: تسليم الملكية •

 الدور الرابع: إدارة التغيت   •

 

 :2اليوم 

 تخطيط المبادرات

اتيجية لمعالجة فجوات الأداء تحديد  •  الأولويات وتحديد المبادرات الاستر

ن  •  .القيادة والتحفت 

ام • ن ن والالتر كت 
 .الحفاظ على التر

 .مهام عضو فريق التنسيق واستخدام الموارد بكفاءة وفعالية •

 .أهداف وغايات العمل وخلفية المنظمة •

 .قليل الأخطاء والقضاياتحديد فرص توفت  التكاليف ، وزيادة الكفاءة ، وت •

 .تحديد مستخدم  الأعمال على مختلف المستويات لجمع والتحقق من صحة المعلومات •

 .تحديد تأثت  الحل داخل وخارج منظمتهم •

•   
ن للتسليم النهان   .قائمة أصحاب المصلحة والمستخدمي 

ن وتحديد توقعاتهم من التسليمات النه •  .ائيةمقابلة أصحاب المصلحة والمستخدمي 

ط للنهاية قابلة للتسليم من المقابلات والحصول عليها المعتمدة من قبل جميع الأطراف •  .إنشاء شر

  ذلك المنتج أو الخدمة أو الإنجاز •
ن
ك لهدف المشاري    ع والأهداف والتسليمات بما ف  .تأسيس فهم مشتر

  ستنتج كل من نواتج المبادرة •
 .إنشاء قائمة بالمهام التر

 .كل مهمة وعدد الأشخاص المطلوب للعمل عليهاتقدير مدة   •

ن كل مهمة لتحديد ترتيبها للبدء •  .تحديد التبعيات بي 

  عندما تكون كل مهمة لبدء وإنهاء •
 .إنشاء جدول زمتن

انية لكل نوع التسليم والنفقات • ن  .إنشاء مت 

 

 

 محتوى الدورة
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 : 3يوم ال

 حوكمة المبادرات

 مجال الحوكمة •

 وظائف الحوكمة •

 عمليات الحوكمة •

 لجنة الحوكمة •

اتيجر   •  التوافق الاستر

 إدارة المخاطر •

 ادارة مالية •

 ادارة الأداء •

 

 : 4اليوم 

 تنفيذ المبادرات

 إدارة تنفيذ محفظة المبادرة •

وع / برنامج( •  .تصميم الإنجاز )مسرر

نامج( • وع / التر  .بناء الناتج )المسرر

نامج( • وع / التر  .اختبار التسليم )المسرر

  بجميع المتطلبات المعمول بهاالتحقق من ال •
 .تسليم يفن

 .خطة الانتقال لإطلاق استخدام التسليم أو الخدمة أو النتيجة •

  عن طريق الحد من مقاومة التغيت  الناتج عن الإنجاز الجديد •
 .التبتن

 .حل أي من الحالات الشاذة المتعلقة باستخدام التسليم ، الخدمة أو النتيجة •

ن الوفاء بدور  • ن والبنائي   .المبادرة المبدعي 

وع عند الحاجة •  .إنشاء معرفة المجال لتقديم المشورة إلى مدير المسرر

 .تطوير النواتج على النحو المحدد •

اء الموضوع الآخرين )مصادر خارجية( •  .دمج العمل الجماع  مع عمل ختر

 

 : 5يوم ال

 مبادرات التدقيق والتحسي   المستمر

 ليات التدقيقالأدوات والتقنيات لعم •

اف على • وع متعددة الوظائف P3O الإشر  وفرق المسرر

 تيست  استعراض الأقران والحوار لتقييم المخاطر ومعالجة القضايا •

ن الممارسات والعمليات •  التقاط التعلم من التنفيذ لتحسي 
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