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This 5-day workshop provides the construction professional with a detailed understanding of 
scheduling project activities, along with identifying the critical activities and critical path. It also 
covers resource management, resource leveling and allocation as essential elements in 
controlling project costs and establishing the resources needed. In addition, it provides a basis 
for the many areas of estimating that construction professionals may face.  Other methods of 
cost control, such as value engineering and earned value, will also be discussed. 
 
 

 
 
The aim of this workshop is to explain the techniques for scheduling a project, establishing time-
cost relationships, resource management methods, different types of cost estimates, and 
expanding one’s cost-estimating skills.  Practical examples will be given to increase familiarity 
with the various methods and their components, with the goal of preparing cost estimates and 
project schedules as accurately as possible. 
 
  

 
 
This workshop will benefit Project Managers, Construction Managers, Civil Engineers, Design and 
Construction Professionals, Cost Engineers, Resource Managers, and Architects. 

 
 

  

Introduction 
 

Objectives 
 

Who Should Attend? 
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Day One 
 
The Art of Planning, Fundamentals of Project Time Management, Establishing the Project and Work 
Breakdown Structure, Developing the Schedule, Project Network Logic, Arrow Diagrams and Precedence 
Diagrams, Time Analysis, Critical Path and Floats, Bar Charts, Case Study. 
 
Day Two 
 
Resource Planning, Leveling and Allocation, Time-Cost Relationships, Project Compression and 
Acceleration, Project Controlling and Monitoring; Case Study. 
 
Day Three 
 
The Cost Management Process in Planning and Design, Introduction to Project Budgeting and Concept 
Estimating, Budget Estimating Approaches, The Parametric Systems Budget Estimate, Concept Design 
Estimating Approaches, Life Cycle Costing (LCC), Value Engineering (VE); Case Study. 
 
Day Four 
 
Introduction to Estimating, Types of Estimates, Preliminary Estimates/Parametric Estimates, Final 
Estimates, Direct Costs, Indirect Costs, Cash Flow Analysis; Case Study.  
 
Day Five 
 
Effective Cost and Time Control – Payments and Payment Certificates, Monitoring Job Progress and 
Scheduling Requirements, Procedures for Progress and Cost Control, Earned Value and Project Control, 
Monthly Status Reports, Case Study, Conclusion.  
 

  

Course Outline 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and highlight the 
techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 3,950USD 

*VAT is Excluded If Applicable 

 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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جدولة أنشطة المشروع وتحديد تكلفة المشروع من أهم عناصر إدارة التشييد، وكذلك تحديد الأنشطة الحرجة 
ومساااااراتوا، وت ذير ذلك علل تكلفة المشااااروع وتسااااريا مدة انجاا المشااااروع إذا لام الأمر، وإدارة الموارد 

لموارد اللاامة، وإجراء تساااوية بكفاءة هو أمر أسااااسااال رل المراىبة علل تكالير المشاااروع، وكذلك تحديد ا
للموارد وتوايعوا لتلبية احتياجات الجدول الامنل، لتكون التقديرات دىيقة ىدر الإمكان، للتعامل ما الحالات 
الطارئة التل ممكن حدوذوا خلال رترة المشروع، ومتابعة المشروع منذ بداية عملية التصميم، ليتم رل حدود 

 لمتابعة المشروع. النقديمحدد، ومراىبة التكالير، والتدرق المياانية المقررة والوىت ال
 
 

 
 

بعلاىة المدة وتكلفة المشاااااااروع، وأنواع  ابتداءجدولة المشاااااااروع،  تقديم تقنياتالودر من هذا البرنامج هو 
أساليب تقديرات التكالير والجداول الامنية للمشروع، وإعداد  رلتقديرات التكلفة، وما استخدام أمذلة عملية 

كالير، والت المدةللمياانية، والجدول الامنل للمشروع، بتحديد الأنشطة الحرجة رل المشروع، والعلاىة بين 
وتكلفة إدارة الموارد من حيث التساااااااوية وتوايعوا، وتحليل الوىت والتدرق النقدي، ومتابعة الجدول الامنل، 

 المكتسبة لمتابعة العمل . ةطريقة القيمتوايا الموارد والتسوية، واستخدام و
 
 

 
 

المقاولين، والمقاولين من الباطن، والموندسااااااين المعماريين والموندسااااااين وأصااااااحاب الأعمال والمطورين، 
ومديري العقود، والاسااااتشاااااريين، وموافل القطاع العام والمعسااااسااااات العامة، والممولين، والمصاااارريين، 

 يريومدمية المسااعولة، والمسااتشااارين القانونيين والمحكمين ووكلاء الت مين، مسااعولون من الوكالات الحكو
شااركات إدارة المشاااريا، ومديري المشاااريا والموندسااين المعماريين والموندسااين  ومديريالبناء الجمعيات، 

ومدراء البناء والتصاااميم والبناء للمونيين، المعماريين والموندساااين والمقاولين، وأصاااحاب وكالات حكومية، 
ال تشييد مجمفتشل البناء والتشييد المديرين، ومديري المشاريا، وغيرهم من المسعولين عن إدارة رعالة رل 

المبانل، الممولين والمحامين والمساااتشاااارين القانونيين، مديري المشااااريا، التصاااميم، اساااتشاااارات تساااوية 
الخسائر، سجل المحكمين والخبراء الاستشاريون للت مين، الإدارة العليا، وإدارة المشاريا والإنشاءات مدراء 

 ط ومراىبة التكالير للموندسين.الموىا الموندسين، والمالية، والعقود الوندسية والتخطي
 

 مقدمة

 الاهداف

 الحضور
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