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As organizations continue to use and apply project management methodologies, there is 
an increased need to have a formal project management tools and techniques to be 
employed in order to increase the efficiency and the effectiveness of the organization and 
the project manager in managing the initiated projects within the organization.  
 
This course will enable the attendees to align key tool and techniques to project 
management with their current project management skills and apply this techniques to 
their project. 
 

 
 
By the end of this course practitioners shall learn to: 
 

1. Establish clear and realistic targets and objectives for projects and ensure 
completion is on time and within budget. 

2. Create a true picture of progress achieved. 
3. Understand how to implement earned value metrics to measure efficiency and 

effectiveness 
4. Produce accurate, workable plans giving a detailed breakdown of costs, 

timescales, tasks and resources 

 

 
 

Project manager, project team, functional managers, administration team, operation 
team, operation managers, individuals seeking to have the knowledge and information 
about how to plan, organize and control the project. 
 
  

Introduction 

Objectives 

Who Should Attend? 
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Day One 
   

 Pre-exam assessment 
 Introduction and basic concepts project management  
 Overview of project life cycle and project management life cycle 
 Overview of project scope management. 
 The project manager and functional manager role. 
 The project manager as planning agent 
 Stakeholder management and engagement 

 
Day Two 
 

 What is planning? 
 The planning cycle 
 Milestone Schedule 
 Work Breakdown Structure and it importance 
 Issues with WBS decomposition 
 Project Plan 

 
Day Three 
 

 What id project Estimating? 
 Principles and main concepts 
 Prepare for estimating  
 Create project estimate 
 Manage the estimate 
 Estimating process improvement 

 
Day Four 
 

 What is project control? 
 What is Earned Value management? 
 Working with Earned Value Management 
 What is project metrics? 
 Old and new views of metrics 
 Metrics types and categories 
 Selecting the project metrics 

 
  

Course Outline 
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Day Five 
 

 What is Key Performance Indicator? 
 KPI characteristics 
 KPI Selection 
 KPI Measurements 
 Post-Exam Assessment 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a 7” Tablet containing a copy of the presentation, slides 

and handouts 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and 
highlight the techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 3,600 USD 

*VAT is Excluded If Applicable 
 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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وفیر  تواصــل المنظمات ســعیھا إلى اســتخدام وتطبیق منھجیات إدارة المشــاریع،  فان ھناك حاجة متزایدة لت
أدوات وتقنیات إدارة المشــاریع لاســتخدامھا من أجل زیادة كفاءة وفعالیة المنظمة و كفاءه مدیرین المشــاریع  

 الذین یقومون بإدارة المشاریع التي بدأت داخل المنظمة.
 

  .وسوف تمكن ھذه الدورة الحاضرین من التعرف على الأدوات والتقنیات الرئیسیة لإدارة المشاریع
  

  
  

  المتدربون من: سوف یتمكن في نھایة ھذه الدورة 
 
 وفي حدود   في الوقت المحدد ضمان الانتھاء للمشاریع و  وواقعیة  وغایات واضحة  تحدید أھداف

  .المیزانیة 
 التقدم المحرز صورة حقیقیة عن إنشاء. 
 كفاءة والفعالیة ال لقیاس القیمة المكتسبة  مقاییس  كیفیة تطبیق  فھم 
  والموارد ، والمھام الجداول الزمنیة، للتكالیف مفصلاتحلیلا  تعطي  وقابلة للتطبیق   دقیقة  وضع خطط 

  

   
 

  الحصول إلى  الأفراد الذین یسعون، مدیري العملیات  ،الإدارةوفریق  ، المشروع، وفریق مدیر المشروع
  .المشروع  ومراقبة   تخطیط وتنظیم  حول كیفیة   المعارف والمعلومات  على

 المقدمة

 الأھداف

 الحضور
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