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Organizations that are project driven are faced with the challenge of effective management of inter-

dependent, varied priority, varied value, multi-players, shared-resources, short and long term, multiple-

accountability, shared-authority, variable risk level and dynamic projects. Therefore, it is not enough to 

deliver normal single projects successfully. Leaders in companies are focusing on the effectiveness of 

whole organizations, and the delivery of a web of changing and interacting troubled projects to achieve 

the aims of their organizations. This calls for a systematic and rapid assessment methodology for 

delivering these troubled projects. 

  

As a result of this course, attendees will be able to:  

 Basics Project Management, planning, and costing 

 Crashing and resource optimization 

 Prioritization, Decision making and effective selection of alternatives 

 
 

 
 
By the end of this course practitioners shall learn to: 
 

 
 

  

 
This course is targeted for Chief Executive Officers, Finance Managers, Human Resources Managers, 

Project Managers, Engineers and Planners, Information Technology Managers. 

 

In What Industries: 
Government, Real State Development, Aerospace, Defense, Engineering and Construction, Manufacturing 
and Industrial, Oil and Gas\Petrochemical, Power and Water Utility Plants, Education and Training, Retail, 
Banking, Financial Services, Information Technology, Telecommunication, Automotive, Media Production,  
E-Business Enablers, Marketing and Sales, Pharmaceuticals, Environmental Management, Hospitality 
Management, Shipbuilding and Repair Yards. 
 

 
 

Introduction 
 

Objectives 
 

Who Should Attend? 
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Day One 

 Project Management Key Concepts 
o What is a project 
o Delivery Methods of Projects 
o Types of Contracts for  engineering projects 
o Projects and Operations 
o PM Key Concepts 

 Project Life Cycle and PM Phases 
o Project Phases 
o Project Life Cycle 
o Project Management Processes 

 

Day Two 

 Time Management  

 Crashing of Projects 

 Resource Optimization 
 

Day Three 

 Evaluation Criteria of Troubled Projects 

 Paired Evaluation 

 Decision Making practices 
 

Day Four:  

 Project Monitoring and Control 

 Risk Management 

 

Day Five: 

 Time value of Money 

 Prioritization 
 

 

 
 

Course Outline 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 
 

 
 
This program is supported by interactive discussions, role-play, and case studies and highlight 
the techniques available to the participants.  
 
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  
 

 
• 2,950USD 

*VAT is Excluded If Applicable 

Training Method 

Program Support 

Schedule 

Course Fees* 
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إن المشروعات التي تدار بواسطة المنظمات يحركها مع التحدي المتمثل في الإدارة الفعالة من الأولويات ، التي تعتمد على أمور متنوعة 

وقيمة متنوعة ومتعددة  ومنها كثرة اصحاب المصلحة ، وتقاسم الموارد ، قصيرة اوطويلة ،و المساءلة متعددة الأجل ، وتقاسم السلطة ، ، 
ي ، وتباين مستوى المخاطر ودينامية المشاريع. ولذلك ، فإنه لا يكفي لتنفيذ المشاريع الواحدة بطريقة ناجحة وطبيعية.لذلك فإن القادة ف

يصال شبكة من المشاريع المختلفة والمتفاعلة المضطربة لتحقيق أهداف منظماتها. الشركا ت التي تركز على فعالية المنظمات ككل ، وا 
 .وهذا يتطلب منهجية التقييم المنتظم والسريع لتقديم هذه المشاريع المتعثرة

 

 

 

لية ، ومدراء الموارد البشرية ، ومديري المشاريع والمهندسين والمخططين ، يستهدف هذا البرنامج كبار المدراء التنفيذيين ، ومدراء الما
 .ومدراء تقنية المعلومات

 في اي صناعات؟

والطاقة  الحكومة والدولة للتنمية العقارية ، وعلم الفضاء والدفاع والهندسة والتصنيع والبناء والصناعية مثل النفط والغاز والبتروكيماويات ،
والتعليم والتدريب ، وتجارة التجزئة ، والخدمات المصرفية ، الخدمات المالية ، تكنولوجيا المعلومات ، الاتصالات السلكية ومحطات للمياه 

دارة الضيافة لبنا  ء السفن .واللاسلكية ، إنتاج الإعلامي ، الأعمال الإلكترونية التمكين ، التسويق والمبيعات ، والصيدلة والإدارة البيئية وا 
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