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Today’s ever-changing business environment requires new approaches to Project Management, which 

has become an important tool for dealing with time-to-market, resources, limitations, downsizing and 

global competition. Recently, there is an emerging awareness that project management must be 

controlled at the level of organizations, not individuals. Recognizing this, there has recently been a boom 

in a type of department called a project / program management office (PMO) which is considered a key 

for effective implementation of project management across the organization. Effective PMOs come in 

varying shapes and sizes, from simple support offices to full centers of excellence. The goal of PMO is not 

to establish controls for the sake of controls, but to help project managers and project teams deliver value. 

  

This course will enable the participants to anticipate as well as answer the questions associated with the 

creation of a PMO, from benefits to barriers to alignment with strategic business objectives and to develop 

the framework for a successful implementation. 

 

The participants learn common frame of reference to project management and related PMO concepts 

and activities, review the full complement of potential PMO functions so as to understand which match 

their organization’s needs, consider options and select a PMO structure that can be properly aligned 

within their organization. 

 
 
 

 

 
 

 Identify Project/Program Management Office (PMO) capability based on an established 
competency continuum model.  

 Determine the appropriate PMO structure for their organizations. 

 Learn how to prepare for a PMO 

 Determine what PMO functions are needed based on project management support 
requirements.  

 Recognize and overcome barriers related to PMO implementation.  

 Translate requirements for PMO functionality into distinct roles and responsibilities of PMO staff 
members. 

 Create preliminary PMO implementation plan.  
 

 
 

Introduction 
 

Objectives 
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Senior Project Management Practitioners, PMO staff, Program Managers, Managers of Project 

Managers, Project Managers who want to start their career with PMO, and others who want to know 

what a good PMO is and how to build and maintain one. This will be applicable in the areas of 

engineering, production, data processing, research and development, construction, corporate planning, 

finance and marketing. 

This course is also of particular importance to executives, managers and supervisors in government and 
industry who are concerned with effectively managing ventures and projects where cost, schedule and 
performance of programs must meet rigid requirements. 
 
 
 
 
 
 

 
 

Day One 

 Pre-assessment 

 Introduction 

 Why Project Management? 

 Project Management and Bureaucracy 

 Project, Program and Portfolio 

 What is the PMO? 

 The purpose of a PMO 

 Benefits of establishing a PMO 

 Key factors for PMO success 

 Identification and involvement of influential stakeholders 

 PMO project life cycle framework 

 Facilitating stakeholder buy-in for the PMO 
Day Two 

 PMO objectives 

 PMO structures and their characteristics 

 PMO functions 

 Fitting the PMO into the Organization 

 Example: Business case for implementing a PMO 

 Workshop: 
1. Write your PMO objectives 

Who Should Attend? 

Course Outline 
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2. Design your PMO framework 

 Organizational project management maturity 

 Assessment life cycle 

 Determining the Organization Project Management Level 
1. PMO road map 
2. Pilot Evaluation of Project Management 
3. The Costs of Implementing a PMO 

 Authority required for effective performance 

 PMO staffing 

 Roles and responsibilities 

 PMO roles and responsibilities in the maturity assessment 

 Workshop:  
1. Design your organization assessment questionnaire and assessment report 

Day Three 

 PMO project phases 

 PMO project life cycle 

 Initiating 

 PMO vision 

 Create PMO charter 

 Secure Funding 

 Establish Steering Committee 

 Workshop:  
1. Write your PMO charter 

 PMO Planning 

 Create execution plan 
1. PMO scope 
2. PMO WBS 
3. PMO costing 
4. PMO schedule 
5. Adopt Methodology 
6. Adopt Standards 
7. Adopt Processes 

Day Four 

 PMO Planning (cont.) 
1. Adopt Tools 
2. Adopt Software 
3. Adopt Databases 

 Workshop:  
1. Create your PMO Execution Plan 

 PMO Implementation 
1. Perform General Services 
2. Report Activities 
3. Implement and evaluate Methodology 
4. Promote Standards 
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5. Improve Processes 
6. Support Software 
7. Update Plans 
8. Maintain Knowledge Base 

Day Five 

 PMO Implementation (cont.) 
1. Perform Supportive Services 
2. Train, Mentor, Support Staff 
3. Support Projects 
4. Manage Accounts 

 Workshop: 
1. Training analysis report 
2. Design training vendor selection and evaluation 

 Perform Controlling Services 

 Implement Governance 

 Final Assessment 

 Wrap Up and Close Out 
 
 

 
  

• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 
 

 
 
This program is supported by interactive discussions, role-play, and case studies and highlight 
the techniques available to the participants.  
 
 

Training Method 

Program Support 
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The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  
 

 
• 2,950USD 

*VAT is Excluded If Applicable 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Schedule 

Course Fees* 
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بيئة العمل اليوم دائمة التغيير تتطلب مداخل جديدة لإدارة المشرررررروالت والتح  أررررربمت  داة ملمة للتعلمل إن 

ولقد  الم لفوررررررررة العللمية المت ايدة فح مذا العأررررررررر م  الوررررررررودد المواردد الممدداتد الإ  مل  وذل  فح  ل 
مدث مؤخراً  ن ت لمى الواى والإدرا  بأممية ضرررربط إدارة المشررررروالت الى الموررررتوي المؤورررروررررح ولي  الى 
مورررررررتوي امفراد ممل  دي إلى إ دملر ف ر ب لق وتطبيد م تب إدارة المشرررررررلري  والذس يلعب دوراً  ورررررررلوررررررريلً فح 

فح ش له ومجمه من لمشروالت بللمؤووة  ويتبلين م تب إدارة المشلري  تأميم وت فيذ م هجية فعللة لإدارة ا
مر   لتقديم الدام البورررريط للمشررررروالت إلى  و ه مر  اً  ليلً ل بدا  فح مذا المجللد وليوررررت الضرررروابط التح 
يضرررررررررعهل مذا الم تب لإدارة المشرررررررررروالت من  جل الضررررررررروابط فمورررررررررب ول  هل لمورررررررررلادة مديرس وطل م إدارة 

 الت لتقديم  يمة فح مجلل املهم المشرو 

 

يهدف مذا البر لمج لتم ين المشلر ين من الإ خراط فح إ شلق م تب إدارة المشلري  بمؤوولتهم والإجلبة الى 
 ية إورررررررتفورررررررلرات تتعلد ب يفية الإ شرررررررلقد إلى الم لف  والعقبلت المتو عةد إلى  يفية الموا بة م   مداف العمل 

إطلر الم للت فيذ ال لجحد وووف يتعلم المشلر ون إطلراً مرجعيلً لإدارة المشروالت  الإوتراتيجية و ذل  تطوير
ومفلميم و  شطة إدارة المشروالت المرتبطة به بللإضلفة إلى الو لئف المختلفة لم تب إدارة المشلري  والهي ل 

 الم لوب ممداف المؤووة  مل ويم ن للمشلر ين فهم ومعرفة مليلح:

 

  م تب إدارة المشلري  بللمؤووةتمديد  درات 
 تمديد الهي ل الم لوب لم تب إدارة المشلري  بللمؤووة 
  يفية الإاداد لم تب إدارة المشلري  
 تمديد و لئف م تب إدارة المشلري  ب لقً الى متطلبلت الدام المطلوب 
 إدرا  الأعوبلت المرتبطة بب لق م تب إدارة المشلري  و يفية التغلب اليهل 
  لئف م تب إدارة المشلري  إلى مهلم وموئوليلت للأاضلق العلملين بللم تبترجمة و  
  امل خطة مبدئية لإ شلق م تب إدارة مشلري 

 مقدمة
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المملروررون ذوس الخبرة فح مجلل إدارة المشررروالتد العلملون بم لتب إدارة المشررلري د مدراق برامج المشررلري د 
المشررررررلري  الذين يرابون فح بدق موررررررلرمم الو يفح م  م تب إدارة المشررررررلري د مديرو مدراق المشررررررلري د مدراق 

وآخرين ممررل يودون المعرفررة فح مررذا المجررللد وي طبد ذلرر  الى المجررل ت اله رردورررررررررررررريررةد الإ تررلجيررةد معررللجررة 
البيل لتد البمث والتطويرد الإ شررررررررلقاتد التخطيط المؤورررررررروررررررررحد التأرررررررر ي د الملليةد  والتوررررررررويدد ويعتبر مذا 

بر لمج ذو  ممية خلأرررررة ل دارة العليلد المدراقد المشررررررفين فح القطل  الم ومح والأررررر لاح المهتمين ب دارة ال
  الشر لت المشتر ة والمشلري  التح يجب تلبية المتطلبلت المللية وجدولة وت فيذ اليرامج ال م ية بهل

 

الملألين الى شهلدة إمتراف إدارة  ويعطح مذا البر لمج فرأة ا يمة للعلملين فح مجلل إدارة المشروالت
 25المشرررررروالت بح إم بح ميث وررررريم  هم من موا بة الجديد فح مذا المجلل بللإضرررررلفة إلى مأرررررولهم الى 

  و وات 3ومدة تطوير  داق  مطلوبة لتجديد وريلن مدة ألامية الشهلدة  ل 
 

 

 

 

 الحضور
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