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Value engineering (VE) is a methodology that is known, accepted and has an impressive 
history of improving value through customizing Quality and optimizing Life Cycle Cost 
(LCC). VE is an organized process that has been effectively used by a wide range of 
companies and establishments to achieve their continuous goals. The success of the VE 
process is due to its ability to identify opportunities to remove unnecessary costs while 
assuring quality, reliability, performance, and other critical factors that meet or exceed 
customers’ expectation. The Value Engineering Technology is a problem-solving system 
designed to accomplish essential functions of products and services at the lowest cost 
without sacrifice of quality or delivery requirements. A Value Management Program 
manages costs and manages change through the deliberate use of the technology. A 
successful program requires management support, proper planning and organization, 
and an understanding of the technology. The Training Course and Its Workshops deal 
primarily with the learning and application of the technology.  
 
Increasing demands for capital projects are placing greater stress on available funding 
resources. In this period of belt-tightening and reduced budgets, it is imperative to find 
ways of doing more with less. Value Engineering (VE) has proved to be a valuable tool in 
stretching capital, construction, operation and maintenance dollars to achieve the 
required goals for reduced costs, both in the public and private sector. Use of VE 
techniques also typically results in improvements in facility performance, even at these 
lesser costs. 
 

 
 
By the end of this course practitioners shall learn to: 

 Mitigation of risk by selection of the most suitable project design type  
 Methods of selection of the most suitable building systems  
 Terms and conditions - examples of commercial terms  
 Reducing total cost of project without any changes of functions and quality  
 Developing better building functions  
 How to determine fair and reasonable prices and times  
 Structuring economic price adjustments  
 Negotiation planning and strategies  
 Value Engineering management techniques 

 
  

Introduction 
 

Objectives 
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In general, this course is intended for all those individuals who are interested in Value, 
Quality, and Process Improvement. More specifically to Design and Site engineers, 
Architects, Quality Managers, Value Manager/ Engineers, Construction/Project 
Managers, Procurement Managers, Industrial Engineers, Maintenance Engineer, 
Building and construction Consultants and Professionals. Individuals who are interested 
in standards and codes related to  Industry and Construction. The improvements are the 
result of recommendations made by multi-disciplined teams from all concerned parties. 
 

 
 

Day One 
 
1. INTRODUCTION  

• Course Objectives  
2. VALUE ENGINEERING BRIEFING  

• Definition of Value Analysis/ Engineering  
• Results of VA/ VE Programs  
• History of Value Analysis/ Engineering  
• Reasons for Unnecessary Cost  
• All Cost is for Function  
• Value Methodology  
• Case Studies  

3. INFORMATION PHASE  
• Project Selection, VE Objectives, VE Team Selection  
• Information Requirements for VE  
• Workshop Logistics  
• Workshop Information Phase  

4. PROJECT WORKSHOP – INFORMATION PHASE 
• Organize Into Project Teams (4-6 People Each)  
• Select Team Leader & Recorder  
• Project Overview, Design Documents, Cost Estimate, cost analysis, cost 

breakdown  
• VE Objectives  

Solved examples, open discussion, case studies 
 
Day Two 
 
5. FUNCTION ANALYSIS PHASE  

• Function Models:  

Who Should Attend? 

Course Outline 
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• Cost, Quality, Risk, LEED (Sustainability)  
• Function Analysis Process  
• Function, Cost, Worth Worksheet  
• FAST Diagramming  
• Level of Abstraction  
• Development of Worth  
• Function, Cost, Worth Worksheet  
• FAST Diagramming  

6. PROJECT WORKSHOP - FUNCTION ANALYSIS PHASE  
• Function Cost Model  
• Quality, Risk and Other Function Models  
• Solved examples, open discussion, case studies 

 
Day Three 
 
7. CREATIVE PHASE  

• In-Depth Brainstorming  
• Delphi Technique  
• Force Field Analysis  
• Other Creativity Techniques  

8. PROJECT WORKSHOP - CREATIVE PHASE  
• Idea Generation for Basic Function(s)  
• Force Field Analysis  
• Other Creativity Techniques  

9. EVALUATION PHASE  
• Idea Generation - Advantages/Disadvantages  
• Cost Estimating  
• Matrix Evaluation Techniques  
• Sample Projects  
• Class Exercise 
• Solved examples, open discussion, case studies 

 
Day Four  
 
10. PROJECT WORKSHOP - EVALUATION PHASE  

• Idea Comparison  
• Idea Ranking  
• Initial Criteria Evaluation  
• Cost Estimating  
• Initial Matrix Evaluation  

11. SPECIAL TOPIC: “VE IN DESIGN BUILD”  
12. DEVELOPMENT PHASE  

• Life Cycle Costing Techniques  
• Manual Method Using Short Format  

- Annualized & Present Worth Methods  
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 - Inflation & Escalation  
• Computer Spreadsheet Approach to LCC  
• Exercise – Life Cycle Cost Analysis  

13. PROJECT WORKSHOP - DEVELOPMENT PHASE  
• Life Cycle Cost of Alternates  
•  Evaluation Matrix  
•  Life Cycle Cost of Alternates  
• Weighted Evaluation  
• Proposal Sketches, Narratives, etc. 
• Solved examples, open discussion, case studies 

 
Day Five 
 
14. PRESENTATION PHASE  

• Salesmanship, Overcoming Resistance to Change  
• Oral Presentation  
• Written Proposal  
• Sample Projects  

15. PROJECT WORKSHOP - PRESENTATION PHASE  
•  Individual Counseling Sessions - Optional  
• Complete Written Proposals  
• Prepare Oral Presentations  
• Instructor Review of Proposals  
• Team Oral Presentations  
• Post exams 

16. CERTIFICATES/ CLOSING REMARKS 
 Solved examples, open discussion, case studies 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a 7” Tablet containing a copy of the presentation, slides 

and handouts 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and 
highlight the techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 5,200 USD 

*VAT is Excluded If Applicable 
 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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) ھي منھجیة معروفة ومقبولة ولھا تاریخ مثیر للإعجاب في تحســین القیمة من خلال VEة (یھندســة القیمال

ھي عملیـة منظمـة تم  )  VEة (یـھنـدســـــة القیمال.    (LCC)تخصـــــیص الجودة وتحســـــین تكلفـة دورة الحیـاة
اسـتخدامھا بفعالیة من قبل مجموعة واسـعة من الشـركات والمؤسـسـات لتحقیق أھدافھا المسـتمرة. یرجع نجاح  

ــة القیماللیة  عم ــمان  )  VEة (یھندسـ ــروریة مع ضـ إلى قدرتھا على تحدید الفرص لإزالة التكالیف غیر الضـ
ــمة الأخرى التي تلبي أو تتجاوز توقعات العملاء. تقنیة   ــة الالجودة والموثوقیة والأداء والعوامل الحاسـ ھندسـ

ــیة للمنتجات والخدمات بأقل تكلفة د یالقیم ــاسـ ــمم لإنجاز الوظائف الأسـ ــكلات مصـ ون  ة ھي نظام لحل المشـ
التضــحیة بمتطلبات الجودة أو التســلیم. یدیر برنامج إدارة القیمة التكالیف ویدیر التغییر من خلال الاســتخدام  
ا.   ا للتكنولوجیـ اســـــبین وفھمًـ ا منـ ا وتنظیمًـ ا وتخطیطًـ ا إداریًـ ا. یتطلـب البرنـامج النـاجح دعمًـ د للتكنولوجیـ المتعمـ

 تعلم وتطبیق التكنولوجیا. تتعامل الدورة التدریبیة وورش العمل بشكل أساسي مع
 

ــغط على موارد التمویل المتاحة. في ھذه  ــمالیة إلى زیادة الض ــاریع الرأس تؤدي الطلبات المتزایدة على المش
من الضـــروري إیجاد طرق للقیام بالمزید بموارد أقل. أثبتت    المخفضـــة،الفترة من شـــد الحزام والمیزانیات  

ــة القیمال ــیانة لتحقیق الأھداف أنھا أداة قیمة في  )  VEة (یھندســ ــغیل والصــ زیادة رأس المال والبناء والتشــ
ھندســــة الفي كل من القطاعین العام والخاص. عادةً ما یؤدي اســــتخدام تقنیات    التكالیف،المطلوبة لتخفیض  

  حتى مع ھذه التكالیف المنخفضة. المرفق،إلى تحسینات في أداء ) VEة (یالقیم
  

  
 

 ما یلي:  ین المشاركبنھایة ھذه الدورة سیتعلم 
  التخفیف من المخاطر عن طریق اختیار أنسب نوع تصمیم المشروع 
  طرق اختیار أنسب أنظمة البناء 
  أمثلة على الشروط التجاریة  -الشروط والأحكام 
  تخفیض التكلفة الإجمالیة للمشروع دون أي تغییرات في الوظائف والجودة 
 ر وظائف بناء أفضل تطوی 
  كیفیة تحدید أوقات وأسعار عادلة ومعقولة 
  ھیكلة تعدیلات الأسعار الاقتصادیة 
  تخطیط واستراتیجیات التفاوض 
  تقنیات إدارة الھندسة القیمیة  

 
   

 المقدمة

 الاھداف
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ھذه الدورة مخصــصــة لجمیع الأفراد المھتمین بالقیمة والجودة وتحســین العملیة. وبشــكل أكثر   عام،بشــكل  
،  القیمة / المھندسـین   يمدیري الجودة ، ومدیروالمھندسـین المعماریین ، و  والموقع،تحدیدًا لمھندسـي التصـمیم  

ــاریع ــاءات / المش ــیانة ومدیري الإنش ــي الص ــناعیین ، ومھندس ــین الص ــتریات ، والمھندس ،  ، ومدیري المش
 واستشاریي البناء والتشیید والمھنیین. الأفراد المھتمون بالمعاییر والقواعد المتعلقة بالصناعة والبناء. 

 الحضور
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