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Since 1956, AACE International (the Association for the Advancement of Cost Engineering) has 
provided its members with the resources they need to enhance their performance and ensure 
continued growth and success.  
 
The AACE International program's intent is to recognize specialists who meet a demanding set of 
planning and scheduling criteria. The PSP certification will distinguish you as a Planning and 
Scheduling Professional who has the knowledge and skills that impact the bottom line. 
 
AACE's PSP certification provides an exam and experience validation that lets employers identify 
those who meet the program’s competency standards. 
 
 

 
 
This five days training course will provide participants with a thorough background in the 
concepts of Planning and Scheduling Engineering and Construction projects. The course 
addresses how to identify, monitor, and balance information crucial for the successful 
management of projects. It will discuss the development of a baseline performance management 
plan (PMP) for the project that will allow the efficient compilation and the timely generation of 
quantitative performance comparisons. . The comparisons highlight significant performance 
departures ("actual vs. baseline") and allow for preventive and early remedial and corrective 
actions. The Practical sessions will provide hands-on experience. Workshops create and track 
sample project from planning phase till controlling phase (updating).   
 
 

 
 
This course is targeted for Project Managers, program Managers, Planners and engineers how 
are or will be involved in planning and managing projects where schedule, cost and performance 
of projects must meet rigid requirements in the areas of engineering, production, data 
processing, research and development, construction, corporate planning, finance and marketing.   

Introduction 
 

Objectives 
 

Who Should Attend? 
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Day One 
 

• Course Introduction  
➢ Nature of the PSP Exam  
➢ Test procedure  
➢ Application Process and Requirements  
➢ The Nature and Type of Questions  

• Introduction to Project Management Fundamentals 

• Project definitions and characteristics 

• Project life cycles and Project Management life cycle 

• Organizational Breakdown Structure (OBS) & Cost Breakdown Structure (CBS) 

• Work breakdown structure (WBS)& work packages and Activity Identification  

• Time Management environment 

• Network planning tools and techniques 

• Estimating Durations 
➢ Program Evaluation and review Technique (PERT) 
➢ Critical path method (CPM) 
➢ Monte Carlo Simulation 

• Working with Activities  
➢ Activity Types (milestone – Level of effort..) 

• Workshops 
 
Day Two 
 

• Activity on Arrow (AOA) Networks 

• Activity Logic 

• Activity on Arrow (AOA) Schedule calculations   

• Logic error and problems 

• Schedule compression techniques 

• Crashing and Fast Tracking 

• Solved Examples 

• Workshops on Arrow Diagram Method  
 
  

Course Outline 
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Day Three 
 

• Precedence Diagram Method (PDM) / Activity on Node (AON) 

• Schedule Development Calculations 

•  Constraints Types 

• Working with Calendars 

• Activity Splitting 

• Update the Schedule  

• Professional Project Reports 

• Solved Examples 

• Workshops on Precedence Diagram Method  
 
Day Four 
 

• Resources Allocation 

• Working with control Accounts  

• Setting Up a Cost Account Structure 

• Producing Resource Usage Profile  

• Analyzing Resources and Costs  

• Performance Measurement Reports 

• Earned Value Management 

• Project Risk Management  

• Multiple Key parties in Real Project environment 

• Workshops 
 
Day Five 
 

• Real 5 Hours Exam simulation  
 

PMP and PSP are registered marks of the Project Management Institute, Inc. 
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• Pre-assessment 
• Live group instruction 
• Use of real-world examples, case studies and exercises 
• Interactive participation and discussion 
• Power point presentation, LCD and flip chart 
• Group activities and tests 
• Each participant receives a binder containing a copy of the presentation 
• slides and handouts 
• Post-assessment 

 

 
 
This program is supported by interactive discussions, role-play, case studies and highlight the 
techniques available to the participants.  
 

 
 
The course agenda will be as follows: 

• Technical Session                08.30-10.00 am 
• Coffee Break                        10.00-10.15 am 
• Technical Session                10.15-12.15 noon 
• Coffee Break                        12.15-12.45 pm 
• Technical Session                12.45-02.30 pm 
• Course Ends                02.30 pm  

  

 
• 3,950 USD 

*VAT is Excluded If Applicable 

 
  

Training Method 

Program Support 

Schedule 

Course Fees* 
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تقدم الموارد والمهارات والخبرات  AACEIالتكاليف  لمهندسييييييي والهيئة الدولية المتقدمة  1956منذ عام 
هااللازمة  عالم  لأعضييييييييائ فة دول ال قامتمن كا لزيادة كفاءة  الاحتراف بتصيييييييميم رذا البرنام   ومؤخراً 

 مجال التخطيط والجدولة نظرا لحاجة السوق الملحة لمخططين ومجدولين محترفين. ف المهندسين 
 

 مجال التخطيط والرقابة والمتابعة للمشيييروعات ف  المهن الاداء  الشيييهادة فاعليةويؤكد الحصيييول علذ رذ  
 .ومجالاتهازمنيا وماليا بكافة أنواعها 

 
 

 
 

مشييييرو  ولذلد تعد دراسيييية المفاريم الخاصيييية  لأييعد وضيييية خطة عمل للمشييييرو  من أرم أسيييي  النجا  
أساسيا لجمية العاملين  والجدولة متطلباالتخطيط  ف بالتخطيط للمشروعات والتمكن من الأدوات المستخدمة 

 تخطيط وجدولة وضبط المشارية. ف 
 

التخطيط  ف من خلال ورش العمل بالبرنام  سييوف يتمكن المشيياركون من التعرف علذ وتطبيم نظم فعالة 
 الاستخدام الكفء للموارد.  ف والرقابة الزمنية والمالية للمشارية وأرمية الجدولة 

 
 

 
 

التخصصات المهتمة  والمخططين، كافةيستهدف رذا البرنام  مدراء البرام ، مدراء المشارية، المهندسين 
 .بتخطيط وجدولة ومتابعة المشروعات

 مقدمة

 الاهداف

 الحضور
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